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Preface

These Philippine Bidding Documents (PBD) for the procurement of Infrastructure
Projects (hereinafter referred to also as the “Works”) through [Competitive Bidding, Limited
Source Bidding, or Competitive Dialogue!] have been prepared by the Government of the
Philippines (GoP) for use by all branches, agencies, departments, bureaus, offices, or
instrumentalities of the Government, including government-owned and/or -controlled
corporations (GOCC), government financial institutions (GFl), state universities and colleges
(SUCQC), local government units (LGU), and autonomous regional government. The procedures
and practices presented in this document have been developed through broad experience,
and are for mandatory? use in projects that are financed in whole or in part by the GoP or any
foreign government/foreign or international financing institution in accordance with the
provisions of the Implementing Rules and Regulations (IRR) of Republic Act No. 12009 (RA
No. 12009).

This PBD is intended as a model for admeasurements (unit prices or unit rates in a bill
of quantities) types of contract, which are the most common in Works contracting.

The Bidding Documents shall clearly and adequately define, among others: (a) the
objectives, scope, and expected outputs and/or results of the proposed contract; (b) the
eligibility requirements of Bidders; (c) the expected contract duration; and (d) the obligations,
duties, and/or functions of the winning bidder.

In order to simplify the preparation of the Bidding Documents for each procurement,
the PBD groups the provisions that are intended to be used unchanged in Section II.
Instructions to Bidders (ITB) and in Section IV. General Conditions of Contract (GCC). Data
and provisions specific to each procurement and contract should be included in Section lIl.
Bid Data Sheet (BDS); Section V. Special Conditions of Contract (SCC); Section VI.
Specifications; Section VII. Drawings; and Section VIII. Bill of Quantities. The forms to be
used are provided in Section IX. Philippine Bidding Documents Related Forms.

Prudence must be exercised to check the relevance of the provisions of the PBD
against the requirements of the specific Works to be procured. In addition, each Section is
prepared with notes intended only as information for the Procuring Entity or the person drafting
the Bidding Documents. They shall not be included in the final documents, except for the
notes introducing Section IX. Philippine Bidding Documents Related Forms, where the
information is useful for the Bidder. The following general directions should be observed when
using the documents:

a) All the documents listed in the Table of Contents are normally required for the
procurement of Infrastructure Projects. However, they should be adapted as
necessary to the circumstances of the particular Project.

b) Specific details, such as the “name of the Procuring Entity” and “address for
proposal submission,” should be furnished in the BDS and SCC. The final
documents should contain neither blank spaces nor options.

C) This Preface and the footnotes, or notes in italics included in the Invitation to
Bid, BDS, SCC, Specifications, Drawings, and Bill of Quantities are not part of

1
For Second Stage of Competitive Dialogue under Section 29.4.2 of IRR of RA No. 12009.

2
Unless the Treaty or International or Executive Agreement expressly provides use of foreign government/foreign or international
financing institution procurement guidelines.



d)

f)

the text of the final document, although they contain instructions that the
Procuring Entity should strictly follow. The Bidding Documents should not
contain footnotes except Section IX. Philippine Bidding Documents Related
Forms since these provide important guidance to Bidders.

The cover page should be modified as required to identify the Bidding
Documents and date of issue.

The Project title page should be modified as required to identify the Project title
and number, name and address of the Procuring Entity.

If modifications must be made to the bidding requirements, they can be
presented in the BDS. Maodifications for specific Project or Contract details
should be provided in the SCC as amendments to the Conditions of
Contract. For easy completion, whenever reference has to be made to specific
clauses in the BDS or SCC, these terms shall be printed in bold type face on
Section II. Instructions to Bidders, and Section IV. General Conditions of
Contract, respectively. To facilitate easy reference and completion, clauses
from the BDS and SCC shall appear in bold type face in Sections Il and 1V,
respectively.
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Glossary of Acronyms, Terms, and Abbreviations
ABC — Approved Budget for the Contract.
ADR — Alternative Dispute Resolution.
ARCC - Allowable Range of Contract Cost.
BAC — Bids and Awards Committee.
BIR — Bureau of Internal Revenue.
BSP — Bangko Sentral ng Pilipinas.
CDA — Cooperative Development Authority.
COS - Contract of Service.
CPI — Consumer Price Index.
DOLE - Department of Labor and Employment.
DTI — Department of Trade and Industry.
GCC - General Conditions of Contract.
GFI — Government Financial Institution.
GOCC - Government-Owned and/or —Controlled Corporation.
GoP — Government of the Philippines.
GPPB — Government Procurement Policy Board.
HoPE — Head of Procuring Entity.
JO — Job Order.
IRR — Implementing Rules and Regulations.
ITB — Instructions to Bidders.
LCB- Lowest Calculated Bid.
LCRB — Lowest Calculated Responsive Bid.
LGUs — Local Government Units.
LoC — Line of Credit
MAB — Most Advantageous Bid.

MARB — Most Advantageous Responsive Bid.



MEARB — Most Economically Advantageous Responsive Bid.
MYCA — Multi-Year Contracting Authority.

NFCC — Net Financial Contracting Capacity.

NGA — National Government Agency.

PCAB - Philippine Contractors Accreditation Board.

PhilGEPS - Philippine Government Electronic Procurement System.
PSA — Philippine Statistics Authority.

RA No. — Republic Act Number.

SARB - Single Advantageous and Responsive Bid.

SCC - Special Conditions of Contract.

SCRB - Single Calculated and Responsive Bid.

SEARB - Single Economically Advantageous Responsive Bid.
SEC — Securities and Exchange Commission.

SLCC - Single Largest Completed Contract.

SRRB - Single Rated and Responsive Bid.

UN — United Nations.



Definition of Terms

Bid — a signed offer, proposal, or quotation submitted by a supplier, manufacturer, distributor,
contractor, consultant, or service provider in response to the requirements of the Procuring
Entity as stated in the Bidding Documents. (IRR of RA No. 12009, Section 5[c]).

Bidder — a supplier, manufacturer, distributor, contractor, consultant, and service provider,
whether public or private, who submits a Bid in response to the requirements of the Procuring
Entity as stated in the Bidding Documents. (IRR of RA No. 12009, Section 5[d]).

Bidding Documents — the documents issued by the Procuring Entity as the basis for Bids,
furnishing all information necessary to prospective bidder to prepare a Bid for the Goods,
Infrastructure Projects, and Consulting Services required by the Procuring Entity. (IRR of RA
No. 12009, Section 5[e])

Bill of Quantities — a list of the specific items of the Work and their corresponding unit prices,
lump sums, and/or provisional sums.

Consulting Services — services for Infrastructure Projects and other types of projects or
activities of the government requiring adequate external technical and professional expertise
that are beyond the capability or capacity of the government to undertake such as, but not
limited to: (i) advisory and review services; (ii) pre-investment or feasibility studies; (iii) design;
(iv) construction supervision; (v) management and related services; and (vi) other technical
services or special studies. (IRR of RA No. 12009, Section 5[i]).

Contract — the agreement entered into between the Procuring Entity and the Contractor to
execute, complete, and maintain the Works and as recorded in the Contract Form signed by
the parties, including all attachments and appendices thereto and all documents incorporated
by reference therein.

Contract Price — the price stated in the Notice of Award and thereafter to be paid by the
Procuring Entity to the Contractor for the execution of the Works in accordance with this
Contract.

Contract Time Extension (CTE) — the allowable period for the Contractor to complete the
Works in addition to the original Completion Date stated in this Contract.

Contractor — a natural or juridical entity whose proposal was accepted by the Procuring Entity
and to whom the Contract to execute the Work was awarded. Contractor as used in these
Bidding Documents may likewise refer to a supplier, distributor, manufacturer, or consultant.

Days — refers to calendar days; months to calendar months.

Dayworks — varied work inputs subject to payment on a time basis for the Contractor's
employees and Equipment, in addition to payments for associated Materials and Plant.

Defect — any part of the Works not completed in accordance with the Contract.

Defects Liability Certificate — the certificate issued by the Procuring Entity upon correction of
defects by the Contractor.

Defects Liability Period — the one (1) year period between contract completion and final
acceptance within which the Contractor assumes the responsibility to undertake the repair of
any damage to the Works at its own expense.



Drawings — graphical presentations of the Works. They include all supplementary details,
shop drawings, calculations, and other information provided or approved for the execution of
this Contract.

Effective Date of the Contract — the date indicated in the contract. However, the Contractor
shall commence performance of its obligations only upon receipt of the Notice to Proceed.

Foreign-funded Procurement or Foreign-Assisted Project — refers to the acquisition of Goods,
Consulting Services, and the contracting for Infrastructure Projects by the Government of the
Philippines which are wholly or partly funded by foreign loans or grants pursuant to a Treaty
or International or Executive Agreement.

Funding Source — Organization named in the SCC.

Goods — refer to (i) all items, supplies, and materials, whether in the nature of equipment,
furniture, stationery, materials for construction, or personal property of any kind, needed in the
transaction of public businesses or in the pursuit of any government undertaking, project or
activity; or (ii) general support services which pertain to all types of services except Consulting
Services and Infrastructure Projects, such as the repair and maintenance of equipment and
furniture, as well as trucking, hauling, janitorial, security, and related or analogous services.
Personnel Services or individual COS or JO engagements do not fall under this definition;
(IRR of RA No. 12009, Section 5[n]).

Infrastructure Projects — include the construction, improvement, rehabilitation, demolition,
repair, restoration, or maintenance of roads and bridges, railways, airports, seaports,
communication facilities, civil works components of information technology projects, irrigation,
flood control and drainage, water supply, sanitation, sewerage and solid waste management
systems, shore protection, energy/power and electrification facilities, national buildings, school
buildings, hospital buildings, and other related construction projects of the government. Also
referred to as “civil works” or “works;” (IRR of RA No. 12009, Section 5[r]).

Lot — refers to one or more infrastructure projects that are grouped or bundled together based
on factors, such as scope, location, or other relevant parameters, as determined by the End-
User or Implementing Unit of the Procuring Entity. Each lot is distinct within the project and
may be awarded as a separate contract.

MARB - refers to the award criteria in the procurement of Infrastructure where the
considerations for the award of contract are the eligibility of the bidder, the responsiveness of
its bid to the technical requirements, and the most advantageous bid in reference to the highest
rated offer based on the quality component of the bid.

Materials — refer to all supplies, including consumables, used by the Contractor for
incorporation in the Works.

MEARB - refers to the award criteria in the procurement of Infrastructure where the
considerations for the award of contract are the eligibility of the bidder, the responsiveness of
its bid to the technical requirements, and the determination of the most economically
advantageous bid in reference to the quality-price ratio allocated to the technical and financial
components of the bid.

Notice to Proceed — refers to a written notice issued by the Procuring Entity to the Contractor
requiring the latter to begin the commencement of the work not later than a specified or
determinable date.



Online submission — pertains to the submission of the bid for Infrastructure Projects and the
bid envelopes containing the technical and financial components of the bid through electronic
means or through the electronic bidding facility of the PhilGEPS, once available.

Permanent Works — refer to all permanent structures and all other project features and
facilities required to be constructed and completed in accordance with this Contract which
shall be delivered to the Procuring Entity, and which shall remain at the Site after the removal
of all Temporary Works.

Plant — refers to the machinery, apparatus, and the like intended to form an integral part of the
Permanent Works.

Procuring Entity - the organization acquiring the Infrastructure Project, as named in the SCC.

Project — refers to a specific or identified procurement covering Goods, Infrastructure Projects
or Consulting Services. A Procurement Project shall be described, detailed, and scheduled in
the Project Procurement Management Plan prepared by the agency which shall be
consolidated in the Procuring Entity's Annual Procurement Plan.

Program of Work — refers to the big-picture plan and comprehensive schedule that details
construction-related tasks to ensure the timely and efficient delivery of the project.

Site Investigation Reports — refers to those that were included in the Bidding Documents and
are factual and interpretative reports about the surface and subsurface conditions at the Site.

Slippage — refers to a delay in work execution occurring when actual accomplishment falls
below the target as measured by the difference between the scheduled and actual
accomplishment of the Work by the Contractor as established from the work schedule. This is
actually described as a percentage of the whole Works.

Simple Infrastructure Projects — refers to construction, improvement, rehabilitation, demolition,
repair, restoration, or maintenance of structures, technical facilities and systems with an
Approved Budget for the Contract (ABC) not exceeding Ten Million Pesos
(PhP 10,000,000.00) built at the community level for the sustenance of lives and livelihoods
of the population living in a community and built according to the needs and aspirations of the
community population.

Verified Report — the report submitted by the Implementing Unit to the HOPE setting forth its

findings as to the existence of grounds or causes for termination and explicitly stating its
recommendation for the issuance of a Notice to Terminate.
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Section I. Invitation to Bid

Notes on the Invitation to Bid

The Invitation to Bid provides information that enables potential Bidders to decide whether
to participate in the procurement at hand. The Invitation to Bid shall be:

a)

b)

In line with the principles of transparency and competitiveness and to ensure the
widest possible dissemination thereof, all invitations to bid shall be published
continuously by the Procuring Entity, for seven (7) calendar days on the Philippine
Government Electronic Procurement System (PhilGEPS) website, in any
conspicuous place reserved for this purpose in the premises of the Procuring Entity,
and on the website or social media platforms of the Procuring Entity, if available, or
such other channels as may be authorized by the Government Procurement Policy
Board (GPPB), and the website prescribed by the foreign government/foreign or
international financing institution, if applicable; and

For justifiable reasons, Procuring Entities that cannot publish procurement
opportunities on its website, social media platform, or such other channels authorized
by the GPPB shall publish its invitation to bid, at least once, in a newspaper of general
nationwide circulation.

Apart from the essential items listed in the Bidding Documents, the Invitation to Bid should
also indicate the following:

a)

b)

c)
d)
e)

The availability of the Bidding Documents, which shall be commence from the time
the Invitation to Bid is first published until the deadline for submission and continue
until the deadline for submission and receipt of bids;

The place where the Bidding Documents may be acquired or the website where it
may be downloaded;

The deadline for the submission and receipt of bids;

The procurement strategy/ies; and

The bid award criterion/criteria. (e.g., the application of a margin of preference in
bid evaluation)

The Invitation to Bid should be incorporated into the Bidding Documents. The information
contained in the Invitation to Bid must conform to the Bidding Documents, particularly to the
relevant information in the BDS.

11




Republic of the Philippines
Bepactment of Education

NEGROS ISLAND REGION
SCHOOLS DIVISION OF ESCALANTE CITY

INVITATION TO BID
NO. 2026-04

REPAIR AND REHABILITATION OF EIGHT (8) CLASSROOMS AT
PINAPUGASAN ELEMENTARY SCHOOL

The Department of Education — Schools Division of Escalante City, through the General
Appropriations Act 20262 intends to apply the sum of Six Million Three Hundred Ninety-Five
Thousand Nine Hundred Sixty-Six Pesos and Twelve Centavos (Php 6,395,966.12) Only being the
Approved Budget for the Contract (ABC) to payments under the contract for Repair and
Rehabilitation of Eight (8) Classrooms at Pinapugasan Elementary School. Bids received in
excess of the ABC shall be automatically rejected at bid opening.

1) The Department of Education — Schools Division of Escalante City now invites bids for
Repair and Rehabilitation of Eight (8) Classrooms at Pinapugasan Elementary School
under FY 2026 Basic Education Facilities Fund (BEFF)-Repair and Rehabilitation of
Classrooms (Batch 1). Completion of the Works is required within One Hundred Eighty (180)
Calendar Days. The project is open to all prospective bidders, with or without prior project
completion experience, subject to compliance with all eligibility, technical, and documentary
requirements prescribed in the Bidding Documents. For prospective bidders with completed
projects, the Single Largest Completed Contract (SLCC) shall be at least fifty percent
(50%) of the Approved Budget for the Contract (ABC), in accordance with the requirements
specified in the Bidding Documents. Prospective bidder must possess a valid and current
PCAB License with Principal Classification of General Building (GB), duly registered for
Government Infrastructure Projects under the Kind of Project "Building and Industrial Plant,"
with a minimum Size Range of Small B (Category C or D), or a higher category/size range,
in accordance with the applicable PCAB Guidelines and the Allowable Range of Contract Cost
(ARCC). The description of an eligible bidder is contained in the Bidding Documents,
particularly, in Section Il. Instructions to Bidders (ITB).

2) Bidding will be conducted through competitive bidding procedures using a non-discretionary
“pass/fail” criterion as specified in the IRR, otherwise known as the “New Government
Procurement Act (NGPA)”.

Bidding is restricted to Filipino citizens/sole proprietorships, cooperatives, and partnerships or
organizations with at least sixty percent (60%) interest or outstanding capital stock belonging
to citizens of the Philippines.

3) Interested bidders may obtain further information from Department of Education — Schools
Division of Escalante City and inspect the Bidding Documents at the address given below
from 8:00 A.M. to 5:00 P.M. from Monday to Thursday.

4) A complete set of Bidding Documents may be acquired by interested bidders on October 10,
2026 from the address below and upon payment of the applicable fee for the Bidding
Documents, pursuant to the latest Guidelines issued by the GPPB, in the amount of Ten
Thousand Pesos Only (Php 10,000.00).

3

Approved Budget for the Contract (ABC) refers to the budget for the contract duly approved by the Head of the Procuring Entity (HoPE), within the authorized amount in the General Appropriations Act (GAA), continuing, and automatic appropriations, or other
authorized source of funds, in the case of National Government Agencies (NGAS); the corporate operating budget approved by the governing Boards, pursuant to Executive Order (EO) No. 518, 5. 1979, entitled “Establishing a Procedure for the Preparation and
Approval of the Operating Budgets of Government Owned or Controlled Corporations, in the case of GOCCs, GFls, and RA No. 8292, or the “Higher Education Modernization Act of 1997", in the case of SUCS; and the budget for the contract approved by the
Sanggunian through an appropriation ordinance in the case of LGUs. For multi-year contracts, for which a Multi-Year Contractual Authority (MYCA) or an equivalent document is required, the ABC shall be the total project cost reflected in the MYCA or equivalent
document (Section 5(a), RA No. 12009).

12



5)

6)

8)

9)

10)

11)

12)

13)

October 10, 2026

It may also be downloaded free of charge from the website of the Philippine Government
Electronic Procurement System (PhilGEPS) and the website of the Procuring Entity, provided
that bidders shall pay the applicable fee for the Bidding Documents not later than the
submission of their bids.

The Department of Education — Schools Division of Escalante City will hold a Pre-Bid
Conference on October 19, 2026 at 8:30 AM at Assistant Schools Division Superintendent
Office, Department of Education — Schools Division of Escalante City, New Division
Office, Brgy. Hacienda Fe, Escalante City and/or through video conferencing via Google
Teams Platform (for registration of the interested bidders, please send your request to
this email address: (depedescalante.bac@deped.gov.ph), which shall be open to
prospective bidders.

Bids must be duly received by the Bids and Awards Committee (BAC) Secretariat through
manual submission at the address indicated below on or before November 03, 2026 at 10:00
A.M. Late bids shall not be accepted.

All Bids must be accompanied by a Bid Security in any of the acceptable forms and in the
amount stated in ITB Clause 16.

Bid opening shall be on November 03, 2026 at 10:00 A.M. at Assistant Schools Division
Superintendent Office, Department of Education — Schools Division of Escalante City,
New Division Office, Brgy. Hacienda Fe, Escalante City. Bids will be opened in the
presence of the Bidders’ representatives who choose to attend the activity.

The Pre-Bid Conference and Opening of Bids shall be held at the venue and on the date
and time specified herein. Prospective bidders are encouraged to attend the said procurement
activities in person. However, for those who wish to participate online, they may coordinate
with the BAC Secretariat through depedescalante.bac@deped.gov.ph and provide their
respective email addresses at least one (1) calendar day prior to the scheduled activity to
facilitate the issuance of the meeting link and other relevant access details.

The Department of Education — Schools Division of Escalante City reserves the right to
reject any and all bids, declare a failure of bidding, or not award the contract at any time prior
to contract award in accordance with Section 70 of R.A. No. 12009, without thereby incurring
any liability to the affected bidder or bidders.

For further information, please refer to:

NITZTHER L. TABOTABO, MPA

Head, BAC Secretariat

Department of Education — Schools Division of Escalante City

Contact No.: 09456226539

Email address:nitzther.tabotabo@deped.gov.ph/ depedescalante.bac@deped.gov.ph

You may visit the following websites:
For downloading of Bidding Documents:

https://depedescalante.com/procurement/
https://philgeps.gov.ph/

MARITES CICAPILITAN PhD

Chairperson
Bids and Awards Committee

13
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Section Il. Instructions to Bidders

Notes on the Instructions to Bidders

This Section of the Bidding Documents provides the information necessary for Bidders to
prepare responsive bids, in accordance with the requirements of the Procuring Entity.
It also provides information on the bid submission, eligibility check, opening and evaluation
of bids, post-qualification and award of contract.

This Section contains provisions that shall not be changed or modified. Any amendment
shall be reflected in Section Ill. Bid Data Sheet which consists of provisions that
supplement, amend, or specify in detail information or requirements included in this Section
and which are specific to each procurement.

Matters governing performance of the Contractor, payments under the contract, or those
affecting the risks, rights, and obligations of the parties under the contract are not normally
included in this Section, but rather under Section IV. General Conditions of Contract (GCC),
and/or Section V. Special Conditions of Contract (SCC). If duplication of a subject is
inevitable in other sections of the document prepared by the Procuring Entity, prudence
must be exercised to avoid contradictions between clauses dealing with the same matter.

14
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1)

2)

3)

29.
30.
31.
32.

Signing of the Contract 41
Performance Security 41
Notice to Proceed 42
Protest Mechanism 42
A. General
Scope of Bid
1.1 The Procuring Entity named in the BDS, invites Bids for the Repair and
Rehabilitation of Eight (8) Classrooms at Pinapugasan Elementary School,
with Project Identification Number IB No. 2026-04.
The Procurement Project (referred to herein as “Project”) is for the construction of
Works, as described in Section VI (Specifications).
1.2 The winning Bidder will be expected to complete the Works by the intended

completion date specified in SCC Clause 1.1.

Source of Funds

The Procuring Entity has a budget or received funds from the Funding Source named in
the BDS, and in the amount indicated in the BDS. It intends to apply part of the funds
received for this Project to cover eligible payments under the contract.

Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices

3.1

Unless otherwise specified in the BDS, the Procuring Entity, as well as Bidders
and Contractors, shall observe the highest standard of ethics during the
procurement and execution of the contract. In pursuance of this policy, the
Procuring Entity:

a) defines, for purposes of this provision, the following terms under existing
laws, rules, and regulations:

i) "corrupt practice” means an act by which officials in the public or
private sectors improperly and unlawfully enrich themselves,
others, or induce others to do so, by misusing the position in which
they are placed, and includes the offering, giving, receiving, or
soliciting of anything of value to influence the action of any such
official in the procurement process or in contract execution;
entering, on behalf of the government, into any contract or
transaction manifestly and grossly disadvantageous to the same,
whether or not the public officer profited or will profit thereby, and
similar acts as provided in RA No. 3019.

1)) "fraudulent practice” means a misrepresentation of facts for
purposes of influencing a procurement process or the execution of
a contract to the detriment of the Procuring Entity, which includes
collusive practices among Bidders (prior to or after bid submission)
designed to establish bid prices at artificial, non-competitive levels
and to deprive the Procuring Entity of the benefits of free and open
competition.

iii) “collusive practices” means a scheme or arrangement between two
or more Bidders, with or without the knowledge of the Procuring
Entity, designed to establish bid prices at artificial, non-competitive
levels.
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4)

3.2

3.3

iv) “coercive practices” means harming or threatening to harm, directly
or indirectly, persons, or their property to influence their
participation in a procurement process, or affect the execution of a
contract;

V) “obstructive practice” is

a) deliberately destroying, falsifying, altering or concealing of
evidence material to an administrative proceedings or
investigation or making false statements to investigators in
order to materially impede an administrative proceedings or
investigation of the Procuring Entity or any foreign
government/foreign or international financing institution relative
to allegations of a corrupt, fraudulent, coercive or collusive
practice; and/or threatening, harassing or intimidating any party
to prevent the latter from disclosing its knowledge of matters
relevant to the administrative proceedings or from pursuing
such proceedings or investigation; or

b) actsintended to materially impede the exercise of the inspection
and audit rights of the Procuring Entity or any foreign
government/foreign or international financing institution herein.

b) Undertakes to reject a proposal for award upon prima facie determination
that the Bidder recommended for award has engaged in any of the
prohibited practices mentioned in this Clause for purposes of competing for
the contract.

Further, the Procuring Entity will seek to impose the maximum civil, administrative,
and/or criminal penalties available under the applicable laws on individuals and
organizations deemed to be involved in any of the practices mentioned in ITB
Clause 4.

Furthermore, the Funding Source and the Procuring Entity reserve the right to
inspect and audit records and accounts of a Bidder or Contractor in the bidding for
and performance of a contract themselves or through independent auditors as
reflected in the GCC Clause 36.

Conflict of Interest

4.1

All Bidders found to have conflicting interests shall be disqualified to participate in
the procurement at hand, without prejudice to the imposition of appropriate
administrative, civil, and criminal sanctions. A Bidder may be considered to have
conflicting interests with another Bidder in any of the events described in
paragraphs (a) through (c) and a general conflict of interest in any of the
circumstances set out in paragraphs (d) through (f) below:

a) A Bidder has controlling shareholders or beneficial owners in common with
another Bidder;

b) A Bidder receives or has received any direct or indirect subsidy from any
other Bidder;

C) A bidder has the same legally authorized representative as that of another
Bidder for purposes of this Bid;

d) A bidder has a relationship, directly or through third parties, that puts them
in a position to have access to information about or influence on the bid of
another Bidder or influence the decisions of the Procuring Entity regarding
this bidding process. This may include a firm or an organization that lends,
or temporarily seconds, its personnel to firms or organizations that are
engaged in consulting services for the preparation related to procurement
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4.2

4.3

for or implementation of the project if the personnel would be involved in
any capacity on the same project;

e) A bidder who participated as a consultant in the preparation of the design
or technical specifications of the goods and related services that are the
subject of the bid; or

f) A bidder who lends, or temporarily seconds, its personnel to firms or
organizations which are engaged in consulting services for the preparation
related to procurement for or implementation of the project, if the personnel
would be involved in any capacity on the same project.

All Bidding Documents shall be accompanied by an Omnibus Sworn Statement of
the Bidder that it is not related, by consanguinity or affinity up to the third civil
degree, to the HOPE, Procurement Agent (if engaged), the head of the Project
Management Office (PMO), the End-User or Implementing Unit or any members
of the Bids and Awards Committee (BAC), Technical Working Group (TWG), and
BAC Secretariat.*

The Bidder shall also disclose the ultimate beneficial ownership of the entity it
represents. Failure to comply shall be a ground for the automatic disqualification
of the bid in consonance with Section 59 of the IRR. For this reason, relationship
to the aforementioned persons within the third civil degree of consanguinity or
affinity shall automatically disqualify the Bidder from participating in the
procurement of contracts of the Procuring Entity notwithstanding the act of such
persons inhibiting themselves from the procurement process. This Clause shall
apply to the following persons and affiliates:

a) In the case of individuals or sole proprietorships, to the Bidders and their
spouses;

b) In the case of partnerships, to the partnership itself and its partners;

C) In the case of cooperatives, to the cooperative itself and members of the

board of directors, general manager or chief executive officer;

d) In the case of a partnership, joint venture, or consortium, to the entity itself,
its members or partners, as well as any person or entity that is a member
of a blacklisted partnership, joint venture, or consortium; and

e) In the case of corporations, a single stockholder, together with their
relatives up to the third civil degree of consanguinity or affinity, and their
assignees, holding at least twenty percent (20%) of the shares therein, its
chairperson and president, shall be blacklisted after they have been
determined to hold the same controlling interest in a previously blacklisted
corporation or in two corporations that have been blacklisted; the
corporations of which they are part shall also be blacklisted.

5)  Eligible Bidders

5.1

Only Bids found to be legally, technically, and financially eligible will be
evaluated. For procurement of Infrastructure Projects, the following persons shall
be eligible to participate in this bidding:

a) Duly licensed Filipino citizens or sole proprietorships;

b) Partnerships duly organized under the laws of the Philippines and of which
at least sixty percent (60%) of the interest belongs to citizens of the
Philippines;

4
Section 81.1 of the IRR.
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5.2

5.3

5.4

5.5

5.6

C) Corporations duly organized under the laws of the Philippines, and of which
at least sixty percent (60%) of the outstanding capital stock belongs to
citizens of the Philippines;

d) Cooperatives duly organized under the laws of the Philippines; and

e) Persons or entities forming themselves into a Joint Venture (JV), i.e., a
group of two (2) or more persons or entities that intend to be jointly and
severally responsible or liable for a particular contract; Provided, however,
that in accordance with relevant laws, rules, and regulations, Filipino
ownership or interest of the joint venture concerned shall be at least sixty
percent (60%); Provided, further, that joint ventures in which Filipino
ownership or interest is less than sixty percent (60%) may be eligible where
the structures to be built require the application of techniques or
technologies which are not adequately possessed by a person or entity
meeting the sixty percent (60%) Filipino ownership requirement; Provided,
furthermore, that in the latter case, Filipino ownership or interest shall not
be less than twenty-five percent (25%). For this purpose, Filipino ownership
or interest shall be based on the contributions of each of the member of the
joint venture as specified in their Joint Venture Agreement (JVA); Provided,
finally, that the primary purpose of each member of the joint venture must
be similar or related to the requirement of the project to be bid out.

The Procuring Entity may also invite foreign bidders when provided for under any
Treaty or International or Executive Agreement as specified in the BDS.

In accordance with RA No. 4566 or the “Contractors' License Law” as amended by
RA No. 11711 or “An Act Further Amending Republic Act No. 4566”, the persons
or entities enumerated in Section 52 of the IRR may patrticipate in the procurement
of Infrastructure Projects if it has been issued a license by the Philippine
Contractors Accreditation Board (PCAB) to engage or act as a contractor.

The Bidder must have completed an SLCC that is similar to the procurement
project to be bid, and whose value must be equivalent to at least fifty percent (50%)
of the ABC, adjusted to current prices using the Philippine Statistics Authority
(PSA) consumer price indices; Provided, that any change to the fifty percent (50%)
requirement may be allowed, subject to the recommendation of the Procuring
Entity, which shall be submitted to the GPPB for consideration; Provided, further,
that contractors under Small A and Small B categories without similar experience
on the procurement project to be bid may be allowed to bid if the cost of such
contract is not more than the Allowable Range of Contract Cost of their registration
based on the guidelines as prescribed by the PCAB.

For foreign-funded procurement, the GoP and the foreign government, or foreign
or international financing institution may agree on another track record
requirement, as specified in the BDS.

Moreover, a contract shall be considered similar to the procurement project if it has
the same major categories of work. The Procuring Entity may clarify in the Bidding
Documents what is regarded as major categories of work, guided by the principle
of proportionality and Fit-for-Purpose approach.

The SLCC shall be supported by an Owner’s Certificate of Final Acceptance issued
by the project owner other than the Contractor, or a final rating of at least
Satisfactory in the Constructors Performance Evaluation System (CPES), or a
similar performance and monitoring system. In the case of contracts with the
private sector, an equivalent document shall be submitted.

The computation of a bidder's NFCC must be at least equal to the ABC to be bid,
calculated as follows:

NFCC = [(Current assets minus current liabilities) (15)] minus the value of
all outstanding or uncompleted portions of the projects under ongoing
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6)

contracts, including awarded contracts yet to be started, coinciding with the
procurement project to be bid; Provided, That a different formula may be
adopted subject to the recommendation of the Procuring Entity, which shall
be submitted to the GPPB for consideration.

The value of the domestic bidder’'s current assets and current liabilities shall be
based on the latest AFS submitted to the BIR.

For purposes of computing the foreign bidders' NFCC, the value of the current
assets and current liabilities shall be based on their latest AFS prepared Iin
accordance with international financial reporting standards.

Bidder’s Responsibilities

6.1

6.2

6.3

The Bidder or its duly authorized representative shall submit a sworn statement in
the form prescribed in Section IX. Philippine Bidding Documents Related Forms
as required in ITB Clause 12.1(h)(iv).

Before submitting their bids, the Bidders are deemed to be knowledgeable of all
existing laws, decrees, ordinances, acts and regulations of the Philippines which
may affect this Project in any way.

The Bidder undertook the following responsibilities:

a) Took steps to carefully examine and ensure full understanding and
comprehension of the Bidding Document, its requirements, clauses, and
provisions;

b) Acknowledged all conditions, local or otherwise, affecting the

implementation of the contract;

C) Made an estimate of the facilities available and needed for the contract to
be bid, if any;

d) Complied with its responsibility to inquire or secure Supplemental Bid
Bulletin(s);

e) Ensured that it is not “blacklisted” or barred from bidding by the
Government of the Philippines (GoP) or any of its agencies, offices,
corporations, or LGUs, including foreign government, or foreign/
international financing institutions whose blacklisting rules have been
recognized by the GPPB; by itself or by reason of its relation, membership,
association, affiliation, or controlling interest with another blacklisted
person or entity;

f) Ensured that each of the documents submitted in satisfaction of the bidding
requirements is an authentic copy of the original, complete, and that all
statements and information provided therein are true and correct;

Q) Authorized the HoPE or its duly authorized representative/s to verify all the
documents submitted;

h) Ensured that the signatory is the duly authorized representative of the
Bidder, and granted full power and authority to do, execute and perform
any and all acts necessary to participate, submit the bid, to sign, and
execute the ensuing contract, accompanied by the duly notarized Special
Power of Attorney, Board or Partnership Resolution, or Secretary’s
Certificate, whichever is applicable;

i) Complied with the disclosure provision under Section 81 and 82 of RA No.
12009 and its IRR in relation to other provisions of RA No. 3019;
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6.4

)

K)

Complied with existing labor laws and standards. Moreover, the Bidder
undertakes to:

i) Ensure the entitlement of workers to wages, hours of work, safety
and health and other prevailing conditions of work as established
by national laws, rules and regulations; or Collective Bargaining
Agreement (CBA) or arbitration award, if and when applicable.

In case there is a finding by the Procuring Entity or the Department
of Labor and Employment (DOLE) of underpayment or non-
payment of workers’ wages and wage-related benefits, the Bidder
agrees that the performance security or portion of the contract
amount shall be withheld in favor of the complaining workers
pursuant to appropriate provisions of RA No. 12009, without
prejudice to the institution of appropriate actions under the Labor
Code, as amended, and other social legislations;

i) Comply with Occupational Safety and Health Standards (OSHS)
and correct deficiencies, if any.

In case of imminent danger, injury or death of the worker, the Bidder
undertakes to suspend contract implementation pending clearance
to resume from the DOLE Regional Office, in compliance with the
Work Stoppage Order; and

iif) Inform the workers of their conditions of work, labor clauses under
the contract specifying wages, hours of work and other benefits
under prevailing national laws, rules and regulations; or CBA or
arbitration award, if and when applicable, through posting in two (2)
conspicuous places in the establishment’s premises.

Ensured that it did not give or pay, directly or indirectly, any commission,
amount, fee, or any form of consideration, pecuniary or otherwise, to any
person or official, personnel or representative of the government in relation
to any procurement project or activity;

Examined all instructions, forms, terms, and specifications in the Bidding
Documents;

Determined and complied with all matters pertaining to the contract to be
bid, including but not limited to: (i) the location and the nature of the
contract, project, or work; (ii) climatic conditions; (iii) transportation
facilities; (iv) nature and condition of the terrain, geological conditions at
the site communication facilities, requirements, location and availability of
construction aggregates and other materials, labor, water, electric power
and access roads; and (v) other factors that may affect the cost, duration
and execution or implementation of the contract, project, or work; and

Ensured that all information in the Bidding Documents, including bid or
supplemental bid bulletin(s) issued, are correct and consistent. The
Procuring Entity shall not assume any responsibility regarding erroneous
interpretations or conclusions by the prospective or eligible Bidder out of
the data furnished by the Procuring Entity.

Failure to observe any of the above responsibilities shall be at the risk of the Bidder
concerned;

The Bidder, by the act of submitting its bid, shall be deemed to have inspected the
site, determined the general characteristics of the contract works and the
conditions for this Project and examine all instructions, forms, terms, and project
requirements in the Bidding Documents.
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7

8)

9)

6.5

6.6

Further, the Bidder shall bear all costs associated with the preparation and
submission of its bid, and the Procuring Entity shall in no case be responsible or
liable for those costs, regardless of the conduct or outcome of the bidding process.

In case of failure of bidding, the Bidding Documents fee may be applied in the re-
bidding for the same Project.

Furthermore, the Bidder should be aware that the Procuring Entity will accept bids
only from those that have paid the applicable fee for the Bidding Documents at the
office indicated in the Invitation to Bid.

Origin of Goods and Services

Unless otherwise indicated in the BDS, there is no restriction on the origin of Goods, or
Contracting of Works or Services other than those prohibited by a decision of the United
Nations Security Council taken under Chapter VII of the Charter of the United Nations.

Subcontracts

8.1

8.2

8.3

8.4

Unless otherwise specified in the BDS, the Bidder may subcontract portions of the
Works to an extent as may be approved by the HOPE and as stated in the BDS.
However, the subcontracted portion shall not exceed fifty (50%), or a different
percentage of the ABC, on a per project basis, as approved by the GPPB.

Subcontracting of any portion of the Project shall not relieve the Bidder from any
liability or obligation that may arise from the contract.

Subcontractors must meet the eligibility criteria as stated in the_BDS and shall
submit the same eligibility documents as the general contractor. Failure of a
subcontractor to meet the eligibility criteria does not affect the eligibility of the
general contractor for the procurement project. In such case, the portion intended
to be subcontracted to the ineligible subcontractor shall be assumed by the general
contractor.

Subcontracting arrangement, if allowed, including the time of submission of the
eligibility documents of the subcontractor, shall be disclosed in the BDS.

B. Contents of Bidding Documents

Pre-Bid Conference

9.1

9.2

9.3

If so specified in the BDS, a pre-bid conference shall be held either at the Procuring
Entity’s physical address and/or online through videoconferencing, webcasting, or
similar technology, or a combination thereof, on the date indicated therein, to clarify
and address the Bidders’ questions on the technical and financial components of
this Project.

The pre-bid conference shall be held at least twelve (12) calendar days before the
deadline for the submission of and receipt of bids, but not earlier than seven (7)
calendar days from the posting of the invitation to bid and other bidding documents
on the PhilGEPS website.

Bidders are highly encouraged to attend the pre-bid conference to fully understand
the Procuring Entity’s requirements. While non-attendance of the Bidder will in no
way prejudice its bid, the Bidder is deemed to know any changes and/or
amendments to the Bidding Documents, as may be provided in the Supplemental
Bid Bulletin.

The proceedings of the pre-bid conference shall be recorded, and the
corresponding minutes shall be prepared not later than five (5) calendar days after
the pre-bid conference. The minutes shall be made available to prospective
Bidders not later than five (5) days upon written request.
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10)

11)

12)

9.4 Decisions of the BAC amending any provision of the Bidding Documents shall be
issued in writing through a Supplemental Bid Bulletin at least seven (7) calendar
days before the deadline for the submission and receipt of bids.

Clarification and Amendment of Bidding Documents

10.1 Prospective bidders may request for clarification(s) on and/or interpretation of any
part of the Bidding Documents. Such a request must be in writing and submitted
to the BAC of the Procuring Entity at the address or electronic mail indicated in the
BDS or through the electronic bidding facility of PhilGEPS, as may be applicable,
at least ten (10) calendar days before the deadline set for the submission and
receipt of Bids.

10.2 The BAC shall respond to the said request by issuing a Supplemental Bid Bulletin
duly signed by the BAC Chairperson. It shall be made available to all those who
have properly secured the Bidding Documents, at least seven (7) calendar days
before the deadline for the submission and receipt of Bids.

10.3 Supplemental Bid Bulletins may also be issued upon the Procuring Entity’s
initiative for purposes of clarifying or modifying any provision of the Bidding
Documents not later than seven (7) calendar days before the deadline for the
submission and receipt of Bids. Any modification to the Bidding Documents shall
be identified as an amendment.

10.4 Any Supplemental Bid Bulletin issued by the BAC shall also be posted on the
PhilGEPS website, in any conspicuous place in the premises of the Procuring
Entity, and on the website or social media platforms of the Procuring Entity, if
available, or such other channels as may be authorized by the GPPB. It shall be
the responsibility of all prospective bidders, including those who have properly
secured the Bidding Documents, to inquire and secure Supplemental Bid Bulletins
that may be issued by the BAC. However, Bidders who have submitted bids before
the issuance of the Supplemental Bid Bulletin must be accordingly informed by the
BAC, and be allowed to modify or withdraw their bids prior to the deadline for the
submission and receipt of bids in accordance with ITB Clause 21.

C. Preparation of Bids
Language of Bids

The eligibility requirements or statements, the bids, and all other documents to be
submitted to the BAC must be in English. If the eligibility requirements or statements, the
bids, and all other documents submitted to the BAC are in foreign language other than
English, it must be accompanied by a translation of the documents in English. The
documents shall be translated by the relevant foreign government agency, the foreign
government agency authorized to translate documents, or a registered translator in the
foreign bidder’'s country. The Bidder shall cause the authentication of the translated
documents and shall be authenticated by the appropriate Philippine foreign service
establishment or post or the equivalent office having jurisdiction over the foreign bidder’s
affairs in the Philippines. However, for Contracting Parties to the Apostille Convention, the
documents shall be authenticated through an apostille by the Competent Authority, as
defined in Section 20.2.9.2 of the IRR, except for countries identified by the DFA that will
still require legalization (red ribbon) by the relevant Embassy or Consulate. The English
translation shall govern, for purposes of interpretation of the bid.

Documents Comprising the Bid: Technical and Financial Components

12.1 The first bid envelope shall contain the following technical documents, including
the eligibility documents:

a) PhilGEPS Certificate of Registration (Platinum Membership) in accordance
with Section 20 of the IRR;
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12.2

12.3

12.4

b)

d)

f)

9)

h)

PCAB License and Registration, in case of Joint Venture (JV);

Statement of all its ongoing government and private contracts, including
contracts awarded but not yet started, if any, whether similar or not similar
in nature and complexity to the contract to be bid;

Statement of the Bidder’'s SLCC, in accordance with ITB Clause 5.5.

The SLCC shall be supported by an Owner’'s Certificate of Final
Acceptance issued by the project owner other than the Contractor, or a final
rating of at least satisfactory in the CPES, or a similar performance and
monitoring system. In case of contracts with the private sector, an
equivalent document shall be submitted;

NFCC computation in accordance with ITB Clause 5.6;
Joint Venture Agreement (JVA), if applicable;

Bid Security in the prescribed form and amount in accordance with ITB
Clause 16, and validity period under ITB Clause 15;

Project Requirements, which shall include the following:

i) Organizational chart of the personnel to be deployed for the
procurement project to be bid;

i) List of Contractor's personnel (e.g., Project Manager, Project
Engineers, Materials Engineers, and Foremen), to be assigned to
the procurement project to be bid, with their complete qualifications
and experience data. These personnel must meet the required
minimum years of experience set in the BDS;

iii) List of Contractor’s major equipment units which are owned, leased,
or under purchase agreements, supported by proof of ownership or
certification of availability of equipment from the equipment lessor
or vendor for the duration of the project, as the case may be, which
must meet the minimum requirements for the contract set in the
BDS; and

iv) Omnibus Sworn Statement in accordance with Section 54.3 of the
IRR.

The second bid envelope shall contain the Financial Bid Form, which includes the
bid prices and the bill of quantities, in accordance with ITB Clauses 13.1.

Whenever necessary, modifications may be made to the foregoing provisions
specifically for major and specialized procurement to suit the particular needs of
the Procuring Entity, subject to the approval of the GPPB.

All bids that exceed the ABC shall not be accepted. Unless otherwise indicated in
the BDS, for foreign-funded procurement, the ABC shall be applied as the ceiling
to bid prices provided the following conditions are met:

a)

b)

Bidding Documents are obtainable free of charge on a freely accessible
website. If payment of Bidding Documents is required by the Procuring
Entity, payment could be made upon the submission of bids.

The Procuring Entity has procedures in place to ensure that the ABC is
based on recent estimates made by the engineer or the responsible unit of
the Procuring Entity and that the estimates are based on adequate detailed
engineering and reflect the quality, supervision and risk, and inflationary
factors, as well as prevailing market prices, associated with the types of
works or goods to be procured.
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C) The Procuring Entity has trained cost estimators on estimating prices and
analyzing bid variances. In the case of Infrastructure Projects, the
Procuring Entity must also have trained quantity surveyors.

d) The Procuring Entity has established a system to monitor and report bid
prices relative to ABC and engineer’s or Procuring Entity’s estimate.

e) The Procuring Entity has established a monitoring and evaluation system
for contract implementation to provide feedback on actual total costs of
goods and works.

However, the GoP and the foreign government, or foreign or international financing
institutions may agree to waive the foregoing conditions.

13) Bid Prices

13.1 The contract shall be for the whole Works, as described in the Bidding Documents,
based on the priced Bill of Quantities submitted by the Bidder.

13.2 The Bidder shall fill in rates and prices for all items of the Works described in the
Bill of Quantities. In case partial bids are allowed in the ITB, bids not addressing
or providing all of the required items in the Bidding Documents including, where
applicable, the Bill of Quantities, shall be considered non-responsive and shall be
automatically disqualified. In this regard, where a required item is provided, but no
price is indicated, the same shall be considered as non-responsive, but specifying
a zero (0) or a dash (-) for the said item would mean that it is being offered for free
to the Government, except those required by law or regulations to be provided for.

13.3 For the given scope of work in the contract as awarded, all bid prices shall be
considered as fixed prices, and therefore not subject to price escalation during
contract implementation, except under extraordinary circumstances as specified in
GCC Clause 45.

14) Bid Currencies

14.1  All bid prices shall be quoted in Philippine Peso unless otherwise provided in the
BDS. However, for purposes of bid evaluation, bids denominated in foreign
currencies shall be converted to Philippine currency based on the exchange rate
as published in the BSP Daily Reference Exchange Rate Bulletin on the day of the
bid opening.®

14.2 If so allowed in accordance with ITB Clause 14.1, the Procuring Entity, for
purposes of bid evaluation and comparing the bid prices, will convert the
currencies in which the bid price is expressed to Philippine Peso at the foreign
exchange rates.

14.3 Unless otherwise specified in the BDS, payment of the contract price shall be
made in Philippine Peso.

15) Bid Validity

15.1 Bids shall remain valid for the period specified in the BDS which shall not exceed
one hundred twenty (120) calendar days from the date of the opening of bids.

15.2 Should it become necessary to extend the validity of the bids and the bid securities
beyond one hundred twenty (120) calendar days, the Procuring Entity concerned
shall request in writing all those who submitted bids for such extension before the

5
RA No. 8183 or “An Act to Assure Uniform Value to Philippine Coin and Currency.”
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expiration date therefor. Bidders, however, shall have the right to refuse to grant
such extension without forfeiting their Bid Security.

Bid Security

16.1

16.2

16.3

16.4

The Bidder, at its option, shall submit a Bid Security in the form and amount as
stated in the BDS, which may include the following:

Amount of Bid Security
Form of Bid Security (Not less than the required
Percentage of the ABC)

(a) Cash or cashier's/manager’s check
issued by a bank.

For biddings conducted by LGUs,
the Cashier's or Manager’s check
may be issued by other banks
certified by the BSP as authorized
to issue such financial instrument.

Two percent (2%)

(b) Bank draft/guarantee or irrevocable
Letter of Credit issued by a bank;
Provided, however, that it shall be
confirmed or authenticated by a
local bank, if issued by a foreign
bank.

For biddings conducted by LGUs, Five percent (5%)
the Bank Draft/ Guarantee, or
irrevocable letter of credit may be
issued by other banks certified by
the BSP as authorized to issue
such financial instrument.

(c) Surety bond callable upon demand
issued by a surety or insurance
company duly certified by the Five percent (5%)
Insurance on as authorized to
issue such security.

(d) Bid Securing Declaration Not Applicable

The Bid Security shall be denominated in Philippine Peso and posted in favor of
the Procuring Entity.

The Bid Security should be valid for the period specified in the BDS. Any bid not
accompanied by an acceptable Bid Security shall be considered as non-
responsive and rejected by the Procuring Entity.

In no case shall the Bid Security be returned later than the expiration of the bid
validity period indicated in the Bidding Documents, unless it has been extended in
accordance with Section 57.2 of the IRR. In case the bidder is required to extend
its bid validity, the bidder may, at its discretion, substitute a Bid Securing
Declaration for the extended period as a replacement of its Bid Security; Provided,
that the option to substitute is indicated in the BDS.

Upon signing and execution of the contract, pursuant to ITB Clause 29, and the
posting of the performance security pursuant to ITB Clause 30, the Bid Security of
the successful Bidder’'s Bid Security will be discharged, but in no case later than
its validity period as indicated in ITB Clause 15.
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16.5 The Bid Security may be forfeited based on any of the following grounds, as
provided under Rule VIII, X, XI, and XXI of the IRR:

a) If a Bidder:

i)

ii)

Vi)

vii)

viii)

Xi)

With the Lowest Calculated Responsive Bid (LCRB), Most
Economically Advantageous Responsive Bid (MEARB), Most
Advantageous Responsive Bid (MARB), Single Calculated and
Responsive Bid (SCRB), Single Economically Advantageous
Responsive Bid (SEARB), or Single Advantageous Responsive Bid
(SARB) withdraws, fails, refuses or is unable to: (i) submit the
documents required under Section 66.5 of the IRR; (ii) enter into
contract with the Procuring Entity; or (i) post the required
performance security within the period stipulated in the IRR and in
accordance with ITB Clause 30;

Causes the delay, without justifiable cause, of the screening for
eligibility, opening of bids, evaluation and post evaluation of Bids,
and awarding of contracts;

Refuses to clarify or validate in writing its bid during post-
qualification within a period of seven (7) calendar days from receipt
of the request for clarification;

Withdraws a bid, or refuses to accept an award, or refuses or fails
to enter into contract with the Procuring Entity without justifiable
cause, after the approval of the HoPE for having been the declared
LCRB or MEARB, as the case may be;

Refuses or fails to furnish performance security within the
prescribed time;

Commits of three (3) or more of any of the acts imposed with
suspension, as provided under Section 99 of the IRR;

Uses force, fraudulent machinations, coercion, undue influence or
pressure on any member of the BAC or any officer or employee of
the Procuring Entity to take a particular action for its own favor or
gain, or to the advantage of a particular bidder;

Colludes with one (1) or more bidders and submitting different bids
as if they were bona fide, when they knew that one or more of them
was so much higher than the other that it could not be honestly
accepted and that the contract will surely be awarded to the pre-
arranged lowest bid;

Maliciously submits different bids through two (2) or more persons,
corporations, partnerships, or any other business entity in which it
has interest, to create the appearance of competition that does not
in fact exist so as to be declared as the winning bidder;

Enters into an agreement with other bidder/s which call upon one
to refrain from bidding for procurement contracts, or which call for
withdrawal of bids already submitted, or which are otherwise
intended to secure an undue advantage to any of the bidders;

Fails to faithfully disclose its relationship, regardless of the time of
its discovery, with the HOPE, members of the BAC, the TWG, and
the BAC Secretariat, the head of the PMO or the End-User or
Implementing Unit, and the project consultants of the Procuring
Entity, or of the procurement agent, whichever is applicable, by
consanguinity or affinity up to the third civil degree pursuant to
Section 81 of the IRR;
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b)

i)

xiii)

Xiv)

XV)

XVi)

XV)

XVi)

Submits beneficial ownership information containing false entries;

Allows the use of one’s name or uses the name of another for
purposes of public bidding;

Submits eligibility requirements and bids containing false
information or falsified documents or the concealment of such
information that will materially alter the outcome of eligibility
screening or any stage of the procurement;

Accesses the contents of any Bid submitted to the Procuring Entity
before the opening of bids, without authorization;

Has any documented attempt to unduly influence the outcome of
the bidding;

Employs schemes which stifle or suppress any procurement
activity; or

Commits a third offense imposed with blacklisting under the Act by
the same Procuring Entity, or a combination of three (3) violations
imposed with blacklisting by the Procuring Entity and other
Procuring Entities, as posted on the GPPB portal;

If a Winning Bidder:

i)

ii)

Vi)

Conducts poor performance or unsatisfactory quality and/or
progress of work. Poor performance shall be as follows:

i.i) Negative slippage of fifteen percent (15%) and above within
the critical path of the project due entirely to the fault or
negligence of the winning bidder; or

i.ii) Non-compliance of the materials and workmanship with the
approved specifications arising from the fault or negligence
of the winning bidder.

In case it is determined prima facie that the winning bidder has
engaged, before or during the implementation of the contract, in the
following unlawful deeds and behaviors relative to contract
acquisition and implementation:

ii.i) Corrupt, fraudulent, collusive and coercive practices;

ii.ii) Drawing up or using forged documents; or
ii.iii)  Using adulterated materials, means or methods, or
engaging in production contrary to rules of science or trade.

Assigns or subcontracts the contract or any part thereof or
substituting key personnel named in the proposal without prior
written approval by the Procuring Entity;

Willfully or deliberately abandons or does not perform the project or
contract by the winning bidder resulting in substantial breach thereof
without lawful and/or just cause;

Has its contract terminated due to its default or unlawful acts; or
Fails to comply with the provision on warranty that requires to repair

any noted defect or damage to the Infrastructure Project due to the
use of materials of inferior quality within ninety (90) calendar days
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17)

18)

19)

from the issuance of the order by the HoPE to undertake such
repairs.

Format and Signing of Bids

17.1

17.2

17.3

17.4

Bidders shall submit their bids through their duly authorized representative using
the appropriate forms provided in Section IX. Philippine Bidding Documents
Related Forms on or before the deadline specified in the ITB Clause 19 in two (2)
separate sealed bid envelopes which shall be submitted simultaneously, whether
through manual or online submission. The first shall contain the technical
component of the bid, including the eligibility requirements under ITB Clause 12,
and the second shall contain the financial component of the bid.

Forms as mentioned in ITB Clause 17.1 must be completed without any alterations
to their format. No substitute form shall be accepted.

Each and every page of the Bid Form, including the Bill of Quantities, under Section
IX hereof, shall be signed by the duly authorized representative/s of the Bidder.
Failure to do so shall be a ground for the rejection of the bid.

Any insertions, erasures, or overwriting shall be valid only if they are signed or
initialed by the duly authorized representative/s of the Bidder.

Sealing and Marking of Bids

18.1

18.2

18.3

18.4

Bidders shall enclose their technical documents described in ITB Clause 12 in one
sealed envelope marked “TECHNICAL COMPONENT,”, and the financial
component in another sealed envelope marked “FINANCIAL COMPONENT,”,
sealing them all in an outer envelope marked “BID.”

The Bid shall be typed or written in ink and shall be signed by the Bidder or its duly
authorized representative/s.

All envelopes shall:

a) contain the name of the contract to be bid in capital letters;

b) bear the name and address of the Bidder in capital letters;

C) be addressed to the Procuring Entity’s BAC in accordance with ITB Clause
18.1;

d) bear the specific identification of this bidding process indicated in the ITB
Clause 1.1; and

e) bear a warning “DO NOT OPEN BEFORE...” the date and time for the
opening of bids, in accordance with ITB Clause 19.

For manually submitted bid envelopes that are not properly sealed and marked, as
required in the Bidding Documents, the same shall be accepted; Provided, That
the bidder or its duly authorized representative shall acknowledge such condition
of the bid as submitted. On the other hand, unsealed or unmarked bid envelopes,
or bids that cannot be opened or corrupted in case of online submission, shall be
rejected.

The BAC shall assume no responsibility for misplaced or lost contents of the
improperly sealed or marked bid, or for its premature opening.

D. Submission and Opening of Bids

Deadline for Submission of Bids
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20)

21)

Bids must be received by the Procuring Entity’s BAC at the address indicated in the
Invitation to Bid, or through the e-bidding facility of the PhilGEPS, on or before the date
and time indicated in the BDS.

Late Bids

Bids, including the eligibility requirements, submitted after the deadline shall be rejected
by the BAC. The BAC shall record in the Minutes of the Meeting the submission and
opening of bids, the Bidder's name, its representative, and the time the late bid was
submitted.

Modification and Withdrawal of Bids

21.1

21.2

21.3

Bidders may modify their bids before the deadline for the submission and receipt
of bids.

a) For manual submission and receipt of bids, the Bidders shall not be allowed
to retrieve their original bid, but shall only be allowed to submit the bid
modification by sending another bid, equally sealed, properly identified,
linked to its original bid, and marked as a “modification,” thereof, and
stamped “received” by the BAC. Bid modifications received after the
applicable deadline shall not be considered and shall be returned to the
bidder unopened.

b) For online submission of bids, the Bidders shall not be allowed to retrieve
their original Bid, but shall only be allowed to submit the bid modification,
send another Bid equally secured, properly identified labelled as a
“modification” of the one previously submitted. The time indicated in the
latest bid receipt page generated shall be the official time of submission.
Bids modification submitted after the applicable deadline shall not be
accepted.

Bidders may withdraw their bids in writing before the deadline for submission and
receipt of bids. Withdrawal of bids after the applicable deadline shall be subject to
appropriate sanctions as prescribed in the IRR.

Bidders may also express their intention not to participate in the bidding in writing,
which should be received by the BAC before the deadline for submission and
receipt of bids. Bidders that withdraw their bids shall no longer be allowed to submit
another bid for the same contract, directly or indirectly.

No bid may be modified after the deadline for submission and receipt of bids.
Further, no bid may be withdrawn in the interval between the deadline for
submission and receipt of bids, and the expiration of bid validity specified by the
Bidder in the Financial Bid Form. Withdrawal of bid during this interval shall result
in the forfeiture of the Bidder’'s Bid Security pursuant to ITB Clause 16.5, and the
imposition of administrative sanctions as prescribed by RA No. 12009 and without
prejudice to the imposition of civil and criminal sanctions as provided under
applicable laws.

Alternative Bids shall be rejected. For this purpose, Alternative Bid shall pertain to
an offer made by a bidder in addition or as a substitute to its original bid, which
may be included as part of its original bid or submitted separately. A bid with
options shall likewise be considered an Alternative Bid regardless of whether said
bid proposal is contained in a single envelope or submitted in two (2) or more
separate bid envelopes.

Bidders shall submit offers that comply with the requirements of the Bidding
Documents, including the basic technical design as indicated in the drawings and
specifications. Unless there is a value engineering clause in the BDS, alternative
bids shall not be accepted.
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22)

23)

24)

Each Bidder shall submit only one Bid, either individually or as a partner in a JV.
A Bidder who submits or participates in more than one bid (other than as a
subcontractor if a subcontractor is permitted to participate in more than one bid)
will cause all the proposals with the Bidder’s participation to be disqualified. This
shall be without prejudice to any applicable criminal, civil and administrative
penalties that may be imposed upon the persons and entities concerned.

Opening and Preliminary Examination of Bids

221

22.2

22.3

22.4

22.5

The BAC shall open the bids in public, immediately after the deadline for
submission and receipt of bids, as specified in the BDS. In case the Bids cannot
be opened as scheduled due to justifiable reasons, the BAC shall take custody of
the submitted Bids and reschedule the opening of Bids on the next working day or
at the soonest possible time, through the issuance of a Notice of Postponement to
be posted on the PhIlGEPS website and the website of the Procuring Entity
concerned.

The manner of opening of the bids for Infrastructure Projects shall depend on the
award criterion to be adopted, as follows:

a) For LCRB and MEARB, the BAC shall open the technical and financial
proposals on the same day; and

b) For MARB, only the technical proposals shall be opened while the financial
proposals shall remain unopened and shall be kept securely by the BAC until
the specified time of their opening as indicated in the BDS. Only the financial
proposals of the bidders who have met the highest technical score for MAB shall
be opened.

The Procuring Entity shall prepare the minutes of the proceedings of the bid
opening that shall include, as a minimum: (a) names of Bidders, their bid price (per
lot, if applicable, and/or including discount, if any), bid security, findings of
preliminary examination, and whether there is a withdrawal or modification; and (b)
attendance sheet. The BAC members shall sign the abstract of bids as read.

The Bidders or their duly authorized representatives may attend the opening of
bids. The BAC shall ensure the integrity, security, and confidentiality of all
submitted bids. The Abstract of bids, as read, and the minutes of the bid opening
shall be made available to the public, upon written request and payment of a
specified fee to recover the cost of materials.

To ensure transparency and accurate representation of the bid submission, the
BAC Secretariat shall notify in writing all bidders whose bids it has received
through mail at its PhilGEPS-registered physical address or official e-mail address.
The said notice shall be issued within seven (7) calendar days from the date of the
bid opening.

E. Evaluation and Comparison of Bids

Process to be Confidential

23.1

23.2

Members of the BAC, its staff and personnel, Secretariat, and TWG, as well as
Observers, are prohibited from making or accepting any communication with any
bidder regarding the evaluation of their bids until the issuance of the Notice of
Award, unless otherwise allowed in the case of ITB Clause 24.

Any effort by a Bidder to influence the Procuring Entity in the Procuring Entity’s
decision in respect of bid evaluation, bid comparison or contract award will result
in the rejection of the bid.

Clarification of Bids
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25)

To assist in the evaluation, comparison, and post-qualification of the bids, the Procuring
Entity may ask in writing any Bidder for a clarification of its bid. All responses to requests
for clarification shall be in writing. Any clarification submitted by a Bidder in respect to its
bid that is not in response to the request of the Procuring Entity shall not be considered.

Detailed Evaluation and Comparison of Bids

25.1

25.2

25.3

The Procuring Entity’s evaluation of bids shall be based on the bid price quoted in
the Bid Form, which includes the Bill of Quantities.

The Procuring Entity will undertake the detailed evaluation and comparison of the
bids which have passed the opening and preliminary examination of bids, pursuant
to ITB Clause 22, to determine the Lowest Calculated Bid (LCB), Most
Economically Advantageous Bid (MEAB), and Most Advantageous Bid (MAB).

The award criterion shall be determined as follows:
a) For LCB:

i)  The detailed evaluation of the financial component of the bids, to establish
the correct calculated prices of the bids; and

ii)  The ranking of the total bid prices as so calculated from the lowest to
highest, where the bid with the lowest price shall be identified as the LCB.

b) For MEAB, the BAC shall evaluate the quality and price proposals to determine
the MEAB using the following steps:

i)  The quality proposal together with the price proposal shall be considered
in the evaluation of bids. The quality proposals shall be evaluated first using
the criteria in the BDS. The price proposals of the bids that meet the
minimum quality score shall then be opened.

i)  The price and quality proposals shall be given corresponding weights with
the price proposal given a minimum weight of fifteen percent (15%) up to a
maximum of forty percent (40%). The weight of the quality criteria shall be
adjusted accordingly such that their total weight in percent together with
the weight given to the price proposal shall be equal to one hundred
percent (100%).

iii) To further promote green public procurement, the sustainability of materials
or structures with green specifications shall be given greater weight in the
evaluation of bids. As approved by the BAC, the exact weights shall be
indicated in the BDS. The BAC shall rank the bidders in descending order
based on the combined numerical ratings of their quality and price
proposals. The bidder with the best overall score using the quality-price
ratio shall be referred to as the MEAB.

iv) The HoPE shall approve or disapprove the recommendations of the BAC
within two (2) calendar days after receipt of the results of the evaluation
from the BAC.

The quality component shall be assessed on the basis of criteria with
corresponding numerical weights indicated in the BDS, which may include
qualitative, environmental, or social aspects linked to the subject matter of the
contract. These may include any or a combination of the following:

a) Quality and technical merit, including technical competence and a
credible track record;

b) Aesthetic and functional design and characteristics;

c) Approach and methodology;
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254

255

25.6

25.7

d) Accessibility;

e) Tools and equipment;
f) Social, environmental, economic, and innovative characteristics;
Q) Organization, qualification, and experience of employees or staff

assigned to perform the contract;
h) Ongoing contracts and work commitments; or

i) Other relevant criteria in relation to the subject Infrastructure
Projects to be procured.

¢) For MAB

i)  The BAC shall evaluate the quality proposals to determine the MAB using
the quality components. The quality components shall be assessed on the
basis of the criteria with corresponding numerical weights indicated in the
BDS to determine the bidder with the highest technical rating.

i)  The second bid envelope of the bidder obtaining the highest technical
rating shall be opened. If the financial proposal is equal to or lower than the
ABC, the bid shall be accepted and determined as the MAB; otherwise, the
same shall be rejected and the bidder will be disqualified.

In order to eliminate bias in evaluating the quality proposals, it is recommended
that the highest and lowest scores for each bidder for each criterion shall not be
considered in determining the average scores of the bidders, except when the
evaluation is conducted in a collegial manner.

The BAC shall immediately conduct a detailed evaluation of all bids using non-
discretionary criteria in considering the following:

a) Completeness of the bid. Unless the BDS allows patrtial bids, bids not
addressing or providing all of the required items in the BDS shall be
considered non-responsive and, thus, automatically disqualified.

However, when no price or a zero (0) or a dash (-) is indicated in a required
item in the bid form, the same shall be construed that it is being offered for
free to the Government, except those required by law or regulations to be
provided for; and

b) Arithmetical corrections. The BAC shall consider computational errors and
omissions to enable proper comparison of all eligible bids. It may also
consider bid correction if expressly allowed in the BDS. Any adjustment
shall be calculated in monetary terms to determine the calculated prices.

Based on the detailed evaluation of bids, those that comply with the above-
mentioned requirements shall be ranked in the ascending order of their total
calculated bid prices, as evaluated and corrected for computational errors,
discounts and other modifications, to identify the LCB, MEAB, or MAB. Total
calculated bid prices, as evaluated and corrected for computational errors,
discounts and other modifications, which exceed the ABC shall not be considered,
unless otherwise indicated in the BDS.

The BAC shall evaluate all bids on an equal footing to ensure fair and competitive
bid comparison. For this purpose, all bidders shall be required to include in their
bids the cost of all taxes, such as, but not limited to, value-added tax (VAT), income
tax, local taxes, and other fiscal levies and duties. Such bids, including said taxes,
shall be the basis for the bid evaluation and comparison.
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26)

25.8

If so indicated pursuant to ITB Clause 1.1, bids may be submitted for individual
lots, or for any combination thereof, provided that all bids and combinations of bids
shall be received by the same deadline and opened and evaluated simultaneously
so as to determine the bid or combination of bids offering the lowest calculated
cost to the Procuring Entity. Bid prices quoted shall correspond to all of the
requirements specified for each lot. Bid Security as required by ITB Clause 16 shall
be submitted for each contract (lot) separately. The basis for evaluation of lots is
specified in BDS Clause 25.5 (a).

Post - Qualification

26.1

26.2

26.3

26.4

26.5

26.6

26.7

The BAC shall determine to its satisfaction whether the Bidder that is evaluated as
having submitted the LCB, MEAB, or MAB, as the case may be, complies with and
is responsive to all the requirements and conditions specified in ITB Clauses 5 and
12. The Bidder, within a non-extendible period of five (5) calendar days from
receipt of notice from the BAC that it submitted the LCB, MEAB, or MAB, shall
submit all the eligibility documents supporting its PhIlGEPS Certificate of
Registration (Platinum Membership), its latest income and business tax returns
filed for the preceding quarter which should not be earlier than two (2) quarters
from the date of submission and receipt of bid, and other appropriate licenses and
permits required by law and stated in the BDS.

Failure to submit any of the post-qualification requirements on time, or a finding
against the veracity thereof, shall disqualify the Bidder for award; Provided, That
in the event that a finding against the veracity of any of the documents submitted
is made, it shall cause the forfeiture of the Bid Security.

The determination shall be based upon an examination of the documentary
evidence of the Bidder’s qualifications submitted pursuant to ITB Clause 12, as
well as other information as the Procuring Entity deems necessary and
appropriate, using a non-discretionary “pass/fail” criterion, which shall be
completed within a period of twelve (12) calendar days.

If the BAC determines that the bidder with the LCB, MEAB, or MAB passes all the
criteria for post-qualification, it shall declare the said bid as the LCRB, MEARB,
MARB, SCB, SEAB, or Single Advantageous Bid (SAB) and recommend to the
HoPE the award of contract to the said bidder at its submitted bid price or its
calculated bid price, whichever is lower or, in the case of quality-based evaluation
procedure, submitted bid price or its negotiated price, whichever is lower.

If, however, the BAC determines that the bidder with the LCB, MEAB, MAB, SCB,
SEAB, or SAB fails to meet the post-qualification criteria, it shall immediately notify
the Bidder in writing of its post-disqualification and the grounds for such
determination.®

Immediately after the BAC has notified the first bidder of its post-disqualification,
and notwithstanding any pending request for reconsideration thereof, the BAC
shall initiate and complete the same post-qualification process on the bidder with
the second LCB, MEAB, or MAB. If the second bidder passes the post-qualification
and provided that the request for reconsideration of the first bidder has been
denied, the second bidder shall be post-qualified as the bidder with the LCB,
MEAB, or MAB.

If the second bidder, however, fails the post-qualification, the procedure for post-
qualification shall be repeated for the bidder with the next LCB, MEAB, or MAB
and so on, until the LCRB, MEARB, or MARB, as the case may be, is determined
for award, subject to the procedure of Notice and Execution of Award.

Within a period not exceeding ten (10) calendar days from the determination by
the BAC of the LCRB, MEARB, MARB, SCRB, SEARB, or SARB and the

6
Sec 63.5 of the IRR.
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27)

28)

26.8

recommendation to award the contract, the HOPE or its duly authorized
representative shall approve or disapprove the said recommendation.

In case of approval, the HOPE or its duly authorized representative shall
immediately issue the Notice of Award to the bidder with the LCRB, MEARB,
MARB, SCRB, SEARB, or SARB, as the case may be.

In the event that the approving authority shall disapprove the resolution on the
award of the contract, such disapproval shall be based only on valid, reasonable,
and justifiable grounds as enumerated under Section 70 of the IRR to be
expressed in writing. A copy of the decision disapproving the resolution shall be
furnished to the BAC and the bidder.

Reservation Clause

27.1

27.2

Notwithstanding the eligibility or post-qualification of a bidder and without incurring
any liability, the HoPE or its duly authorized representative at any stage of the
procurement, reserves the right to review its qualifications, reject any and all bids,
declare a failure of bidding or not award the contract in the following situations:

a) If it has reasonable grounds to believe that a misrepresentation has been
made by the said bidder; or

b) If it has reasonable grounds to believe that there has been a change in the
bidder’'s capability to undertake the project from the time it submitted its
eligibility requirements.

Should such review uncover any misrepresentation made in the eligibility and
bidding requirements, statements or documents, or any changes in the situation of
the Bidder which will adversely affect its capability to undertake the Project so that
it no longer meets the prescribed eligibility or bid evaluation criteria, the Procuring
Entity shall consider the said Bidder as ineligible and disqualify it from participating
further in the bidding process or being awarded the contract.

Based on the following grounds, the HOPE or its duly authorized representative
reserves the right to reject any and all Bids, declare a Failure of Bidding at any
time prior to the contract award, or not to award the contract, without thereby
incurring any liability, and make no assurance that a contract shall be entered into
as a result of the bidding:

a) If there is prima facie evidence of collusion between appropriate public
officers or employees of the Procuring Entity, or between the BAC and any
of the bidders, or if the collusion is between or among the bidders
themselves, or between a bidder and a third party, including any act which
restricts, suppresses or nullifies or tends to restrict, suppress or nullify
competition or influences or tends to influence the bidding process;

b) If the BAC is found to have failed in complying with the applicable law or in
following the prescribed bidding procedures; or

C) If there are any justifiable and reasonable ground where the award of the
contract will not redound to the benefit of the government, in instances
where (i) the physical and economic conditions have significantly changed
S0 as to render the project no longer economically, financially or technically
feasible as determined by the HoPE; (ii) the Project is no longer necessary
as determined by the HoPE; and (iii) the source of funds for the Project has
been withheld or reduced through no fault of the Procuring Entity.

F. Award of Contract

Contract Award
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29)

28.1

28.2

28.3

Subject to ITB Clause 26, the HoPE or its duly authorized representative shall
award the contract to the Bidder whose bid has been determined to be the LCRB,
MEARB, MARB, SCRB, SEARB, or SARB, as the case may be.

Prior to the expiration of the period of bid validity, the Procuring Entity shall notify
the winning Bidder in writing that its bid has been accepted, through a Notice of
Award duly received by the Bidder or its representative personally or by registered
mail or electronically, receipt of which must be confirmed in writing within two (2)
days by the Bidder with the LCRB, MEARB, MARB, SCRB, SEARB, or SARB, as
applicable, and submitted personally or sent by registered mail or electronically to
the Procuring Entity.

Within ten (10) calendar days from receipt by the winning bidder of the Notice of
Award, the following conditions should be complied with before the contract may
be awarded:

a) Submission of the following documents:

i) Valid JVA, if applicable;

i) The SEC Certificate of Registration of the foreign corporation, if
applicable; or

iii) Valid PCAB license and registration for the type and cost of the
Project for foreign bidders when the Treaty or International or
Executive Agreement expressly allows submission of such license
and registration as a pre-condition to the Notice of Award.
b) Posting of the performance security in accordance with ITB Clause 30; and

C) Signing of the contract as provided in ITB Clause 29.

Signing of the Contract

29.1

29.2

29.3

Within ten (10) calendar days from receipt of the Notice of Award, the winning
Bidder shall post the required performance security, sign and date the contract,
and return it to the Procuring Entity.

The Procuring Entity shall enter into a contract with the successful Bidder within

the same ten (10) calendar day period provided that all the documentary

requirements are complied with.

The following documents shall form part of the contract:

a) Contract Agreement;

b) Bidding Documents;

C) Winning Bidder’s bid, including the technical and financial proposals, and
all other documents/statements submitted (e.g., Bidder's response to
request for clarifications on the bid), including corrections to the bid, if any,
resulting from the Procuring Entity’s bid evaluation;

d) Performance Security;
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e) Notice of Award of Contract; and

f) Other contract documents that may be required by existing laws and/or
specified in the BDS.

30) Performance Security

30.1 To guarantee the faithful performance by the winning bidder of its obligations under
the contract, it shall post a performance security prior to the signing of the contract.
Furthermore, the successful bidder shall be required to update the performance
security posted before to the issuance of a variation order, if any.

30.2 Sectors enumerated under Section 76.17 of the IRR may be allowed to post
Performance Securing Declaration (PSD) as specified in the BDS.

30.3 The performance security shall be in a form selected by the Procuring Entity in the
amount indicated in the BDS, which shall not be less than the percentage of the
total contract price in accordance with the following price schedule:

Form of Performance Security Amount of Performance Security
(Not less than the Percentage of
the Total Contract Price)

a) Cash or Cashier's or Manager’s
check issued by a bank.

For biddings conducted by LGUs, the
cashier’s or manager’s check may be
issued by other banks certified by the
BSP as authorized to issue such

financial instrument.
Ten percent (10%)

b) Bank draft or guarantee or
irrevocable Letter of Credit issued by a
local bank. If issued by a foreign bank,
it shall be confirmed or authenticated
by a local bank.

¢) Surety bond callable upon demand
issued by a surety or insurance

company duly certified by the IC as Thirty Percent (30%)
authorized to issue such security.

30.4 The performance security shall be denominated in Philippine Peso and posted in
favor of the Procuring Entity, which shall be forfeited in the event it is established
that the winning bidder is in default in any of its obligations under the contract.

31) Notice to Proceed

! Section 76.1. The GPPB, once data is available from relevant agencies, shall maintain a registry of entities belonging to the following
sectors:

a) Farmers as certified by the Department of Agriculture (DA);

b) Fisherfolk as certified by the Bureau of Fisheries and Aquatic Resources (BFAR);

c) Persons with disabilities as certified by the National Council for Disability Affairs (NCDA) pursuant to RA No. 7277, otherwise known
as the Magna Carta for Disabled Persons, as amended;

d) Solo parents as certified by the Department of Social Welfare and Development (DSWD); e) Microenterprises and social enterprises
as certified by the MSMED Council;

f) Startups, spin-offs, and other forms of entity involved in science, technology, and innovation activities as certified by the DTI, DICT,
NIC or the Department of Science and Technology (DOST), as may be applicable;

g) Cooperatives duly registered with the CDA pursuant to RA No. 6938, otherwise known as the Cooperative Code of the Philippines,
as amended; and

h) Other relevant sectors as may be determined by the GPPB to ensure inclusivity and diversity in the procurement process.
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32)

The Procuring Entity shall issue the Notice to Proceed to the winning Bidder not later than
three (3) calendar days from the date of approval of the contract by the appropriate
signatories. All notices called for by the terms of the contract shall be effective only at the
time of receipt thereof by the successful Bidder.

Protest Mechanism

Decisions of the BAC in all stages of procurement may be protested to the HOPE in
accordance with Section 83 of the IRR.
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Section Ill. Bid Data Sheet

Notes on the Bid Data Sheet

This Section is intended to assist the Procuring Entity in providing specific information
relative to corresponding clauses in the ITB included in Section Il. Instructions to Bidders,
and has to be prepared for each specific procurement.

The Procuring Entity should specify in the BDS the information and requirements relevant
to the circumstances of the Procuring Entity, including procurement processing details; the
applicable rules regarding bid price and currency; and the bid evaluation criteria that will
apply to the bids. In preparing Section lll, the following aspects should be checked:

a) Information that specifies and complements provisions of Section Il. Instructions to
Bidders must be incorporated; and

b) Amendments and/or supplements, if any, to provisions of Section Il. Instructions to
Bidders as necessitated by the circumstances of the specific procurement, must
also be incorporated.
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Bid Data Sheet

ITB Clause
The Procuring Entity is Department of Education — Schools Division of
Escalante City.
1.1

The Project title is Repair and Rehabilitation of Eight (8) Classrooms at

Pinapugasan Elementary School. The identification number of the Contract

is IB No. 2026-04.

2 The Funding Source is:

2.1 The GOP through the source of funding as indicated below for General

Appropriations Act (GAA) 2026 - FY 2026 Basic Education Facilities Fund

(BEFF)-Repair and Rehabilitation of Classrooms (Batch 1).

in the amount of Six Million Three Hundred Ninety-Five Thousand Nine

Hundred Sixty-Six Pesos and Twelve Centavos (Php 6,395,966.12) Only.

2.2 The source of funding is:

a. NGA, the General Appropriations Act or Special Appropriations.
3.1 No further instructions.
5.2 Bidding is restricted to eligible bidders as defined in ITB Clause 5.2.
5.4 Contracts similar to the Project shall be those described as follows:

e This project is open to all prospective bidders, with or without prior
experience in completing similar projects, subject to compliance with all
eligibility, technical, and documentary requirements prescribed in the
Bidding Documents.

7 No further instructions.

8.1 “Subcontracting is not allowed.”

8.3 “Not applicable.”

8.4 “Subcontracting is not allowed.”

9.1 The Procuring Entity will hold a pre-bid conference for this Project on

October 19, 2026 at 8:30 AM at Assistant Schools Division
Superintendent Office, Department of Education — Schools Division
of Escalante City, New Division Office, Brgy. Hacienda Fe,
Escalante City and/or through video-conferencing,/webcasting via
Microsoft Teams Platform (for registration of interested bidders,
please send vyour request to this email address:
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(depedescalante.bac@deped.gov.ph)

10.1

The Procuring Entity’s address is:

Department of Education — Schools Division of Escalante City
DepEd New Division Office, Brgy. Hacienda Fe, Escalante City
Contact Person: NITZTHER L. TABOTABO, MPA

Designation: Procurement Officer/ Head, BAC Secretariat
Mobile No.: 09456226539

Email Address: depedescalante.bac@deped.gov.ph

Website: https://depedescalante.com/procurement/

12.1(h)(ii)

The minimum work experience requirements for key personnel are the
following:

Key Personnel General Experience Relevant Experience

General Foreman

Three (3) years

Three (3) years

Welder

Three (3) years

Three (3) years

Carpenter

Three (3) years

Three (3) years

Helper

Three (3) years

Three (3) years

Mason

Three (3) years

Three (3) years

Painter

Three (3) years

Three (3) years

12.1(h)(iil)

12.4

The ABC is Six Million Three Hundred Ninety-Five Thousand Nine Hundred
Sixty-Six Pesos and Twelve Centavos (Php 6,395,966.12) Only. Any bid with
a financial component exceeding this amount shall not be accepted.

141

The bid prices shall be quoted in Philippine Peso.

14.3

Not applicable

15.1

Bids will be valid for One Hundred Twenty (120) Calendar Days from bid
opening.

16.1

1. The Bid Security shall be in the form of Bid Securing Declaration,
and choose at least two (2) from any of the following.

1. The amount of not less than One Hundred Twenty-Seven
Thousand Nine Hundred Nineteen Pesos and Thirty-Two
Centavos (Php 127,919.32) if bid security is in cash.

2. The amount of not less than One Hundred Twenty-Seven
Thousand Nine Hundred Nineteen Pesos and Thirty-Two
Centavos (Php 127,919.32) if bid security is in cashier's check.

3. The amount of not less than One Hundred Twenty-Seven
Thousand Nine Hundred Nineteen Pesos and Thirty-Two
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Centavos (Php 127,919.32) if bid security is in manager's
check.

4. The amount of not less than Three Hundred Nineteen
Thousand Seven Hundred Ninety-Eight Pesos and Thirty-
One Centavos (Php 319,798.31) if bid security is in bank draft.

5. The amount of not less than Three Hundred Nineteen
Thousand Seven Hundred Ninety-Eight Pesos and Thirty-
One Centavos (Php 319,798.31) if bid security is in guarantee.

6. The amount of not less than Three Hundred Nineteen
Thousand Seven Hundred Ninety-Eight Pesos and Thirty-
One Centavos (Php 319,798.31) if bid security is in an
irrevocable Letter of Credit.

7. The amount of not less than Three Hundred Nineteen
Thousand Seven Hundred Ninety-Eight Pesos and Thirty-
One Centavos (Php 319,798.31) if bid security is in the form of
a Surety Bond.

16.2 The Bid Security shall be valid for 120 calendar days from the date of opening
of bids.

16.3 In case of extension of bid validity and bid security validity period,
Substitution of the bid security form is allowed. Bid Securing Declaration and
the following forms may be used:

a) Cash or Cashier’s or Manager’s Check issued by a Bank.

b) Surety bond callable upon demand issued by a surety or insurance
company duly certified by the Insurance Commission as authorized to issue
such security.

19 The address for submission of bids is Department of Education — Schools
Division of Escalante City, DepEd New Division Office, Brgy. Hacienda
Fe, Escalante City
The deadline for submission of bids is November 03, 2026 at 10:00 A.M.

215 “No further instructions.”

22.1 The date and time of bid opening is November 03, 2026 at 10:00 A.M.
The place of bid opening is Assistant Schools Division Superintendent
Office, Department of Education — Schools Division of Escalante City,
New Division Office, Brgy. Hacienda Fe, Escalante City.

22.2(b) "Not applicable”.
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25.3 (b)(i)

The quality component shall be assessed on the basis of criteria with
corresponding numerical weights, which may include qualitative,
environmental, or social aspects linked to the subject matter of the contract.
These may include any or a combination of the following:

a) Quality and technical merit, including technical competence and a
credible track record;

b) Aesthetic and functional design and characteristics;

c) Approach and methodology;

d) Accessibility;

e) Tools and equipment;

f) Social, environmental, economic, and innovative characteristics;

g) Organization, qualification, and experience of employees or staff
assigned to perform the contract;

h) Ongoing contracts and work commitments;

i) After-sales service and technical assistance;

j) Delivery conditions, such as delivery period and delivery process;
k) Disposal measures; or

[) Other relevant criteria in relation to the subject Goods or
Infrastructure Projects to be procured.

25.3 (b)(iii) “Not applicable”

25.3(b) “Not applicable”

253 (©)() “Not applicable”

255(a) Partial bid is not allowed. The infrastructure project is packaged in a single
lot and the lot shall not be divided into sub-lots for the purpose of bidding,
evaluation, and contract award.

In all cases, the NFCC computation, if applicable, must be sufficient for all
the lots or contracts to be awarded to the Bidder.

255 (b) Bid correction shall be allowed.

25.6 No further instructions.

26.1 1. PCAB License and Registration
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PhilGEPS Certificate of Registration (Platinum Membership) in
accordance with Section 20 of this IRR. Procurement to be performed
overseas shall be subject to the Guidelines issued by the GPPB;

SEC Registration Certificate (with Articles of Incorporation)/DTI
Registration Certificate;

Business/ Mayor’s Permit;

Tax Clearance;

Audited Financial Statement;

Latest Income and business tax returns filed for the preceding quarter
which should not be earlier than two (2) quarters from the date of

submission and receipt of bid;

Other Licenses or Legal Documents to be specified in the Notice from the
BAC that it submitted the LCB.

29.3(f) Additional Contract Documents relevant to the Project:
a. Accomplished Certificate of Site Inspection signed by the School Head;
b. Duly Notarized Affidavit of Site Inspection;
c. Authority of Signing Official/Board Resolution/Secretary’s Certificate;
d. Construction Methods;
e. Construction Schedule with S-Curve;
f. Professional Regulatory Commission (PRC) License No. (if applicable)
and Tax ldentification Number (TIN) of Each Key Personnel,
g. Manpower Schedule;
h. Equipment Utilization Schedule;
i. Construction safety and health program approved by the DOLE;
j.  Program Evaluation and Review Technique (PERT);
k. Critical Path Method (CPM);
I.  Contractor’s All Risk Insurance (CARI);
30.2 “Not applicable”
30.3 The Performance Security shall be in the form:

1) The amount of not less than [Insert 10% of the
contract price], if performance security is in cash.
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2)

3)

4)

5)

6)

7

The amount of not less than [Insert 10% of the
contract price], if performance security is in cashier’s check.

The amount of not less than [Insert 10% of the
contract price], if performance security is in manager’s check.

The amount of not less than [Insert 10% of the contract
price] if performance security is in bank draft.

The amount of not less than [Insert 10% of the contract
price] if performance security is in guarantee.

The amount of not less than [insert 10% of the
contract price] if performance security is irrevocable LoC. Or

The amount of not less than [insert 30% of the
contract price] if performance security is Surety Bond.
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Section IV. General Conditions of Contract

Notes on the General Conditions of Contract

The GCC in Section IV, read in conjunction with the SCC in Section V and other documents
listed therein, should be a complete document expressing all the rights and obligations of

the parties.

The GCC herein shall not be altered. Any changes and complementary information which
may be needed shall be introduced only through the SCC in Section V.
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1)

2)

General Terms

In this Contract, the following terms shall be interpreted as indicated:

1.1

1.2

1.3

1.4

15

The Intended Completion Date refers to the date specified in the SCC when
the Contractor is expected to have completed the Works. The intended
Completion Date may be revised only by the Procuring Entity by issuing an
extension of time or an acceleration order.

The Procuring Entity is the party who employs the Contractor to carry out the
Works stated in the SCC.

The Site is the place provided by the Procuring Entity where the Works shall
be executed and any other place or places which may be designated in the
SCC, or notified to the Contractor by the Procuring Entity as forming part of the
Site.

The Start Date, as specified in the SCC, is the date when the Contractor is
obliged to commence execution of the Works. It does not necessarily coincide
with any of the Site Possession Dates.

Work(s) refer to the Permanent Works and Temporary Works to be executed
by the Contractor in accordance with this Contract, including (i) the furnishing
of all labor, materials, equipment and others incidental, necessary or
convenient to the complete execution of the Works; (ii) the passing of any tests
before acceptance by the Procuring Entity; (iii) and the carrying out of all duties
and obligations of the Contractor imposed by this Contract as described in the
SCC. In line with this, Temporary Works are works designed, constructed, and
installed by the Contractor that are needed for construction or installation of the
Permanent Works, which are subsequently removed.

Interpretation

2.1

2.2

2.3

In interpreting the Conditions of Contract, singular also means plural, male also
means female or neuter, and the other way around. Headings have no
significance. Words have their normal meaning under the language of this
Contract unless specifically defined. The Procuring Entity will provide
instructions clarifying queries about the Conditions of Contract.

If sectional completion is specified in the SCC, references in the Conditions of
Contract to the Works, the Completion Date, and the Intended Completion Date
apply to any Section of the Works (other than references to the Completion
Date and Intended Completion Date for the whole of the Works).

The documents forming this Contract shall be interpreted in the following order
of priority:

a) Contract Agreement;
b) Bid Data Sheet;
C) Instructions to Bidders;

d) Addenda to the Bidding Documents;
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3)

4)

5)

e) Special Conditions of Contract;
f) General Conditions of Contract;
Q) Specifications;

h) Bill of Quantities; and

i) Drawings.

Governing Language and Law

3.1

3.2

This Contract shall be interpreted in accordance with the laws of the Republic
of the Philippines.

This Contract has been executed in the English language, which shall be the
binding and controlling language for all matters relating to the meaning or
interpretation of this Contract. All correspondence and other documents
pertaining to this Contract which are exchanged by the parties shall be written
in English.

Communications

Communications between parties that are referred to in the Conditions shall be
effective only if made in writing. A notice shall be effective only when it is received by
the concerned party.

Possession of Site

51

5.2

5.3

54

On the date specified in the SCC, the Procuring Entity shall grant the Contractor
possession of so much of the Site as may be required to enable it to proceed
with the execution of the Works. If the Contractor suffers delay or incurs cost
from failure on the part of the Procuring Entity to give possession in accordance
with the terms of this clause, the Procuring Entity shall give the Contractor a
Contract Time Extension and certify such sum as fair to cover the cost incurred,
which sum shall be paid by Procuring Entity.

If possession of a portion is not given by the date stated in the SCC Clause 1.3,
the Procuring Entity will be deemed to have delayed the start of the relevant
activities. The resulting adjustments in contract time to address such delay shall
be in accordance with GCC Clause 44.

The Contractor shall bear all costs and charges for special or temporary right-
of-way required by it in connection with access to the Site. The Contractor shall
also provide at its own cost any additional facilities outside the Site required by
it for purposes of the Works.

The Contractor shall allow the Procuring Entity and any person authorized by
the Procuring Entity access to the Site and to any place where work in
connection with this Contract is being carried out or is intended to be carried
out.

50



6)

7)

The Contractor’s Obligations

6.1

6.2

6.3

6.4

6.5

6.6

6.7

6.8

6.9

6.10

The Contractor shall carry out the Works properly and in accordance with this
Contract. The Contractor shall provide all supervision, labor, Materials, Plant
and Contractor's Equipment, which may be required. All Materials and Plant on
Site shall be deemed to be the property of the Procuring Entity.

The Contractor shall commence execution of the Works on the Start Date and
shall carry out the Works in accordance with the Program of Work submitted
by the Contractor, as updated with the approval of the Procuring Entity, and
complete them by the Intended Completion Date.

The Contractor shall be responsible for the safety of all activities on the Site.

The Contractor shall carry out all instructions of the Procuring Entity that comply
with the applicable laws where the Site is located.

The Contractor shall employ the key personnel named in the Schedule of Key
Personnel, as referred to in the SCC, to carry out the supervision of the Works.
The Procuring Entity will approve any proposed replacement of key personnel
only if their relevant qualifications and abilities are equal to or better than those
of the personnel listed in the Schedule.

If the Procuring Entity asks the Contractor to remove a member of the
Contractor’s staff or work force, for justifiable cause, the Contractor shall
ensure that the person leaves the Site within seven (7) days and has no further
connection with the Work in this Contract.

During Contract implementation, the Contractor and its subcontractors shall
abide at all times by all labor laws, including child labor related enactments,
and other relevant rules.

The Contractor shall submit to the Procuring Entity for consent the name and
particulars of the person authorized to receive instructions on behalf of the
Contractor.

The Contractor shall cooperate and share the Site with other contractors, public
authorities, utilities, and the Procuring Entity between the dates given in the
schedule of other contractors particularly when they shall require access to the
Site. The Contractor shall also provide facilities and services for them during
this period. The Procuring Entity may modify the schedule of other contractors,
and shall notify the Contractor of any such modification thereto.

Should anything of historical or other interest or of significant value be
unexpectedly discovered on the Site, it shall be the property of the Procuring
Entity. The Contractor shall notify the Procuring Entity of such discoveries and
carry out the Procuring Entity’s instructions in dealing with them.

Subcontracting

7.1

Unless otherwise indicated in the SCC, the Contractor shall not subcontract
portions of the Works beyond the percentage specified in BDS Clause 8.1. If
subcontracting is allowed, the arrangement, including the timing for submission
of the subcontractor’s eligibility documents, shall be disclosed.
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7.2

For subcontracting arrangements, the following rules shall apply for both
locally-funded projects and to projects financed through Official Development
Assistance, except those covered by treaty, or international, or executive
agreements:

a)

b)

d)

f)

The subcontracted portion of the contract shall be subject to the
approval of the HOPE and the following conditions:

i) The subcontracted portion shall not exceed fifty percent (50%),
or a different percentage on a per project basis as approved by
the GPPB. The threshold percentages fixed herein shall be
subject to the periodic review and adjustments as may be
deemed appropriate by the GPPB; and

i) The subcontracted portion shall be limited to components that
are not deemed "significant or material* to the project as
determined by the Procuring Entity.

Subcontracting arrangement, if allowed, including the time of
submission of the eligibility documents of the subcontractor, shall be
disclosed in the Bidding Documents;

Subcontractors must meet the eligibility criteria and shall submit the
same eligibility documents as the general contractor.

Failure of a subcontractor to meet the eligibility criteria does not affect
the eligibility of the general contractor for the procurement project. In
such case, the portion intended to be subcontracted to the ineligible
subcontractor shall be assumed by the general contractor;

The general contractor shall remain liable for the subcontractor’s
actions, defaults, delays, and negligence;

The general contractor and the subcontractor are obliged to comply with
the provisions of the contract and shall share liability, jointly and
severally, in cases of violation of safety standards or other labor
standards insofar as the subcontracted portion is concerned; and

For purposes of post-qualification in accordance with its objective and
process under the IRR, the value of the entire completed and accepted
Project, including the subcontracted portion, shall be credited as
experience of the general contractor. In the case of the subcontractor,
the following rules shall apply:

i) The subcontractor shall get credit for one hundred percent
(100%) of the value of the subcontracted portion of the project
performed;

1)) Subcontractors shall be eligible to concessional windows of GFIs

that treat receivables from the government as loan security; the
receivables of subcontractors due from their general contractor
shall similarly be accepted as loan security by GFls; and
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8)

9)

iii) Contract performance monitoring, such as the use of CPES,
among others, shall also be mandatorily applied to the work
experience of the subcontractors.

Advance Payment

8.1

8.2

8.3

8.4

The Procuring Entity shall make an advance payment on the Contract Price to
the Contractor in an amount not exceeding fifteen percent (15%) of the total
contract price to be made in lump sum or, at the most, two installments
according to a schedule specified in the SCC.

The advance payment shall be made only upon:

i) Written request of the contractor which shall form part of the contract
document; and

i) Submission of an irrevocable standby Letter of Credit of equivalent value
from a bank as confirmed by the Procuring Entity; a bank guarantee; or a surety
bond callable upon demand issued by a duly licensed surety or insurance
company, at the option of the Procuring Entity.

The advance payment shall be recovered from the Contractor through
deductions in amounts equivalent to the percentage of the total contract price
that corresponds to the value of the advance payment granted.

Once a month, Contractors may submit documents, such as Monthly
Certificates,® to show the progress or partial completion of a project. The
Contractor may reduce its standby letter of credit or guarantee instrument by
the amounts refunded by the Monthly Certificates, or any equivalent document
subject to auditing and accounting rules, in the advance payment.

Progress Payments

9.1

Once a month, the Contractor may submit a statement of work accomplished
(SWA) or progress billing and corresponding request for progress payment for
work accomplished. The SWA should show the amounts which the Contractor
considers itself to be entitled to up to the end of the month, to cover (i) the
cumulative value of the Works it executed to date, based on the items in the
Bill of Quantities, and (ii) adjustments made for approved Variation Orders
executed. Alternatively, the Procuring Entity may require in the Bidding
Documents that the SWA or progress billing and the corresponding request for
progress payment may only be submitted upon actual completion of the
Infrastructure Project or a specific portion, segment, milestone or phase
thereof.

The Procuring Entity or Project Engineer shall check the Contractor's SWA and
certify the amount to be paid to the Contractor as progress payment. Materials
and equipment delivered onsite but not yet incorporated in the Works shall not
be included for payment, except as otherwise stipulated in the SCC.

8
Commission on Audit (COA) Circular 2012-001.
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9.2 The Procuring Entity shall deduct the following from the certified gross amounts
to be paid to the Contractor as progress payment:

a) Cumulative value of the work previously certified and paid for.

b) Portion of the advance payment to be recouped.

C) Retention money in accordance with the conditions of the contract.
d) Amount to cover third-party liabilities.

e) Amount to cover uncorrected discovered defects in the Works.

9.3 Payments shall be adjusted by deducting therefrom the amounts for advance
payments and retention. The Procuring Entity shall pay the Contractor the
amounts certified by the Procuring Entity within twenty-eight (28) days from the
date each certificate was issued. No payment of interest for delayed payments
and adjustments shall be made by the Procuring Entity.

9.4 The first progress payment may be paid by the Procuring Entity to the
Contractor, as indicated in the SCC; Provided, That at least a percentage of
the Works has been accomplished as certified by the Procuring Entity and as
indicated in the SCC.

9.5 Items of the Works for which a price of “0” (zero) has been entered will not be
paid for by the Procuring Entity and shall be deemed covered by other rates
and prices in the Contract.

10) Payment Documents

10.1 Subject to existing accounting and auditing rules and regulations,® the
Contractor shall submit to the Procuring Entity monthly statements of the
estimated value of the work executed less the cumulative amount certified
previously.

10.2 The Procuring Entity shall check the Contractor’'s monthly statement and certify
the amount to be paid to the Contractor.

10.3 The value of Work executed shall:
a) be determined by the Procuring Entity;

b) comprise the value of the quantities of the items in the Bill of Quantities
completed; and

C) include the valuations of approved variations.
10.4 The Procuring Entity may exclude any item certified in a previous certificate or

reduce the proportion of any item previously certified in any certificate in the
light of later information.

9
COA Circular No. 2012-001.
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11) Retention

111

11.2

11.3

114

The Procuring Entity shall retain from each payment due to the Contractor an
amount equal to a percentage thereof using the rate as specified in GCC
Clause 11.2. The said amount will serve to guarantee indemnity for
uncorrected discovered defects and third-party liabilities arising from this
Contract. This retention money shall be utilized if the contractor fails to repair
the discovered defects. Should the retention money be insufficient, the PE may
forfeit the performance security, which may ultimately lead to the termination of
the contract.*®

Progress payments are subject to retention of ten percent (10%) referred to as
the retention money. Such retention shall be based on the total amount due to
the Contractor prior to any deduction and shall be retained from every progress
payment until fifty percent (50%) of the value of the Works, as determined by
the Procuring Entity, are completed.

If, after fifty percent (50%) completion, the work is satisfactorily done and on
schedule, no additional retention shall be made; otherwise, the ten percent
(10%) retention shall be imposed, which may be decreased to 5 percent (5%)
by the Procuring Entity based on justifiable causes.!!

The total retention money shall be due for release upon final acceptance of the
Works. The Contractor may, however, request the substitution of the retention
money for each progress billing with irrevocable standby Letters of Credit from
a bank, bank guarantees or surety bonds callable on demand, of amounts
equivalent to the retention money substituted for and acceptable to
Government; Provided, That the project is on schedule and is satisfactorily
undertaken. Otherwise, the ten (10%) percent retention shall be made. Said
irrevocable standby letters of credit, bank guarantees and/or surety bonds, to
be posted in favor of the Government shall be valid for a duration to be
determined by the concerned implementing office/agency or Procuring Entity
and will answer for the purpose for which the ten (10%) percent retention is
intended, i.e., to cover uncorrected discovered defects and third party liabilities.

On completion of the whole Works, the Contractor may substitute retention
money with an “on demand” Bank guarantee in a form acceptable to the
Procuring Entity.

12) Performance Security

12.1

Within ten (10) calendar days from receipt of the Notice of Award from the
Procuring Entity, but in no case later than the signing of the contract by both
parties, the winning Contractor shall furnish the performance security in any of
the forms prescribed in ITB Clause 30 in relation to BDS Clause 30.2 and 30.3.

10

Supreme Court rulings (e.g. New Bian Yek Commercial, Inc. vs. Office of the Ombudsman, et. al., GR No. 169338[2009], and
Tondo Medical Center vs. Rante, G.R. No. 230645 [2019] have affirmed this purpose, stating that retention money is a form of
security to ensure the satisfactory completion of works and to cover any defects or third-party claims that may arise after project

completion.
11

Section 71.2.8 of the IRR.

55



12.2

12.3

12.4

12.5

12.6

12.7

The performance security posted in favor of the Procuring Entity shall be
forfeited in the event it is established that the Contractor is in default in any of
its obligations under the contract.

The performance security shall remain valid until issuance by the Procuring
Entity of the Certificate of Final Acceptance. In case the performance security
issued is valid for a specific period shorter than the term of the contract,
including the defects liability period, the same shall be renewed or extended as
often as necessary and immediately submitted to the Procuring Entity. In case
of approved contract time extensions, the Contractor shall cause the extension
of the validity of the performance security to cover the said extensions.

The performance security may be released by the Procuring Entity after the
issuance of the Certificate of Final Acceptance; Provided, That the Procuring
Entity has no claims filed against the performance security.

The Contractor shall post an additional performance security following the
amount and form specified in ITB Clause 30 to cover any cumulative increase
of more than ten percent (10%) over the original value of the contract as a result
of change orders, extra work orders and supplemental agreements, as the case
may be.

In case of a reduction in the contract value or for partially completed Works
under the contract which are usable and accepted by the Procuring Entity the
use of which, in the judgment of the implementing agency or the Procuring
Entity, will not affect the structural integrity of the entire project, the Procuring
Entity shall allow a proportional reduction in the original performance security,
provided that any such reduction is more than ten percent (10%) and that the
aggregate of such reductions is not more than fifty percent (50%) of the original
performance security.

Unless otherwise indicated in the SCC, the Contractor, by entering into the
Contract with the Procuring Entity, acknowledges the right of the Procuring
Entity to institute action pursuant to Act No. 36882 against any subcontractor
be they an individual, firm, partnership, corporation, or association supplying
the Contractor with labor, materials and/or equipment for the performance of
this Contract.

13) Detailed Engineering and Site Investigation Reports

13.1

13.2

The Contractor, in preparing the Bid, shall rely on all Site Investigation Reports
referred to in the SCC supplemented by any information obtained by the
Contractor.

Detailed engineering shall proceed only on the basis of the feasibility or
preliminary engineering study made which establishes the technical viability of
the project and conformance to land use and zoning guidelines prescribed by
existing laws. The findings contained in the feasibility study, if undertaken for
the project, shall be examined. If, in the course of this exercise, it is found that
amendments would be desirable in the design standards of principal features,
as proposed, specific recommendations for such changes shall be supported

12
Also known as "An Act for the Protection of Persons Furnishing Material and Labor for the Construction Of Public Works”.
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13.3

13.4

by detailed justifications, including their effects on the cost, and the economic
justifications, if necessary.

A schedule of detailed engineering activities shall include the following:

a)
b)
c)
d)
e)
f)
9)
h)

)

)

0)

p)

Survey;

Site Investigation;

Soils and Foundation Investigation;
Construction Materials Investigation;
Preparation of Design Plans;

Preparation of Technical Specifications;
Preparation of Quantity and Cost Estimates;
Preparation of Scope of Work;

Preparation of Proposed Construction Schedule (and estimated Cash
Flow for projects with Schedule over six (6) months;

Preparation of Site or Right-of-Way Plans including Schedule of
Acquisition;

Preparation of Utility Relocation Plan;
Preparation and Submission of Design Report;

Environmental Impact Statement for critical project, as defined by the
Department of Environment and Natural Resources;

Preparation of minimum requirements for a Construction Safety and
Health Program for the project being considered;

Value Engineering Studies; and

Preparation of report on asset climate hazards, risk assessment, disaster
response strategies, and readiness planning.

Work under detailed architectural and engineering design shall include, among
others, the items stated in Section 8.3 of the IRR.

14) Licenses and Permits

The Procuring Entity may, if requested by the Contractor, assist him in applying for permits,
licenses or approvals, which are required for the Works.

15) Contractor’s Risk and Warranty Security

15.1

From the time project construction commenced up to final acceptance, the
Contractor shall assume full responsibility for any damage or destruction of the
works, except those occasioned by force majeure; and the safety, protection,
security, and convenience of its personnel, third parties, and the public at large,
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15.2

15.3

15.4

as well as the works, equipment, installation and the like to be affected by its
construction work.

The defects liability period for infrastructure projects shall be one (1) year from
project completion up to final acceptance by the Procuring Entity. During this
period, the Contractor shall undertake the repair works, at its own expense, of
any damage to the Works on account of the use of materials of inferior quality,
defects in the construction, or due to any violation of the terms of the contract,
within ninety (90) calendar days from the time the HoPE has issued an order
to undertake repair. In case of failure or refusal to comply with this mandate,
the Procuring Entity shall undertake such repair works and shall be entitled to
full reimbursement of expenses incurred therein upon demand.

The defects liability period shall be covered by the performance security of the
Contractor required in Section 68 of the IRR, which shall guarantee that the
Contractor performs its responsibilities stated in GCC Clause 15.1 Unless
otherwise indicated in the SCC, in case the Contractor fails to comply with the
preceding paragraph, the Procuring Entity shall forfeit its performance security,
subject its properties to attachment or garnishment proceedings, and may
impose the appropriate penalty under Sections 99, 100, and 101 of the IRR. All
payables of the GoP in its favor shall be offset to recover the costs.

The following persons shall be held responsible for “Structural Defects,” i.e.,
major faults or flaws or deficiencies in one or more key structural elements of
the project which may lead to structural failure of the completed elements or
structure, or “Structural Failures,” i.e., where one or more key structural
elements in an infrastructure facility fails or collapses, thereby rendering the
facility or part thereof incapable of withstanding the design loads, and/or
endangering the safety of the users or the general public:

a) Contractor — Where Structural Defects or Failures arise due to faults
attributable to improper construction, use of inferior quality/substandard
materials, and any violation of the contract plans and specifications, the
Contractor shall be held liable;

b) Consultants — Where Structural Defects or Failures arise due to faulty
and/or inadequate design and specifications as well as construction
supervision, then the consultant who prepared the design or undertook
construction supervision for the project shall be held liable;

C) Procuring Entity’s Representatives or Project Manager or Construction
Managers and Supervisors — The project owner’s representative,
project manager, construction manager, and supervisor shall be held
liable in cases where the Structural Defects or Failures are due to their
willful intervention in altering the designs and other specifications;
negligence or omission in not approving or acting on proposed changes
to noted defects or deficiencies in the design and/or specifications and
the use of substandard construction materials in the project;

d) Third Parties - Third Parties shall be held liable in cases where
Structural Defects or Failures are caused by work undertaken by them
such as leaking pipes, diggings or excavations, underground cables
and electrical wires, underground tunnel, mining shaft and the like, in
which case the applicable warranty to such structure should be levied
to third parties for their construction or restoration works; and
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155

15.6

15.7

e) Users - In cases where Structural Defects or Failures are due to abuse
or misuse by the End-User or Implementing Unit of the constructed
facility and/or non—compliance by a user with the technical design limits
and/or intended purpose of the same, then the user concerned shall be
held liable.

The warranty against Structural Defects or Failures, except those occasioned
by force majeure, shall cover the period specified in the SCC reckoned from
the date of issuance of the Certificate of Final Acceptance by the Procuring
Entity. On the other hand, such warranty shall likewise be applied against non-
structural defects for instances that pertain to faults or deficiencies in non-load
bearing components or finishes of the Project, such as minor cracks, leaks, or
defects in workmanship or materials, which do not affect the stability or safety
of the structure but may impact its appearance, functionality, or usability.

To guarantee that the Contractor shall perform its responsibilities, it shall be
required to post a warranty security, which shall be stated in Philippine Peso,
in the form chosen by the Procuring Entity in accordance with the following
schedule:

Amount of Warranty Security
Form of Warranty Not less than the Percentage
(%) of Total Contract Price

(a) Cash or letter of credit issued by bank;
Provided, however, that the letter of
credit shall be confirmed or
authenticated by a local bank, if
issued by a foreign bank.

Five Percent (5%)

For biddings conducted by LGUs, the

Letter of Credit may be issued by

other banks certified by the BSP as

authorized to issue such financial
instrument.

(b) Bank guarantee confirmed by bank.

For biddings conducted by LGUs, the
bank draft/guarantee may be issued Ten Percent (10%)
by other banks certified by the BSP
as authorized to issue such financial
instrument.

(c) Surety bond callable upon demand
issued by GSIS or any surety or
insurance company duly certified by
the Insurance Commission

Thirty Percent (30%)

The warranty security shall be stated in Philippine Peso and shall remain
effective within one (1) year from the date of issuance of the Certificate of Final
Acceptance by the Procuring Entity, and returned only after the lapse of the
said one (1) year period. This one (1) year period shall cover both structural
and non-structural defects or failures; Provided, That in cases of structural
defects or failures, warranties beyond the one (1) year period shall be subject
to applicable laws, rules, and regulations such as the New Civil Code of the
Philippines.

59



16)

17)

15.8

In case of structural/non-structural defects or failure occurring during the
applicable warranty period provided in GCC Clause 15.5, the Procuring Entity
shall undertake the necessary restoration or reconstruction works and shall be
entitled to full reimbursement by the parties found to be liable for expenses
incurred therein upon demand, without prejudice to the imposition of
administrative sanctions as prescribed by RA No. 12009 and without prejudice
to the imposition of civil and criminal sanctions as provided under applicable
laws against the responsible persons as well as the forfeiture of the warranty
security posted in favor of the Procuring Entity.

Procuring Entity’s Risk

16.1 From the Start Date until the Certificate of Final Acceptance has been issued,
the following are risks of the Procuring Entity:

a) The risk of personal injury, death, or loss of or damage to property
(excluding the Works, Plant, Materials, and Equipment), which are due
to:

i) any type of use or occupation of the Site authorized by the
Procuring Entity after the official acceptance of the Works; or

i) negligence, breach of statutory duty, or interference with any
legal right by the Procuring Entity or by any person employed or
contracted by it, except the Contractor.

b) The risk of damage to the Works, Plant, Materials, and Equipment to
the extent that it is due to a fault of the Procuring Entity or in the
Procuring Entity’s design, or due to war or radioactive contamination
directly affecting the country where the Works are to be executed.

Insurance

17.1 The Contractor shall, under its name and at its own expense, obtain and
maintain, for the duration of this Contract, the following insurance coverage:
a) Contractor's All Risk Insurance, with an exception for Simple

Infrastructure Projects, as applicable;

b) Transportation to the project Site of Equipment, Machinery, and
Supplies owned by the Contractor;

C) Personal injury or death of Contractor's employees; and

d) Comprehensive insurance for third party liability to Contractor’s direct
or indirect act or omission causing damage to third persons.

17.2 The Contractor shall provide evidence to the Procuring Entity that the
insurances required under this Contract have been effected and shall, within a
reasonable time, provide copies of the insurance policies to the Procuring
Entity.

17.3 The Contractor shall notify the insurers of changes in the nature, extent, or

program for the execution of the Works and ensure the adequacy of the
insurances at all times in accordance with the terms of this Contract and shall
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17.4

17.5

17.6

produce to the Procuring Entity the insurance policies in force including the
receipts for payment of the current premiums.

The above insurance policies shall be obtained from any reputable insurance
company approved by the Procuring Entity.

If the Contractor fails to obtain and keep in force the insurances referred to
herein or any other insurance required to be obtained under the terms of this
Contract, the Procuring Entity may obtain and keep in force any such
insurances and pay such premiums as may be necessary for the purpose.
From time to time, the Procuring Entity may deduct the amount it shall pay for
said premiums including twenty five percent (25%) therein from any monies
due, or which may become due, to the Contractor, without prejudice to the
Procuring Entity exercising its right to impose other sanctions against the
Contractor pursuant to the provisions of this Contract.

In the event the Contractor fails to observe the above safeguards, the Procuring
Entity may, at the Contractor’'s expense, take whatever measure is deemed
necessary for its protection and that of the Contractor’s personnel and third
parties, and/or order the interruption of dangerous Works. In addition, the
Procuring Entity may refuse to make the payments under GCC Clause 9 until
the Contractor complies with this Clause.

The Contractor shall immediately replace the insurance policy obtained as
required in this Contract, without need of the Procuring Entity’s demand, with a
new policy issued by a new insurance company acceptable to the Procuring
Entity for any of the following grounds:

a) The issuer of the insurance policy to be replaced has:
i) become bankrupt;
i) been _placed under receivership or under a management
committee;
iii) been sued for suspension of payment;
iv) been suspended by the Insurance Commission and its license

to engage in business or its authority to issue insurance policies
has been cancelled; or

V) Where reasonable grounds exist that the insurer may not be
able, fully and promptly, to fulfill its obligation under the
insurance policy.

18) Liguidated Damages

18.1

18.2

When the Contractor fails to satisfactorily complete the Works under the
contract within the specified contract duration, inclusive of duly granted time
extensions, if any, the Contractor shall be liable for liquidated damages in an
amount equal to at least one-tenth (1/10) of one percent (1%) of the cost of the
unperformed portion of the Works for every day of delay.

In computing liquidated damages, the Procuring Entity shall determine the
usability of the project. A project or a portion thereof may be deemed usable
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when it starts to provide the desired benefits as certified by the End-User or
Implementing Unit and approved by the HOPE.

18.3 To be entitled to liguidated damages, the Procuring Entity does not have to
prove that it has incurred actual damages. Such amount shall be deducted from
any money due, or which may become due the Contractor under the contract,
collected from the retention money or other securities posted by the Contractor,
or a combination thereof, whichever is convenient to the Procuring Entity.

18.4 In case the total sum of liguidated damages reaches ten percent (10%) of the
total contract price, the Procuring Entity may rescind or terminate the contract,
without prejudice to other courses of action and remedies available under the
circumstances.

18.5 If the Intended Completion Date is extended after liquidated damages have
been paid, the Procuring Entity shall correct any overpayment of liquidated
damages by the Contractor by adjusting the next payment schedule.

19) Settlement of Disputes

19.1  Any dispute arising from the implementation of a contract covered by the Act
and the IRR shall primarily be resolved and settled amicably by mutual
consultation or agreement.

19.2 In case of failure to settle the dispute amicably, the parties may mutually agree
in writing to resort to other modes of alternative dispute resolution (ADR) to
promote efficiency in the procurement process. Accordingly, they are
encouraged to select the most expeditious mode of ADR available.

If arbitration is chosen as the ADR method, this shall be incorporated as a
provision in the contract and referred to the Arbitrator specified in the SCC.

19.3 If the dispute remains unresolved after exhausting the remedies provided
above, it may be submitted to other forms of ADR, such as mediation,
conciliation, early neutral evaluation, mini-trial, or any combination thereof, in
accordance with RA No. 9285, otherwise known as the "Alternative Dispute
Resolution Act of 2004”. However, disputes that are within the competence or
jurisdiction of the Construction Industry Arbitration Commission shall be
referred to the same for resolution.*®

20) Liability of the Contractor

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability under this
Contract shall be as provided by the laws of the Republic of the Philippines.

21)  Termination for Breach of Contract

21.1 The Procuring Entity shall terminate the contract for breach thereof when any
of the following conditions are present:

13
Executive Order No. 1008 (Construction Industry Arbitration Law); and Construction Industry Arbitration Commission Revised
Rules of Procedure.
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21.2

b)

d)

f)

g)

h)

Due to the Contractor’s fault and while the project is on-going, it has
incurred negative slippage of fifteen percent (15%) or more in
accordance with Presidential Decree No. 1870, s. 1983;

Due to the Contractor’s fault and after the contract time has expired, it
has incurred a negative slippage of ten percent (10%) or more in the
completion of the work;

The Contractor abandons the contract works, plainly demonstrates an
intention not to continue the performance of the Contractor’s obligations
under the contract, refuses or fails to comply with the Procuring Entity’s
instructions, or fails to proceed expeditiously and without delay despite
a written notice by the Procuring Entity;

When the Contractor, without reasonable excuse, fails to comply with
the Notice of Rejection given by the Project Engineer that, after
examination therein, the Infrastructure Project is found to be defective
or otherwise not in accordance with the Contract, or a Project
Engineer’s instruction to conduct remedial work, within 30 days after
receiving the said notice;

The Contractor does not actually have on the project site the minimum
essential equipment listed on the Bid necessary to prosecute the Works
in accordance with the approved work plan and equipment deployment
schedule as required for the project;

The Contractor does not execute the Works in accordance with the
contract or persistently or flagrantly neglects to carry out its obligations
under the contract;

The Contractor neglects or refuses to remove materials or to perform a
new work that has been rejected as defective or unsuitable;

The Contractor subcontracts any part of the contract works without
approval by the Procuring Entity; or

The Contractor becomes bankrupt or insolvent; goes into liquidation,
administration, reorganization, winding-up, or dissolution; becomes
subject to the appointment of a liquidator, receiver, administrator,
manager, or trustee; enters into a composition or arrangement with the
Contractor’s creditors; or any act is done or any event occurs which is
analogous to or has a similar effect to any of these acts or events under
applicable laws.

All materials on the Site, Plant, Works, including Equipment paid under this
Contract, including those identified by the Procuring Entity in the SCC pursuant
to GCC Clause 9.1, shall be deemed to be the property of the Procuring Entity
if this Contract is terminated because of the Contractor's breach.

22) Termination Due to Force Majeure

22.1

For purposes of this Contract the terms “force majeure” and “fortuitous event”
may be used interchangeably. In this regard, a fortuitous event or force
majeure shall be interpreted to mean an event which could not have been
foreseen, or though foreseen, was inevitable. It shall not include ordinary
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23)

24)

22.2

22.3

22.4

22.5

unfavorable weather conditions, and any other cause the effects of which could
have been avoided with the exercise of reasonable diligence by the Contractor.

If this Contract is discontinued by an outbreak of war or by any other similar
event entirely outside the control of either the Procuring Entity or the
Contractor, the Procuring Entity shall certify that this Contract has been
discontinued. The Contractor shall make the Site safe and stop work as quickly
as possible after receiving the certificate and shall be paid for all Works carried
out before receiving it and for any Work carried out afterwards to which a
commitment was made by the Procuring Entity.

If the event continues for a period of eighty-four (84) days, either party may
then give notice of termination, which shall take effect twenty-eight (28) days
after the giving of the notice.

After termination, the Contractor shall be entitled to payment of the unpaid
balance of the value of the Works executed and of the materials and Plant, in
relation to GCC Clause 9.1 and 21.2, adjusted by the following:

(a) any sum to which the Contractor is entitled under GCC Clause 30; and

(b) any sum to which the Procuring Entity is entitled.

The net balance due shall be paid or repaid within a reasonable time period
from the time of the notice of termination.

Termination by Contractor

The Contractor may terminate this Contract with the Procuring Entity if the Works are
completely stopped for a continuous period of at least sixty (60) calendar days through
no fault of its own, due to any of the following reasons:

a)

b)

d)

Failure of the Procuring Entity to deliver, within a reasonable time, supplies,
materials, right-of-way, or other items it is obligated to furnish under the terms
of this Contract;

Substantial failure of the Procuring Entity to perform its obligations under the
contract, and such failure constitutes a material breach of the Procuring Entity’s
obligations under the contract;

Prolonged suspension by the Procuring Entity, through no fault of the
Contractor, which affects the substantial part of the Infrastructure Project; or

The prosecution of the Work is disrupted by the adverse peace and order
situation, as certified by the Armed Forces of the Philippines Provincial
Commander and approved by the Secretary of National Defense.

Termination for Convenience

The Procuring Entity, by notice sent to the Contractor, may terminate the Contract, in
whole or in part, at any time, if it has determined the existence of any of the following
conditions that make contract implementation economically, financially, or technically
impractical or unnecessary:
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25)

26)

b)

If physical and economic conditions have significantly changed so as to render
the project no longer economically, financially, or technically feasible, as
determined by the HoOPE; or

The HOPE has determined the existence of conditions that make project
implementation impractical or unnecessary, such as, but not limited to,
fortuitous events, changes in laws and government policies.

Termination for Unlawful Acts

The Procuring Entity may terminate the contract in case it is determined prima facie
that the Contractor, including any joint venture partner therein, has engaged, before or
during the implementation of the contract, in unlawful deeds and behaviors relative to
contract acquisition and implementation. These unlawful acts include, but are not
limited to, the following:

a)

b)

c)

d)

Corrupt, fraudulent, collusive, coercive, and obstructive practices as defined in
ITB Clause 3.1, unless otherwise specified in the SCC;

Drawing up or using forged documents;

Using adulterated materials, means, or methods, or engaging in production
contrary to rules of science or trade; or

Any other act analogous to the foregoing.

Termination for Other Causes

26.1

26.2

26.3

The Procuring Entity may terminate this Contract, in whole or in part, at any
time for its convenience. The HoPE may terminate this Contract for the
convenience of the Procuring Entity if physical and economic conditions have
significantly changed so as to render the project no longer economically,
financially, or technically feasible, as determined by the HoPE; or if the HOPE
has determined the existence of conditions that make project implementation
impractical or unnecessary, such as, but not limited to, fortuitous events,
changes in laws and government policies.

The Procuring Entity or the Contractor may terminate this Contract if the other
party causes a fundamental breach of this Contract.

Other breaches of Contract shall include, but shall not be limited to, the
following:

a) The Contractor stops work for twenty-eight (28) days when no stoppage
of work is shown on the current Program of Work and the stoppage has
not been authorized by the Procuring Entity;

b) The Procuring Entity instructs the Contractor to delay the progress of
the Works, and the instruction is not withdrawn within twenty-eight (28)
days;

C) A payment certified by the Procuring Entity is not paid to the Contractor

within eighty-four (84) days from the date of the Procuring Entity’s
certificate;
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27)

26.4

26.5

26.6

d) The Procuring Entity gives Notice that failure to correct a particular
Defect is a fundamental breach of Contract and the Contractor fails to
correct it within a reasonable period of time determined by the Procuring

Entity;
e) The Contractor does not maintain a Security, which is required; and
f) The Contractor has delayed the completion of the Works by the number

of days for which the maximum amount of liquidated damages can be
paid, as defined in the GCC 18.

The Funding Source or the Procuring Entity, as appropriate, will seek the
imposition of administrative sanctions as prescribed by RA No. 12009 and
without prejudice to the imposition of civil and criminal sanctions as provided
under applicable against individuals and organizations deemed to be involved
with corrupt, fraudulent, or coercive practices.

When persons from either party to this Contract gives notice of a fundamental
breach to the Procuring Entity in order to terminate the existing contract for a
cause other than those listed under GCC Clause 26.3, the Procuring Entity
shall decide whether the breach is fundamental or not.

If this Contract is terminated, the Contractor shall stop work immediately, make
the Site safe and secure, and leave the Site as soon as reasonably possible.

Procedures for Termination of Contracts

27.1

The following provisions shall govern the procedures for the termination of this
Contract:

a) Verification - Upon receipt of a written report of acts or causes which
may constitute grounds for termination as aforementioned, or upon its
own initiative, the End-User or Implementing Unit shall, within a period
of seven (7) calendar days, verify the existence of such grounds and
cause the execution of a Verified Report, with all relevant evidence
attached;

b) Notice to Terminate - Upon recommendation by the End-User or
Implementing Unit, the HOPE shall terminate contracts only by written
notice to the Contractor conveying the termination of the contract. The
notice shall state:

0] that the Contract is being terminated for any of the grounds
aforementioned, and a statement of the acts that constitute the
grounds constituting the same;

(i) the extent of termination, whether in whole or in part;

(iii) an instruction to the Contractor to show cause as to why this
contract should not be terminated; and

(iv) special instructions of the Procuring Entity, if any.

The Notice to Terminate shall be accompanied by a copy of the Verified Report;
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28)

27.2

C) Show Cause - Within a period of seven (7) calendar days from receipt
of the Notice of Termination, the Contractor shall submit to the HOPE a
verified position paper stating why the contract should not be
terminated. If the Contractor fails to show cause after the lapse of the
seven (7) day period, either by inaction or by default, the HOPE shall
issue an order terminating the contract;

d) Rescission of Notice of Termination - The Procuring Entity may, at
any time before receipt of the Contractor's verified position paper,
withdraw the Notice to Terminate if it is determined that certain items or
works subject of the notice had been completed, delivered, or
performed before the Contractor’s receipt of the notice;

e) Decision - Within a non-extendible period of ten (10) calendar days
from receipt of the verified position paper, the HoPE shall decide
whether or not to terminate the contract. It shall serve a written notice
to the Contractor of its decision and, unless otherwise provided, the
contract is deemed terminated from receipt of the Contractor of the
notice of the decision. The termination shall only be based on the
grounds stated in the Notice to Terminate.

f) Contract Termination Review Committee (CTRC) - The HOPE may
create a committee to assist him in the discharge of its functions under
the IRR. All decisions recommended by the CTRC shall be subject to
the approval of the HOPE

9) Take-over of Contracts - If a Procuring Entity terminates the contract
due to default, insolvency, or for cause, it may enter into a Negotiated
Procurement (Take-over of Contracts) pursuant to Section 35.3 of the
IRR.

h) Notice by Contractor - The Contractor must serve a written notice to
the Procuring Entity of its intention to terminate the contract at least
thirty (30) calendar days before its intended termination. The contract is
deemed terminated if it is not resumed in thirty (30) calendar days after
the receipt of such notice by the Procuring Entity.

Notwithstanding Section 99 of RA No. 12009 and as provided by applicable
laws, the Procuring Entity shall impose on Contractors after the termination of
the contract, the penalty of suspension for one (1) year for the first offense,
suspension for two (2) years for the second offense from participating in the
public bidding process, for violations committed during the contract
implementation stage, as stated in the SCC.

Approval of Drawings and Temporary Works by the Procuring Entity

28.1

28.2

28.3

All Drawings prepared by the Contractor for the execution of the Temporary
Works, are subject to prior approval by the Procuring Entity before its use.

The Contractor shall be responsible for design of Temporary Works.

The Procuring Entity’s approval shall not alter the Contractor’s responsibility for
design of the Temporary Works.
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29)

30)

28.4

The Contractor shall obtain approval of third parties to the design of the
Temporary Works, when required by the Procuring Entity.

Acceleration and Delays Ordered by the Procuring Entity

29.1

29.2

When the Procuring Entity wants the Contractor to finish before the Intended
Completion Date, the Procuring Entity will obtain priced proposals for achieving
the necessary acceleration from the Contractor. If the Procuring Entity accepts
these proposals, the Intended Completion Date will be adjusted accordingly
and confirmed by both the Procuring Entity and the Contractor.

If the Contractor’s Financial Proposals for an acceleration are accepted by the
Procuring Entity, they are incorporated in the Contract Price and treated as a
Variation.

Contractor's Right to Claim

If the Contractor incurs cost as a result of any of the events under GCC Clauses 22, 23 and
24 in relation to GCC Clause 20, the Contractor shall be entitled to the amount of such
cost. If as a result of any of the said events, it is necessary to change the Works, this
shall be dealt with as a Variation.

31)

32)

33)

Dayworks

31.1

31.2

31.3

Subject to GCC Clause 40 on Variation Order, and if applicable as indicated in
the SCC, the Contractor shall determine the Dayworks rates to be included or
indicated in the Bid. The Dayworks rates in the Contractor’s bid shall be used
for small additional amounts of work only when the Procuring Entity has given
written instructions in advance for additional work to be paid for in that way.

All work to be paid for as Dayworks shall be recorded by the Contractor on
forms approved by the Procuring Entity. Each completed form shall be verified
and signed by the Procuring Entity within two (2) days of the work being done.

The Contractor shall be paid for Dayworks subject to obtaining signed
Dayworks forms from both the Procuring Entity and Contractor.

Early Warning

32.1

32.2

The Contractor shall warn the Procuring Entity at the earliest opportunity of
specific likely future events or circumstances that may adversely affect the
quality of the work, increase the Contract Price, or delay the execution of the
Works.

The Contractor shall cooperate with the Procuring Entity in making and
considering proposals for how the effect of such an event or circumstance can
be avoided or reduced by anyone involved in the work and in carrying out any
resulting instruction of the Procuring Entity. Should such events or
circumstances arise which increase the Contract price or delay the execution
of Works, the provisions on variation order shall apply.

Program of Work

33.1 Within the time stated in the SCC, the Contractor shall submit to the Procuring

Entity for approval a Program of Work showing the general methods,
arrangements, order, and timing for all the activities in the Works.
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34)

35)

33.2

33.3

33.4

33.5

An update of the Program of Work shall show the actual progress achieved on
each activity and the effect of the progress achieved on the timing of the
remaining work, including any changes to the sequence of the activities.

The Contractor shall submit to the Procuring Entity for approval an updated
Program of Work at intervals no longer than the period stated in the SCC. If
the Contractor does not submit an updated Program of Work within this period,
the Procuring Entity may withhold the amount stated in the SCC from the next
payment schedule and continue to withhold this amount until the next payment
after the date on which the overdue Program of Work has been submitted.

The Procuring Entity’s approval of the Program of Work shall not alter the
Contractor’s obligations. A revised Program of Work produced by the
Contactor shall show the effect of any approved Variations, and shall include
all Variations. The Contractor may revise the Program of Work, based on the
Variation Order, and submit it to the Procuring Entity again.

When the Program of Work is updated, the Contractor shall provide the
Procuring Entity with an updated cash flow forecast. The cash flow forecast
shall include different currencies, as defined in the Contract, converted as
necessary using the Contract exchange rates.

Management Conferences

34.1

34.2

Either the Procuring Entity or the Contractor may require the other to attend a
Management Conference. The Management Conference shall review the
plans for remaining work and deal with matters raised in accordance with the
early warning procedure.

The Procuring Entity shall record the business of Management Conferences
and provide copies of the record to those attending the Conference and to the
Procuring Entity. The responsibility of the parties for the actions to be taken
shall be decided by the Procuring Entity either at the Management Conference
or after the Management Conference. The Procuring Entity shall communicate
these responsibilities in writing to all who attended the Conference.

Bill of Quantities

35.1

35.2

35.3

The Bill of Quantities shall contain items of work for the construction,
installation, testing, commissioning of work, materials, and labor among others,
to be done by the Contractor.

The Bill of Quantities is used to calculate the Contract Price. The Contractor is
paid for the quantity of the work done at the rate in the Bill of Quantities for
each item.

If the final quantity of any work item completed differs from the quantity
indicated in the Bill of Quantities, and the difference does not exceed twenty-
five percent (25%) of the original quantity for that item, the Procuring Entity
shall adjust the Contract accordingly.

This shall be allowed only if the total amount of all such changes does not go

beyond ten percent (10%) of the total Contract price, subject to applicable laws,
rules, and regulations.
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36)

37)

35.4 If requested by the Procuring Entity, the Contractor shall provide the Procuring
Entity with a detailed cost breakdown of any rate in the Bill of Quantities.

Instructions, Inspections and Audits

36.1 The Procuring Entity shall at all reasonable times during construction of the
Works be entitled to examine, inspect, measure and test the materials and
workmanship, and to check the progress of the construction.

36.2 If the Procuring Entity instructs the Contractor to carry out a test not specified
in the Specification to check whether any work has a defect and the test shows
that it does, the Contractor shall pay for the test and any samples. In the
absence of any defect, the test shall be a compensation event with no adverse
consequences to the contractor.

36.3 The Contractor shall permit the Funding Source named in the SCC to inspect
the Contractor’s accounts and records relating to the performance of the
Contractor and to have them audited by auditors appointed by the Funding
Source, if so required by the Funding Source.

Identifying Defects

The Procuring Entity shall check the Contractor’s work and notify the Contractor of any defects

38)

39)

that are found. Such checking shall not affect the Contractor’s responsibilities. The
Procuring Entity may instruct the Contractor to check noted defects and test any work
that the Procuring Entity considers as substandard and/or defective.

Correction of Defects

38.1 The Procuring Entity shall give notice to the Contractor of any defects before
the end of the Defects Liability Period, which is one (1) year from project
completion up to final acceptance by the Procuring Entity.

38.2 Every time notice of a defect is given, the Contractor shall correct the notified
defect within ninety (90) calendar days from the time the HOPE has issued an
order to undertake repair.

38.3 The Contractor shall correct the defects which they notice themselves before
the end of the Defects Liability Period.

38.4 The Procuring Entity shall certify that all defects have been duly corrected.
Uncorrected Defects

39.1 The Procuring Entity shall give the Contractor at least fourteen (14) days' notice
of its intention to use a third party to correct a Defect. If the Contractor does not
correct the Defect himself within the period, the Procuring Entity may have the
Defect corrected by the third party. The cost of the correction will be deducted
from the Contract Price.

39.2 The use of a third party to correct defects that are uncorrected by the Contractor

will in no way relieve the Contractor of its liabilities and warranties under the
Contract.
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40)

Variation Orders

40.1

40.2

40.3

40.4

Variation Orders may be issued by the Procuring Entity to cover any increase
or decrease in quantities, including the introduction of new work items that are
not included in the original contract or reclassification of work items that are
either due to change of plans, design or alignment to suit actual field conditions
resulting in disparity between the preconstruction plans used for purposes of
bidding and the "as staked plans" or construction drawings prepared after a
joint survey by the Contractor and the Government after award of the contract.

Provided, That in case of positive or additive Variation Order/s, the cumulative
amount thereof shall not exceed ten percent (10%) of the original contract price;
Provided, further, That the scope of works shall not be reduced as to
accommodate a positive Variation Order. In all cases, the addition of works
under Variation Orders should be within the general scope of the project as bid
and awarded.

Any cumulative positive Variation Order beyond ten percent (10%) of the
original contract price shall be the subject of another procurement project to be
bid out if the Works are separable from the original contract. In exceptional
cases where it is urgently necessary to complete the original scope of work, the
HoPE, upon the recommendation of the End-User or Implementing Unit, may
authorize positive Variation Order/s resulting to a cumulative value of the
positive Variation Orders beyond ten percent (10%) but not more than twenty
percent (20%) of the original contract price.

All progress payments shall first be charged against the advance payment until
the latter has been fully exhausted, at the option of the Procuring Entity.

A Variation Order may either be in the form of a Change Order or Extra Work
Order:

a) A Change Order may be issued by the HoPE or duly authorized
representative to cover any increase or decrease in quantities of original
work items in the contract.

b) An Extra Work Order may be issued by the implementing official to
cover the introduction of new work necessary for the completion,
improvement or protection of the project which was not included as
items of work in the original contract, such as, where there are
subsurface or latent physical conditions at the site differing materially
from those indicated in the contract, or where there are duly unknown
physical conditions at the site of an unusual nature differing materially
from those ordinarily encountered and generally recognized as inherent
in the work or character provided for in the contract.

For Variation Orders, the Contractor shall be paid for additional work items
whose unit prices shall be derived based on the following:

a) For additional or extra works duly covered by Change Orders involving
work items which are exactly the same or similar to those in the original
contract, the applicable unit prices of work items original contract shall
be used.
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b) For additional or extra works duly covered by Extra Work Orders
involving new work items that are not in the original contract, the unit
prices of the new work items shall be based on the direct unit costs used
in the original contract (e.g., unit cost of cement, rebars, form lumber,
labor rate, equipment rental, etc.). All new components of the new work
item shall be fixed prices; Provided, The same is acceptable to both the
Government and the Contractor; Provided further, That the direct unit
costs of new components shall be based on the Contractor's estimate
as validated by the Procuring Entity concerned via documented
canvass in accordance with existing rules and regulations. The direct
cost of the new work item shall then be combined with the mark-up
factor (i.e., taxes and profit) used by the Contractor in its bid to
determine the unit price of the new work item.

40.5 Under no circumstances shall a Contractor proceed to commence work under
any Change Order or Extra Work Order unless it has been approved by the
HoPE or its duly authorized representative. However, under any of the following
conditions, the Procuring Entity’s representative or Project Engineer may,
subject to the availability of funds and within the limits of its delegated authority,
allow the immediate start of work under any Change Order or Extra Work
Order:

a) In the event of an emergency where the prosecution of the work is
urgent to avoid detriment to public service, or damage to life and/or
property; and/or

b) When time is of the essence;

Provided, however, That such approval is valid on work done up to the point
where the cumulative increase in value of work on the project which has not
yet been duly fully approved does not exceed five percent (5%) of the adjusted
original contract price.

Provided, further, That immediately after the start of work, the corresponding
Change Order or Extra Work Order shall be prepared and submitted for
approval in accordance with the abovementioned rules. Payments for Works
satisfactorily accomplished on any Change Order or Extra Work Order may be
made only after approval of the same by the HoOPE or its duly authorized
representative.

Provided, finally, That for a Change Order or Extra Work Order involving a
cumulative amount exceeding five percent (5%) of the original contract price,
no work thereon may be commenced unless said Change Order or Extra Work
Order has been approved by the HOPE or its duly authorized representative.

41)  Contract Completion

Once the project reaches an accomplishment of ninety-five percent (95%) of the total contract
amount, the Procuring Entity may constitute an inspectorate team to conduct
preliminary inspection and submit a punch-list to the Contractor in preparation for the
final turnover of the project. Said punch-list will contain, among others, the remaining
Works, Work deficiencies for necessary corrections, and the specific duration/time to
fully complete the project within the approved remaining contract time. This, however,
shall not preclude the claim of the Procuring Entity for liquidated damages, if
applicable.
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42)

43)

Suspension of Work

42.1

42.2

42.3

The Procuring Entity shall have the authority to suspend the work wholly or
partly by written order for such period as may be deemed necessary, due to
force majeure or any fortuitous event or for failure on the part of the Contractor
to correct bad conditions which are unsafe for workers or for the general public,
to carry out valid orders given by the Procuring Entity or to perform any
provisions of the contract, or due to adjustment of plans to suit field conditions
as found necessary during construction. The Contractor shall immediately
comply with such order to suspend the work wholly or partly.

The Contractor or its duly authorized representative shall have the right to
suspend work operation on any or all projects or activities along the critical path
of activities after fifteen (15) calendar days from date of receipt of written notice
from the Contractor to the district engineer, regional director, consultant or
equivalent official, as the case may be, due to the following:

a) There exist right-of-way problems which prohibit the Contractor from
performing work in accordance with the approved construction
schedule.

b) Requisite construction plans which must be owner furnished are not

issued to the Contractor precluding any work called for by such plans.

C) Peace and order conditions that make it extremely dangerous, if not
possible, to work. However, this condition must be certified in writing by
the Philippine National Police station which has responsibility over the
affected area and confirmed by the Department of the Interior and Local
Government (DILG) Regional Director.

d) There was a failure on the part of the Procuring Entity to deliver
government-furnished materials and equipment as stipulated in the
contract.

e) Delay in the payment of Contractor's claim for progress billing beyond

forty-five (45) calendar days from the time the Contractor's claim has
been certified by the Procuring Entity’s authorized representative that
the documents are complete, unless there are justifiable reasons for the
delay in payment which shall be communicated in writing to the
Contractor.

In case of total suspension, or suspension of activities along the critical path,
which is not due to any fault of the Contractor, the elapsed time between the
effectivity of the order suspending operation and the order to resume work shall
be allowed to the Contractor by adjusting the contract time accordingly.

Payment on Termination

43.1

If the Contract is terminated because of a breach of Contract by the Contractor,
the Procuring Entity shall issue a certificate for the value of the work done and
Materials ordered less advance payments received up to the date of the issue
of the certificate, and less the percentage to apply to the value of the work not
completed, as indicated in the SCC. Additional liguidated damages shall not
apply. If the total amount due to the Procuring Entity exceeds any payment
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44)

43.2

43.3

43.4

due to the Contractor, the difference shall be a debt payable to the Procuring
Entity.

If the Contract is terminated for the Procuring Entity’s convenience, or due to a
breach of Contract by the Procuring Entity, the Procuring Entity shall issue a
certificate for the value of the work done, Materials ordered, the reasonable
cost of removal of Equipment, repatriation of the Contractor's personnel
employed solely on the Works, and the Contractor’s costs of protecting and
securing the Works, and less advance payments received up to the date of the
certificate.

The net balance due shall be paid or repaid within twenty-eight (28) days from
the notice of termination.

If the Contractor has terminated the Contract under GCC Clauses 23 to 24, the
Procuring Entity shall promptly return the Performance Security to the
Contractor.

Extension of Contract Time

44.1

44.2

44.3

44.4

44.5

44.6

Should the amount of additional work or other special circumstances warrant
the entitlement of the Contractor to an extension of contract time, the Procuring
Entity shall determine the amount of such extension; Provided, That the
Contractor has notified the Procuring Entity of its claim for extension of contract
time prior to the expiration of the contract time, and within thirty (30) calendar
days after the additional work has been commenced or the circumstances
leading to such claim have arisen, as the case may be, in order to give the
Procuring Entity the opportunity to investigate the claim. Failure to provide such
notice shall constitute a waiver of such a claim by the Contractor. Upon receipt
of full and detailed particulars, the Procuring Entity shall examine the facts and
extent of the delay and shall extend the contract time to complete the contract
work when, in the Procuring Entity's opinion, the findings of facts justify an
extension.

No extension of contract time shall be granted to the Contractor due to ordinary
unfavorable weather conditions and inexcusable negligence of the Contractor
to provide the required equipment, supplies, or materials.

Extension of contract time may be granted only when the affected activities fall
within the critical path of the PERT, CPM, Precedence Diagram Method or any
other project management tool.

No extension of contract time shall be granted when the reason given to
support the request for extension was already considered in the determination
of the original contract time during the conduct of detailed engineering and in
the preparation of the contract documents as agreed upon by the parties before
contract perfection.

Extension of contract time may be granted in the cases indicated in the SCC.
The written consent of the bank, or surety or insurance company, as the case
may be, must be attached to any request of the Contractor for extension of

contract time and submitted to the Procuring Entity for consideration and the
validity of the Performance Security shall be correspondingly extended.
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45)

44.7

44.8

The Procuring Entity shall extend the Intended Completion Date if a Variation
is issued which makes it impossible for the Intended Completion Date to be
achieved by the Contractor without taking steps to accelerate the remaining
work, which would cause the Contractor to incur additional costs. No payment
shall be made for any event which may warrant the extension of the Intended
Completion Date.

The Procuring Entity shall decide whether and by how much to extend the
Intended Completion Date within twenty (20) days of the Contractor asking the
Procuring Entity for a decision thereto after fully submitting all supporting
information. If the Contractor has failed to give early warning of a delay or has
failed to cooperate in dealing with a delay, the delay by this failure shall not be
considered in assessing the new Intended Completion Date.

Price Escalation

In the event of an extraordinary increase in prices of specific components of the Infrastructure
Project, price escalation may be considered, subject to prior approval of the GPPB. If
the cost of construction components increases by more than ten percent (10%) of the
unit price of work items, as determined against the prevailing price indices of the PSA,
a price escalation may be authorized at a no-loss, no-gain basis, using the appropriate
formula prescribed by the GPPB. For the purpose of this Section, the PSA shall ensure
that its price indices are region-specific and updated on a monthly basis

46)

Completion

The Contractor shall request the Procuring Entity to issue a Certificate of Completion of the
Works, and the Procuring Entity will do so upon determining that the work is completed.

47)

Taking Over

The Procuring Entity shall take over the Site and the Works within seven (7) days from the
date of issuance of a Certificate of Completion; Provided, That it shall not release the
Contractor of its responsibilities within the defects liability period.

48)

Operating and Maintenance Manuals

48.1

48.2

If “as built” Drawings and/or operating and maintenance manuals are required,
the Contractor shall supply them by the dates stated in the SCC.

If the Contractor does not supply the Drawings and/or manuals by the dates
stated in the SCC, or they do not receive the Procuring Entity’s approval, the
Procuring Entity shall withhold the amount stated in the SCC from payments
due to the Contractor.
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Section V. Special Conditions of Contract

Notes on the Special Conditions of Contract

Similar to the BDS, the clauses in this Section are intended to assist the Procuring Entity in
providing contract-specific information in relation to corresponding clauses in the GCC.

The provisions of this Section complement the GCC, specifying contractual requirements
linked to the special circumstances of the Procuring Entity, the Procuring Entity’s country,
the sector, and the Works procured. In preparing this Section, the following aspects should
be checked:

a) Information that complements provisions of Section IV. General Conditions of
Contract must be incorporated.

b) Amendments and/or supplements to provisions of Section IV. General Conditions
of Contract, as necessitated by the circumstances of the specific project, must also
be incorporated.

However, no special condition which defeats or negates the general intent and purpose of
the provisions of Section IV. General Conditions of Contract should be incorporated herein.
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Special Conditions of Contract

GCC Clause
1.1 The Intended Completion Date is One Hundred Eighty (180)
Calendar Days.
NOTE: The contract duration shall be reckoned from the start date and
not from contract effectivity date.
1.2 The Procuring Entity is:
Department of Education — Schools Division of Escalante City
New Division Office, Brgy. Hacienda Fe, Escalante City
1.3 The Site is located at Pinapugasan Elementary School - Brgy.
Pinapugasan, Escalante City and is defined in the Program of Works.
1.4 The Start Date is Seven (7) Calendar Days after the receipt of the
Notice to Proceed.
15 The Works consist of:
Prior completion of at least one (1) similar contract involving the
Repair and Rehabilitation of Classrooms is not required.
2.2 Not Applicable
5.1 The Procuring Entity shall give possession of all parts of the Site to the
Contractor Seven (7) Calendar Days after the date of receipt of Notice
to Proceed (NTP).
6.5 The Contractor shall employ the following Key Personnel:
Key Personnel No. of Personnel
Project Manager One (1)
Accredited Contractors’ and Consultants’ | One (1)
Project Engineer
Accredited Contractors’ and Consultants’ | One (1)
Materials Engineer
Construction Foreman One (1)
Accredited Safety Officer One (1)
7.1 No further instructions.
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8.1

The amount of the advance payment is 15% of Contract Cost, the
schedule of payment is upon Start date of Construction Schedule if
approved.

9.1

Materials delivered onsite but not yet installed shall not be included for
payment.

9.4

The advance payment shall be repaid by the contractor by deducting
fifteen percent (15%) from his periodic progress payments a percentage
equal to the percentage of the total contract price used for the advance
payment.

The first progress payment may be paid by the Procuring Entity to the
Contractor; Provided, That at least thirty percent (30%) of the Works
has been accomplished as certified by the Procuring Entity.

12.7

No further instructions.

131

None

15.3

No further instructions.

155

In case of permanent structures, such as buildings of types 4 and 5 as
classified under the National Building Code of the Philippines and other
structures made of steel, iron, or concrete which comply with relevant
structural codes (e.g., DPWH Standard Specifications), such as, but not
limited to, steel/concrete bridges, flyovers, aircraft movement areas,
ports, dams, tunnels, filtration and treatment plants, sewerage systems,
power plants, transmission and communication towers, railway system,
and other similar permanent structures: Fifteen (15) years.

19.2

The Arbitrator is the person appointed jointly by the Procuring Entity and
the Contractor: [Insert name]

[Insert address]

20

State here “No additional provision.” or, if the Contractor is a joint venture,
“All partners to the joint venture shall be jointly and severally liable to the
Procuring Entity.”

25(a)

No further instructions.

27.2

Violations which will warrant suspension which may include, but is not
limited to the following violations below:

a) Failure of the Contractor, due solely to its fault or negligence, to
mobilize and start work or performance within the specified period in the
Notice to Proceed (“NTP”);

b) Failure by the Contractor to fully and faithfully comply with its
contractual obligations without valid cause, or failure by the
Contractor to comply with any written lawful instruction of the
Procuring Entity or its representative(s) pursuant to the
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implementation of the contract. For the procurement of
infrastructure  projects or consultancy contracts, lawful
instructions include but are not limited to the following:

i) Employment of competent technical personnel,
competent engineers and/or work supervisors;

i) Provision of warning signs and barricades in accordance
with approved plans and specifications and contract provisions;

iii) Stockpiling in proper places of all materials and removal
from the project site of waste and excess materials, including
broken pavement and excavated debris in accordance with
approved plans and specifications and contract provisions;

iv) Deployment of committed equipment, facilities, support
staff and manpower; and

V) Renewal of the effectivity dates of the performance
security after its expiration during the course of contract
implementation.

C) Assignment and subcontracting of the contract or any part thereof
or substitution of key personnel named in the proposal without
prior written approval by the Procuring Entity.

d) Poor performance by the Contractor or unsatisfactory quality
and/or progress of work arising from its fault or negligence as
reflected in the CPES rating sheet. In the absence of the CPES
rating sheet, the existing performance monitoring system of the
Procuring Entity shall be applied. Any of the following acts by the
Contractor shall be construed as poor performance:

i) Negative slippage of fifteen (15%) and above within the
critical path of the project due entirely to the fault or negligence of
the Contractor; and

i) Quality of materials and workmanship not complying with
the approved specifications arising from the Contractor's fault or
negligence.

e) Willful or deliberate abandonment or non-performance of the
project or contract by the Contractor resulting to substantial
breach thereof without lawful and/or just cause.

In addition to the penalty of suspension, the performance security
posted by the Contractor shall also be forfeited.]

31.1 No dayworks are applicable to the contract.

33.1 The Contractor shall submit the Program of Work to the Procuring Entity
within ten (10) calendar days of delivery from the Notice of Award.

33.3 The period between Program of Work updates is thirty (30) calendar

days.
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The amount to be withheld for late submission of an updated Program of
Work is one percent (1%) of the total contract amount.

36.3

The Funding Source is the Government of the Philippines.

43.1

The percentage to apply to the value of the work not completed is one
tenth (1/10) of one percent (1%) of the cost of delayed work for every
delay of work.

The submitted s-curve is the basis of deviation.

44.5

Extension of contract time may be granted which may include the
enumeration below:

a) rainy/unworkable days considered unfavorable for the prosecution of
the Works at the site, based on the actual conditions obtained at the site,
in excess of the number of rainy/unworkable days pre-determined by the
Procuring Entity in relation to the original contract time during the conduct
of detailed engineering and in the preparation of the contract documents
as agreed upon by the parties before contract perfection, and/or

b) major calamities such as exceptionally destructive typhoons, floods
and earthquakes, and epidemics,

c) delays attributable to the Procuring Entity, such as non-delivery on
time of materials, working drawings, or written information to be furnished
by the Procuring Entity, non-acquisition of permit to enter private
properties or non-execution of deed of sale or donation within the right-
of-way resulting in complete paralyzation of construction activities, and

d) other meritorious causes as determined by the Procuring Entity and
approved by the HoPE such as shortage of construction materials,
general labor strikes, and peace and order problems that disrupt
construction operations through no fault of the Contractor may be
considered as additional grounds for extension of contract time provided
they are publicly felt and certified by appropriate government agencies
such as DTI, DOLE, DILG, and DND, among others.

48.1

The date by which “as built” drawings are required is within Ten (10)
calendar days from the punch list date.

48.2

The amount to be withheld for failing to produce “as built” drawings and/or
operating and maintenance manuals by the date required is ten percent
(10%) of the Contract Price.
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Section VI. Specifications

Notes on Specifications

A set of precise and clear specifications is a prerequisite for Bidders to respond realistically
and competitively to the requirements of the Procuring Entity without qualifying or
conditioning their Bids. In the context of Competitive Bidding, Limited Source Bidding, or
Competitive Dialogue, the specifications must be drafted to permit the widest possible
competition and, at the same time, present a clear statement of the required standards of
workmanship, materials, and performance of the goods and services to be procured. Only
if this is done will the objectives of economy, efficiency, and fairness in procurement be
realized, responsiveness of Bids be ensured, and the subsequent task of bid evaluation
facilitated. The specifications should require that all goods and materials to be incorporated
in the Works be new, unused, of the most recent or current models, and incorporate all
recent improvements in design and materials unless provided otherwise in the Contract.

Samples of specifications from previous similar projects are useful in this respect. The use
of metric units is mandatory. Most specifications are normally written specially by the
Procuring Entity or its representative to suit the Works at hand. There is no standard set of
Specifications for universal application in all sectors in all regions, but there are established
principles and practices, which are reflected in these PBD.

There are considerable advantages in standardizing General Specifications for repetitive
Works in recognized public sectors, such as highways, ports, railways, urban housing,
irrigation, and water supply, in the same country or region where similar conditions prevail.
The General Specifications should cover all classes of workmanship, materials, and
equipment commonly involved in construction, although not necessarily to be used in a
particular Works Contract. Deletions or addenda should then adapt the General
Specifications to the particular Works.

Prudence must be exercised in drafting specifications to ensure that they are not restrictive.
In the specification of standards for goods, materials, and workmanship, recognized
international standards should be used as much as possible. Where other particular
standards are used, whether national standards or other standards, the specifications
should state that goods, materials, and workmanship that meet other authoritative
standards, and which ensure substantially equal or higher quality than the standards
mentioned, will also be acceptable.

The following clause may be inserted in the SCC:
Sample Clause: Equivalency of Standards and Codes

Wherever reference is made in the Contract to specific standards and codes to be met by
the goods and materials to be furnished, and work performed or tested, the provisions of
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the latest current edition or revision of the relevant standards and codes in effect shall apply,
unless otherwise expressly stated in the Contract. Where such standards and codes are
national, or relate to a particular country or region, other authoritative standards that ensure
a substantially equal or higher quality than the standards and codes specified will be
accepted subject to the Procuring Entity’s prior review and written consent. Differences
between the standards specified and the proposed alternative standards shall be fully
described in writing by the Contractor and submitted to the Procuring Entity at least twenty-
eight (28) days prior to the date when the Contractor desires the Procuring Entity’s consent.
In the event the Procuring Entity determines that such proposed deviations do not ensure
substantially equal or higher quality, the Contractor shall comply with the standards
specified in the documents.

These notes are intended only as information for the Procuring Entity or the person drafting
the Bidding Documents. They should not be included in the final Bidding Documents.

e Contractor's Technical Capability
The Contractor shall possess adequate technical capability and experience in undertaking
building construction, rehabilitation, restoration, renovation, or conservation works.

The Contractor shall ensure that all restoration activities are executed in accordance with
the approved plans and specifications, sound engineering practices, and applicable laws,
rules, regulations, and recognized standards governing the conservation and restoration of
heritage structures, where applicable.

The Contractor shall exercise due diligence to preserve the historical and architectural
character of the existing structure during project implementation.

e Protection of Existing Structure
Prior to commencement of any work, the Contractor shall inspect the existing building and
implement appropriate measures to protect structural members, architectural features,
finishes, and other portions intended to remain.

Any damage caused by the Contractor during construction shall be repaired or restored at
no additional cost to the Procuring Entity.

e Salvaging of Existing Materials
Existing materials identified in the Plans or by the Procuring Entity as suitable for reuse
shall be carefully removed, properly labeled, stored, and reinstalled whenever practicable.

Salvaged materials shall remain the property of the Procuring Entity unless otherwise
directed.

e Replacement Materials
Where replacement of deteriorated materials is necessary, the Contractor shall provide
materials of similar dimensions, profile, appearance, and quality as the original materials,
unless otherwise approved by the Procuring Entity.

e Workmanship
Restoration works shall be performed by competent personnel possessing sufficient
knowledge, skills, and experience appropriate for the nature of the Project.
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Section VI. Specifications

Note: Please see attached Program of Works (POW)

Project Reference No.:

IB No. 2026-04

Name of Project:

FY 2026 Basic Education Facilities Fund (BEFF)- Repair
and Rehabilitation of Classrooms (Batch 1)

Approved Budget
the Contract (ABC):

for

Six Million Three Hundred Ninety-Five Thousand and
Nine Hundred Sixty-Six and 12/100 Pesos Only (Php
6,395,966.12)
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Section VII. Drawings

Note: Please see attached Engineering and Technical Drawings

Project Reference No.:

IB No. 2026-04

Name of Project:

Repair and Rehabilitation of Eight (8) Classrooms at
Pinapugasan Elementary School

(under FY 2026 Basic Education Facilities Fund (BEFF)- Repair
and Rehabilitation of Classrooms (Batch 1))

Approved Budget for
the Contract (ABC):

Six Million Three Hundred Ninety-Five Thousand Nine
Hundred Sixty-Six Pesos and Twelve Centavos (Php
6,395,966.12) Only




Section VIII. Bill of Quantities

Notes on the Bill of Quantities

Objectives
The objectives of the Bill of Quantities are:

a) to provide sufficient information on the quantities of Works to be performed to enable
Bids to be prepared efficiently and accurately; and

b) when a Contract has been entered into, to provide a priced Bill of Quantities for use
in the periodic valuation of Works executed.

In order to attain these objectives, Works should be itemized in the Bill of Quantities in
sufficient detail to distinguish between the different classes of Works, or between Works of
the same nature carried out in different locations or in other circumstances which may give
rise to different considerations of cost. Consistent with these requirements, the layout and
content of the Bill of Quantities should be as simple and brief as possible.

Daywork Schedule

A Daywork Schedule should be included only if the probability of unforeseen work, outside
the items included in the Bill of Quantities, is high. To facilitate checking by the Entity of
the realism of rates quoted by the Bidders, the Daywork Schedule should normally comprise
the following:

a) A list of the various classes of labor, materials, and Constructional Plant for which
basic daywork rates or prices are to be inserted by the Bidder, together with a
statement of the conditions under which the Contractor will be paid for work
executed on a daywork basis.

b) Nominal quantities for each item of Daywork, to be priced by each Bidder at
Daywork rates as Bid. The rate to be entered by the Bidder against each basic
Daywork item should include the Contractor’s profit, overheads, supervision, and
other charges.

Provisional Sums

A general provision for physical contingencies (quantity overruns) may be made by
including a provisional sum in the Summary Bill of Quantities. Similarly, a contingency
allowance for possible price increases should be provided as a provisional sum in the
Summary Bill of Quantities. The inclusion of such provisional sums often facilitates
budgetary approval by avoiding the need to request periodic supplementary approvals as
the future need arises. Where such provisional sums or contingency allowances are used,
the SCC should state the manner in which they will be used, and under whose authority
(usually the Procuring Entity’s).

The estimated cost of specialized work to be carried out, or of special goods to be supplied,
by other contractors (refer to GCC Clause 7) should be indicated in the relevant part of the
Bill of Quantities as a particular provisional sum with an appropriate brief description. A
separate procurement procedure is normally carried out by the Procuring Entity to select
such specialized contractors. To provide an element of competition among the Bidders in
respect of any facilities, amenities, attendance, etc., to be provided by the winning Bidder
as prime Contractor for the use and convenience of the specialist contractors, each related
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provisional sum should be followed by an item in the Bill of Quantities inviting the Bidder to
guote a sum for such amenities, facilities, attendance, etc.

Signature Box

A signature box shall be added at the bottom of each page of the Bill of Quantities where
the authorized representative of the Bidder shall affix its signature. Failure of the authorized
representative to sign each and every page of the Bill of Quantities shall be a cause for
rejection of its bid.

These Notes for Preparing a Bill of Quantities are intended only as information for the
Procuring Entity or the person drafting the Bidding Documents. They should not be included
in the final documents.
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Section VIII. Bill of Quantities

Note: Please see attached Bill of Quantities

Project Reference No.:

IB No. 2026-04

Name of

Project:

Repair and Rehabilitation of Eight (8) Classrooms at

Pinapugasan Elementary School

(under FY 2026 Basic Education Facilities Fund (BEFF)- Repair
and Rehabilitation of Classrooms (Batch 1))

Approved Budget

for

the Contract (ABC):

Six Million Three Hundred Ninety-Five Thousand Nine
Hundred Sixty-Six Pesos and Twelve Centavos (Php

6,395,966.12) Only

DEPARTMENT OF EDUCATION
EDUCATION FACILITIES DIVISION
DepEd Complex, Meralco Avenue, Pasig City

PROGRAM OF WORKS

BILL OF QUANTITIES
REPAIR 2026 - ESCALANTE - 001

SCTooT TP T ETETENtary SCroor
chool TD - 117063

[Region TNIR

Division T ESCACANTE CITY

Project Tile

|- FY 2026 BASIC EDUCATION FACILITIES FUND (BEFF)- REPAIR AND REHABILITATION OF CLASSROOMS (BATCH 1)

ceiling and carpentry, door

and windows, electrical, painting, tile

PROPOSED REPAIR AND REHABILITATION OF VARIOUS SCHOOL BUILDING (8CL); BLDG 4-LGU FUNDED BUILDING (6X16) 2CL, including concrete works, rebars, masonry, tile, plumbing, fabricated mtrls and hardware, door and windows, ceiling
and carpentry, electrical, painting, BLDG 5 LGU BUILDING (6 x24) 3CL, including steel, ramp and railings, rebar, roofing, concrete, masonsry, plastering, tile, plumbing, fabricated materials and hardware, door and windows, ceiling and carpentry,
electrical, painting BLDG 7 FFCCCII (6x16) 2CL concrete, rebars,fabricated materials and hardware,door and windows, ceiling and carpentry, masonry, electrical, painting,tile BLDG. 8 LGU BUILDING (7X9) 1CL roofing, steel, fabricated and hardware,

‘ocation. Brgy, Pinapugasan, Escalante City
(Columns (1, (2), (3) and (4) are to be filled up by the Procuring Entity ) (Columns (5) and (6) are to be filled up by the|
Bidder)

Item No. Description Unit Quantity Unit Price (5) Amount (Pesos)
@ @ [€) @ © ©
A Facilities for the Engineer

In Words: Pesos In Figures: Php
Al Temporary Facilities Month 6.00
In Figures: Php
B. Other General Requirements
In Words: Pesos In Figures: Php
B1 Fire Safety Inspection Certificate (FSIC) lot 1.00
In Figures: Php
In Words: Pesos In Figures: Php
SPL1 Project Billboard Each 1.00
In Figures: Php
In Words: Pesos In Figures: Php
SPL2 Construction Safety and Health Ls 1.00
In Figures: Php
C. VIODITZation and DemopIzZaton
In Words: Pesos In Figures: Php
ci1 Mobilization and Demobilization Ls 1.00
In Figures: Php
Building 4: LGU FUNDED BUILDING (6.00m x 16.00m) , 2CL
2.0000 Concreting Works (3000 psi)
In Words: Pesos In Figures: Php
2(a) Removal/Demolition of Existing Slab on Grade cum 19.36
In Figures: Php
In Words: Pesos In Figures: Php
2 (b) Structural Concrete (Flooring) cum 22.19
In Figures: Php
In Words: Pesos In Figures: Php
2 (b.1) Gravel Bedding cum 2.05
In Figures: Php
3.0000 Rebar Works
In Words: Pesos In Figures: Php
3 () Reinforcing Steel Bar kgs 561.97
In Figures: Php
5.0000 Masonry Works
In Words: Pesos In Figures: Php
5 (a) Demolition of Masonry Wall sg.m 79.50
In Figures: Php
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In Words: Pesos. In Figures: Php
5(b) Masonry (100 mm CHB) sqm 79.50
In Figures: Php
In Words: Pesos In Figures: Php
5(d) Plain Cement Plaster Finish sq.m 159.00
In Figures: Php
In Words: Pesos In Figures: Php
5() Plain Cement Floor Finish sqm 96.00
In Figures: Php
6.0000 Fabricated Materials and Hardware
In Words: Pesos In Figures: Php
6(a) Removal of Door with Jamb sqm 420
In Figures: Php
In Words: Pesos In Figures: Php
6 (b) Removal of Window with Jamb sqm 14.40
In Figures: Php
In Words: Pesos In Figures: Php
6(c) Hollow Core Flush Door sg.m 420
In Figures: Php
In Words: Pesos In Figures: Php
6(d) Wooden Panel Door sqm 840
In Figures: Php
In Words: Pesos In Figures: Php
6(e) Jalousie Window (Glass) sg.m 12.48
In Figures: Php
9.0000 Ceiling and Carpentry Works
In Words: Pesos In Figures: Php
9(d) Removal of Ceiling sqm 38.48|
In Figures: Php
In Words: Pesos. In Figures: Php
9(e) 4.5mm Fiber Cement Board on Metal Frame Ceiling sqm 38.48
In Figures: Php
TUUOUU
In Words: Pesos In Figures: Php
10 (a) Conduit, Boxes and Fitting Ls 1.00
In Figures: Php
In Words: Pesos In Figures: Php
10 (b) Wires and Wiring Devices Ls 1.00
In Figures: Php
In Words: Pesos In Figures: Php
10 (0 Lighting Fixture/ Fixture Ls 1.00
In Figures: Php
In Words: Pesos In Figures: Php
10 (d) Panel Board and Cabinets Ls 1.00
In Figures: Php
Item No. Description Unit Quantity’ Unit Price (5) Amount (Pesos)
11.0000 Plumbing Works
In Words: Pesos In Figures: Php
11 (@a) Waterline Works Ls 1.00
In Figures: Php
12.0000 Sanitary Works
In Words: Pesos In Figures: Php
12 (a) Sewer Line Works Ls 1.00
In Figures: Php
In Words: Pesos. In Figures: Php
12 () Sanitary/ Plumbing Fixtures Ls 1.00!
In Figures: Php
13.0000 Painting Works
In Words: Pesos In Figures: Php
13 (@) Masonry Painting sg.m 330.40
In Figures: Php
In Words: Pesos In Figures: Php
13 () Wooden Painting sq.m 160.60
In Figures: Php
In Words: Pesos. In Figures: Php
13 (o) Metal Painting sq.m 203.00
In Figures: Php
14.0000 Tile Works
In Words: Pesos In Figures: Php
14 (@) Unglazed Floor Tiles 60cm x 60cm sq.m 6.48
In Figures: Php
In Words: Pesos In Figures: Php
14 (b) Glazed Wall Tiles 60cm x 60cm sq.m 19.44
In Figures: Php
Building 5: DEPED NATIONAL FUNDED BUILDING (6.00m x 24.00m) , 3CL
2.0000 Concreting Works (3000 psi)
In Words: Pesos In Figures: Php
2(a) Removal/Demolition of Existing Slab on Grade 21.17
cum In Figures: Php
In Words: Pesos In Figures: Php
2(c) Structural Concrete (Beam, Column, Flooring) cum 21.17]
In Figures: Php
In Words: Pesos In Figures: Php
2(h) Ramp on Fill cum 5.45
In Figures: Php
3.0000 Rebar Works
In Words: Pesos In Figures: Php
3@ Reinforcing Steel Bar kg 955.99
In Figures: Php
4.0000 Formworks
In Words: Pesos In Figures: Php
4 () Installation and Removal of Formworks sqm 33.60
In Figures: Php
5.0000 Masonry Works
In Words: Pesos In Figures: Php
5 () Demolition of Masonry Wall sg.m 224.00
In Figures: Php
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In Words: Pesos. In Figures: Php
5 (b) Masonry (100 mm CHB) sgq.m 224.00
In Figures: Php
In Words: Pesos In Figures: Php
5(d) Plain Cement Plaster Finish sq.m 306.80
In Figures: Php
6.0000 Fabricated Materials and Hardware
In Words: Pesos In Figures: Php
6 (@) Removal of Door with Jamb sqm 6.30
In Figures: Php
In Words: Pesos In Figures: Php
6 (b) Removal of Window with Jamb sqm 12.48
In Figures: Php
In Words: Pesos. In Figures: Php
6(0) Hollow Core Flush Door sgq.m 6.30
In Figures: Php
In Words: Pesos In Figures: Php
6 (d) Wooden Panel Door sqm 12.60
In Figures: Php
In Words: Pesos In Figures: Php
6 () Jalousie Window (Glass) sq.m 24.96
In Figures: Php
In Words: Pesos. In Figures: Php
6(9) Ramp Rail Ls 1.00
In Figures: Php
7.0000 Steel Works
In Words: Pesos In Figures: Php
7@ Removal of Steel Trusses kgs 1,898.05
In Figures: Php
In Words: Pesos In Figures: Php
7 (b) Removal of Steel Purlins kg 452.60
In Figures: Php
In Words: Pesos. In Figures: Php
70 Structural Steel Roof Truss kgs 2,390.42
In Figures: Php
In Words: Pesos In Figures: Php
7 Structural Steel Purlins kg 452.60
In Figures: Php
In Words: Pesos In Figures: Php
7@ Metal Structure Accessories (Steel Plates) kgs 525.00
In Figures: Php
In Words: Pesos In Figures: Php
70 Metal Structure Accessories (Anchor Bolts) pc 56.00
In Figures: Php
In Words: Pesos In Figures: Php
70 Metal Structure Accessories (Sag Rods) pc 48.00
In Figures: Php
Item No. Description Unit Quantity Unit Price (5) Amount (Pesos)
In Words: Pesos In Figures: Php
7(h) Metal Structure Accessories (Turn Buckle) pc 12.00
In Figures: Php
In Words: Pesos In Figures: Php
70 Metal Structure Accessories (Cross Bracing) pc 12.00
In Figures: Php
8.0000 Roofing Works
In Words: Pesos In Figures: Php
8 (@) Removal of Metal Roofing sqm 313.92
In Figures: Php
In Words: Pesos In Figures: Php
8 (b) Pre - painted Metal Sheets (Corrugated, Long Span, above 0.427 BMT sqm 327.19
In Figures: Php
In Words: Pesos In Figures: Php
8(e) Fabricated Metal Roofing Accessory ( Flashing/ Counter Flashing, Ridge, Gutter, Hip m 101.20
R0||5) In Figures: Php
9.0000 Ceiling and Carpentry Works
9(e) In Words: Pesos In Figures: Php
4.5mm Fiber Cement Board on Metal Frame Ceiling sq.m 232.92
In Figures: Php
In Words: Pesos In Figures: Php
Blackboard sq.m 17.28
9 () In Figures: Php
10.0000 Electrical Works
In Words: Pesos. In Figures: Php
10 (@) Conduit, Boxes and Fitting Ls 1.00
In Figures: Php
In Words: Pesos. In Figures: Php
10 (b) Wires and Wiring Devices Ls 1.00
In Figures: Php
In Words: Pesos. In Figures: Php
10 (0 Lighting Fixture/ Fixture Ls 1.00
In Figures: Php
In Words: Pesos. In Figures: Php
10(d) Panel Board and Cabinets Ls 1.00
In Figures: Php
11.0000 Plumbing Works
In Words: Pesos. In Figures: Php
11 (@a) Waterline Works Ls 1.00
In Figures: Php
12.0000 Sanitary Works
In Words: Pesos In Figures: Php
12 (a) Sewer Line Works Ls 1.00
In Figures: Php
In Words: Pesos In Figures: Php
12 (b) Sanitary/ Plumbing Fixtures Ls 1.00

In Figures: Php
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In Words: Pesos. In Figures: Php
12(c) Three Chamber Septic Vault Ls 1.00
In Figures: Php
13.0000 Painting Works
In Words: Pesos In Figures: Php
13 (a) Masonry Painting sq.m 582.12
In Figures: Php
In Words: Pesos In Figures: Php
13 (b) Wooden Painting sg.m 232.92
In Figures: Php
In Words: Pesos In Figures: Php
13(¢) Metal Painting sqm 65.14
In Figures: Php
14.0000 Tile Works
In Words: Pesos In Figures: Php
14 (@) Unglazed Floor Tiles 60cm x 60cm sgq.m 9.72
In Figures: Php
In Words: Pesos. In Figures: Php
14 (b) Glazed Wall Tiles 60cm x 60cm sqm 29.16
In Figures: Php
Building 7: FFCCCII (6.00m x 16.00m) 2CL
2.0000 Concreting Works (3000 psi)
In Words: Pesos In Figures: Php
2@ Removal/Demolition of Existing Slab on Grade cum 22.20
In Figures: Php
In Words: Pesos In Figures: Php
2 (b) Structural Concrete cum 22.20
In Figures: Php
3.0000 Rebar Works
In Words: Pesos In Figures: Php
3(@@ Reinforcing Steel Bar, Grade 40 kgs 473.86
In Figures: Php
5.0000 Masonry Works
In Words: Pesos In Figures: Php
5(b) Masonry (100 mm CHB) sqm 55.80
In Figures: Php
In Words: Pesos. In Figures: Php
5(d) Plain Cement Plaster Finish sqm 111.60
In Figures: Php
6.0000 Fabricated Materials and Hardware
In Words: Pesos In Figures: Php
6 (@) Removal of Door with Jamb sgm 4.20
In Figures: Php
In Words: Pesos In Figures: Php
6 (b) Removal of Window with Jamb sqm 12.48
In Figures: Php
In Words: Pesos In Figures: Php
6 (d) Wooden Panel Door sqm 8.40
In Figures: Php
In Words: Pesos In Figures: Php
6(e) Jalousie Window (Glass) sg.m 12.48
In Figures: Php
9.0000 Ceiling and Carpentry Works
9(e) In Words: Pesos In Figures: Php
4.5mm Fiber Cement Board on Metal Frame Ceiling sq.m 140.80
In Figures: Php
Item No. Description Unit Quantity Unit Price (5) Amount (Pesos)
In Words: Pesos. In Figures: Php
Blackboard sq.m 11.52
9() In Figures: Php
10.0000 Electrical Works
In Words: Pesos In Figures: Php
10 (a) Conduit, Boxes and Fitting Ls 1.00
In Figures: Php
In Words: Pesos In Figures: Php
10 (b) Wires and Wiring Devices Ls 1.00
In Figures: Php
In Words: Pesos In Figures: Php
10 (o) Lighting Fixture/ Fixture Ls 1.00
In Figures: Php
In Words: Pesos. In Figures: Php
10 (d) Panel Board and Cabinets Ls 1.00
In Figures: Php
12.0000 Sanitary Works
In Words: Pesos In Figures: Php
12 (@) Sanitary/ Plumbing Fixtures Ls 1.00
In Figures: Php
13.0000 Painting Works
In Words: Pesos In Figures: Php
13 (@) Masonry Painting sg.m 330.40
In Figures: Php
In Words: Pesos In Figures: Php
13 (b) Wooden Painting sg.m 139.21
In Figures: Php
In Words: Pesos. In Figures: Php
13(c) Metal Painting sqgm 203.00
In Figures: Php
14.0000 Tile Works
In Words: Pesos In Figures: Php
14 (@) Unglazed Floor Tiles 60cm x 60cm sg.m 6.48
In Figures: Php
In Words: Pesos. In Figures: Php
14 (b) Glazed Wall Tiles 60cm x 60cm sq.m 19.44/
In Figures: Php
Building 8: LGU Buildingl(7.00m x 9.00m) 1CL
8.0000 Roofing Works
In Words: Pesos In Figures: Php
8(a) Removal of Metal Roofing and Wooden Framing andTrusses sqm 125.84

In Figures: Php
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In Words: Pesos.

In Figures: Php

Mame and Signature of Bidders Representative
Position:
Mame of Bidder:
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8 () Pre - painted Metal Sheets (Corrugated, Long Span, above 0.427 BMT sqm 125.84
In Figures: Php
6.0000 Fabricated Materials and Hardware
In Words: Pesos. In Figures: Php
6@ Removal of Door with Jamb sqgm 420
In Figures: Php
In Words: Pesos In Figures: Php
6 (b) Removal of Window with Jamb sqm 8.64
In Figures: Php
In Words: Pesos In Figures: Php
6(c) Hollow Core Flush Door 2.10.
sq.m In Figures: Php
In Words: Pesos In Figures: Php
6 (d) Wooden Panel Door sqm 4.20
In Figures: Php
In Words: Pesos In Figures: Php
6 () Jalousie Window (Glass) sqm 12.48
In Figures: Php
7.0000 Steel Works
In Words: Pesos In Figures: Php
7() Structural Steel Roof Truss kgs 451.38
In Figures: Php
In Words: Pesos In Figures: Php
7(d) Structural Steel Purlins kgs 157.30
In Figures: Php
In Words: Pesos. In Figures: Php
7€) Metal Structure Accessories (Steel Plates) kgs 150.00
In Figures: Php
In Words: Pesos In Figures: Php
70 Metal Structure Accessories (Anchor Bolts) pc 24.00
In Figures: Php
In Words: Pesos In Figures: Php
7() Metal Structure Accessories (Sag Rods) pc 10.00
In Figures: Php
In Words: Pesos In Figures: Php
7 () Metal Structure Accessories (Turn Buckle) pc 4.00
In Figures: Php
In Words: Pesos In Figures: Php
7(3) Metal Structure Accessories (Cross Bracing) pc 4.00
In Figures: Php
9.0000 Ceiling and Carpentry Works
In Words: Pesos In Figures: Php
9(@) Removal of Partition sq.m 22.00
In Figures: Php
9(e) . N In Words: Pesos In Figures: Php
4.5mm Fiber Cement Board on Metal Frame Ceiling sq.m 92.66
In Words: Pesos. In Figures: Php
Blackboard sq.m 576
9() In Figures: Php
10.0000 Electrical Works
In Words: Pesos In Figures: Php
10 (a) Conduit, Boxes and Fitting Ls 1.00
In Figures: Php
In Words: Pesos In Figures: Php
10 (b) Wires and Wiring Devices Ls 1.00
In Figures: Php
In Words: Pesos In Figures: Php
10 (© Lighting Fixture/ Fixture Ls 1.00
In Figures: Php
In Words: Pesos In Figures: Php
10(d) Panel Board and Cabinets Ls 1.00
In Figures: Php
12.0000 Sanitary Works
In Words: Pesos. In Figures: Php
12 (@) Sanitary/ Plumbing Fixtures Ls 1.00
In Figures: Php
Item No. Unit IQuantity
Description Unit Price (5) Amount (Pesos)
13.0000
Painting Works
In Words: Pesos In Figures: Php
13 (a) Masonry Painting Isq.m 230.38
In Figures: Php
In Words: Pesos In Figures: Php
13 (b) Wooden Painting Isq.m 97.61
In Figures: Php
In Words: Pesos In Figures: Php
13 () Metal Painting sqm 22.03
In Figures: Php
14.0000
Tile Works
In Words: Pesos In Figures: Php
14 (a) Isq.m 3.24
In Figures: Php
Unglazed Floor Tiles 60cm x 60cm
In Words: Pesos
Total Amount
In Figure: Php
Submitted by:
Date:




DEPARTMENT OF EDUCATION
EDUCATION FACILITIES DIVISION
DepEd Gompiex, Meralco Avenue, Pasig Giy

PROGRAM OF WORKS

BILL OF QUANTITIES
REPAIR 2026 - ESCALANTE - 001

School : Pinapugasan Elementary School
School LD |: 117063

Region :NIR

Division : ESCALANTE CITY

Project Title  |: FY 2026 BASIC EDUCATION FACILITIES FUND (BEFF)- REPAIR AND REHABILITATION OF CLASSROOMS (BATCH 1)

Location: Brgy, Pinapugasan, Escalante City

SUMMARY OF BID PRICES
(All Parts of Bill of Quantities or BOQ)
Instruction for completing the Summary of Bid Prices:
1. Part No. — Enter the Part No. for each section of the BOQ where unit prices are entered.
2. Part Description — Enter the “Part Description” corresponding to the “Part No.”
3. Total Amount — Enter the “Total Amount” in Pesos for all pages having the same “Part Description”

Part No. Part Description Total Amount

A Facilities for the Engineer

Al Temporary Facilities

B. Other General Requirements

B.1 Fire Safety Inspection Certificate (FSIC)

SPL1 |Project Billboard

SPL 2 |Construction Safety and Health

C. Mobilization and Demobilization

C1l Mobilization and Demobilization

Building 4: LGU FUNDED BUILDING (6.00m x 16.00m) , 2CL

2.0000 |Concreting Works (3000 psi)

2(a) Removal/Demolition of Existing Slab on Grade

2 (b) Structural Concrete (Flooring)

2 (b.1) Gravel Bedding

3.0000 Rebar Works

3(@) [Reinforcing Steel Bar

5.0000 Masonry Works

5(a) |Demolition of Masonry Wall

5 (b) Masonry (100 mm CHB)

5 (d) Plain Cement Plaster Finish

5() Plain Cement Floor Finish

6.0000 Fabricated Materials and Hardware

6 (a) Removal of Door with Jamb
6 (b) Removal of Window with Jamb
6(c) Hollow Core Flush Door

6 (d) Wooden Panel Door

6 (e) Jalousie Window (Glass)

9.0000 |[Ceiling and Carpentry Works

9 (d) Removal of Ceiling

9(e) 4.5mm Fiber Cement Board on Metal Frame Ceiling

10.0000 [Electrical Works

10 (a) Conduit, Boxes and Fitting

10 (b) Wires and Wiring Devices

10 (c) Lighting Fixture/ Fixture

10 (d) Panel Board and Cabinets

11.0000 |Plumbing Works

11 (a) Waterline Works

12.0000 |Sanitary Works

12 (a) Sewer Line Works

12 (b) Sanitary/ Plumbing Fixtures

13.0000 |Painting Works

13 (a) Masonry Painting

13 (b) Wooden Painting

13 (c) Metal Painting

14.0000 |[Tile Works

14 (a) Unglazed Floor Tiles 60cm x 60cm

|Total Amount

Part Description
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Part No.

14 (b) Glazed Wall Tiles 60cm x 60cm

Building 5: DEPED NATIONAL FUNDED BUILDING (6.00m x 24.00m) , 3CL

2.0000 |Concreting Works (3000 psi)

2(a) Removal/Demolition of Existing Slab on Grade
2(c) Structural Concrete (Beam, Column, Flooring)
2 (h) Ramp on Fill

3.0000 |Rebar Works

3(a) Reinforcing Steel Bar

4.0000 |Formworks

4 (a) Installation and Removal of Formworks
5.0000 [Masonry Works

5 (a) Demolition of Masonry Wall

5 (b) Masonry (100 mm CHB)

5 (d) Plain Cement Plaster Finish

6.0000 |Fabricated Materials and Hardware

6 (a) Removal of Door with Jamb

6 (b) Removal of Window with Jamb

6(c) Hollow Core Flush Door

6 (d) Wooden Panel Door

6 (e) Jalousie Window (Glass)

6 (9) Ramp Rail

7.0000 |Steel Works

7(a) Removal of Steel Trusses

7 (b) Removal of Steel Purlins

7(c) Structural Steel Roof Truss

7 (d) Structural Steel Purlins

7(e) Metal Structure Accessories (Steel Plates)
7 Metal Structure Accessories (Anchor Bolts)
7(9) Metal Structure Accessories (Sag Rods)

7 (h) Metal Structure Accessories (Turn Buckle)
7 (i) Metal Structure Accessories (Cross Bracing)
8.0000 |Roofing Works

8(a) Removal of Metal Roofing

8 (b) Pre - painted Metal Sheets (Corrugated, Long Span, above 0.427 BMT

8 (e) Fabricated Metal Roofing Accessory ( Flashing/ Counter Flashing, Ridge, Gutter, Hip Rolls)

9.0000 |Ceiling and Carpentry Works

9(e) 4.5mm Fiber Cement Board on Metal Frame Ceiling

9 (i) Blackboard

10.0000 |Electrical Works

10 (a) Conduit, Boxes and Fitting

10 (b) Wires and Wiring Devices

10 (c) Lighting Fixture/ Fixture

10 (d) Panel Board and Cabinets

11.0000 |Plumbing Works

11 (a) Waterline Works

12.0000 |Sanitary Works

12 (a) Sewer Line Works

12 (b) Sanitary/ Plumbing Fixtures

12 (c) |Three Chamber Septic Vault

13.0000 [Painting Works

13 (a) Masonry Painting

13 (b) Wooden Painting

13(c) Metal Painting

14.0000 |Tile Works

14 (a) Unglazed Floor Tiles 60cm x 60cm

14 (b) Glazed Wall Tiles 60cm x 60cm

Building 7: FFCCCII (6.00m x 16.00m) 2CL

2.0000 |Concreting Works (3000 psi)

2 (a) Removal/Demolition of Existing Slab on Grade

2 (b) Structural Concrete

3.0000 |Rebar Works

3(a) Reinforcing Steel Bar, Grade 40

5.0000 |Masonry Works

5 (b) Masonry (100 mm CHB)

5 (d) Plain Cement Plaster Finish

6.0000 |Fabricated Materials and Hardware
6 (a) Removal of Door with Jamb

6 (b) Removal of Window with Jamb

6 (d) Wooden Panel Door

6 (e) Jalousie Window (Glass)

9.0000 |Ceiling and Carpentry Works
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9 (e) 4.5mm Fiber Cement Board on Metal Frame Ceiling
9 (i) Blackboard
Part No. |Part Description [Total Amount
10.0000 |Electrical Works
10 (a) Conduit, Boxes and Fitting
10 (b) Wires and Wiring Devices
10 (c) Lighting Fixture/ Fixture
10 (d) Panel Board and Cabinets
12.0000 |Sanitary Works
12 (a) Sanitary/ Plumbing Fixtures
13.0000 |Painting Works
13 (a) Masonry Painting
13 (b) Wooden Painting
13(c) Metal Painting
14.0000 |Tile Works
14 (a) Unglazed Floor Tiles 60cm x 60cm
14 (b) Glazed Wall Tiles 60cm x 60cm
Building 8: LGU Buildingl(7.00m x 9.00m) 1CL
8.0000 |Roofing Works
8 (a) Removal of Metal Roofing and Wooden Framing andTrusses
8 (b) Pre - painted Metal Sheets (Corrugated, Long Span, above 0.427 BMT
6.0000 |Fabricated Materials and Hardware
6 (a) Removal of Door with Jamb
6 (b) Removal of Window with Jamb
6(c) Hollow Core Flush Door
6 (d) Wooden Panel Door
6 (e) Jalousie Window (Glass)
7.0000 |Steel Works
7(c) Structural Steel Roof Truss
7 (d) Structural Steel Purlins
7(e) Metal Structure Accessories (Steel Plates)
7 Metal Structure Accessories (Anchor Bolts)
7(9) Metal Structure Accessories (Sag Rods)
7 (h) Metal Structure Accessories (Turn Buckle)
7 (i) Metal Structure Accessories (Cross Bracing)
9.0000 |Ceiling and Carpentry Works
9 (a) Removal of Partition
9(e) 4.5mm Fiber Cement Board on Metal Frame Ceiling
9 (i) Blackboard
10.0000 | Electrical Works
10 (a) Conduit, Boxes and Fitting
10 (b) Wires and Wiring Devices
10 (c) Lighting Fixture/ Fixture
10 (d) Panel Board and Cabinets
12.0000 |Sanitary Works
12 (a) Sanitary/ Plumbing Fixtures
13.0000 |Painting Works
13 (a) Masonry Painting
13 (b) Wooden Painting
13(c) Metal Painting
14.0000 |Tile Works
14 (a) Unglazed Floor Tiles 60cm x 60cm

|Total of Amount

Total of All Amounts in Words:

Pesos,

and centavos
Name in the capacity of.
Signed Date.

Duly authorized to sign the Bid fer and on behalf of
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Section IX. CHECKLISTS FOR TECHNICAL AND FINANCIAL

DOCUMENTS

l. Technical Component Envelope

Legal Documents

[

a)

[

b.)

L1 4q)

PhilGEPS Certificate of Registration (Platinum Membership) in
accordance with Section 20 of the IRR, All Pages; and

Registration certificate from Securities and Exchange Commission
(SEC), Department of Trade and Industry (DTI) for sole proprietorship,
or Cooperative Development Authority (CDA) for cooperatives or its
equivalent document; and

Mayor’s or Business permit issued by the city or municipality where the
principal place of business of the prospective bidder is located, or the
equivalent document for Exclusive Economic Zones or Areas; and

Tax clearance per E.O. No. 398, s. 2005, as finally reviewed and
approved by the Bureau of Internal Revenue (BIR).

Technical Documents

[ e)

[1g)

[ h)

Statement of all its ongoing government and private contracts, including
contracts awarded but not yet started, if any, whether similar or not
similar in nature and complexity to the contract to be bid; and

Statement of the Bidder's SLCC, in accordance with ITB Clause 5.5.

The SLCC shall be supported by an Owner's Certificate of Final
Acceptance issued by the project owner other than the Contractor, or a
final rating of at least satisfactory in the CPES, or a similar performance
and monitoring system. In case of contracts with the private sector, an
equivalent document shall be submitted; And

Philippine Contractors Accreditation Board (PCAB) License; or Special
PCAB License in case of Joint Ventures; and registration for the type
and cost of the contract to be bid; and

Original Copy of Bid Security in the prescribed form and amount in
accordance with ITB Clause 16, and validity period under ITB Clause
15; or Original Copy of Bid Securing Declaration; And

Project Requirements, which shall include the following:

i) Organizational chart of the personnel to be deployed for the
procurement project to be bid;

i) List of Contractor's personnel (e.g., Project Manager, Project
Engineers, Materials Engineers, and Foremen), to be assigned
to the procurement project to be bid, with their complete
gualifications and experience data. These personnel must meet
the required minimum years of experience set in the BDS;
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iii) List of Contractor's major equipment units which are owned,
leased, or under purchase agreements, supported by proof of
ownership or certification of availability of equipment from the
equipment lessor or vendor for the duration of the project, as the
case may be, which must meet the minimum requirements for
the contract set in the BDS; and

i) Original Duly signed Omnibus Sworn Statement (OSS) and if
applicable, Original Notarized Secretary’s Certificate in case of a
corporation, partnership, or cooperative; or Original Special Power of
Attorney of all members of the joint venture giving full power and
authority to its officer to sign the OSS and do acts to represent the
Bidder. And

Financial Documents

[ ] j) The prospective bidder’s audited financial statements, showing, among

[]
[]

[ ]

others, the prospective bidder’s total and current assets and liabilities, stamped
“received” by the BIR or its duly accredited and authorized institutions, for the
preceding calendar year which should not be earlier than two (2) years from the
date of bid submission; and

k.) NFCC computation in accordance with ITB Clause 5.6; And

l.) Notarized Affidavit of Site Inspection and Certificate of Site Inspection duly
signed by the School Head/ Principal; And

m.) If applicable, duly signed joint venture agreement (JVA) in accordance with
RA No. 4566 and its IRR in case the joint venture is already in existence; or
duly notarized statements from all the potential joint venture partners stating
that they will enter into and abide by the provisions of the JVA in the instance
that the bid is successful.

I1. Financial Component Envelope

[] n.) Original duly signed and accomplished Financial Bid Form; and

Other Documentary Requirements under NGPA

[1 o.) Original of duly signed Bid Prices in the Bill of Quantities; and

[ 1 p.) Duly accomplished Detailed Estimates Form, including a summary sheet

indicating the unit prices of construction materials, labor rates, and equipment
rentals used in coming up with the Bid; and

[ 1 q.) Cash Flow by Quarter.

] r.) Soft Copy of BOQ and POW
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Section X. Philippine Bidding Documents Related Forms

Notes to the Philippine Bidding Document Related Forms

The Bidder shall complete and submit with its Bid the Bid Form, together with the Bill of
Quantities, detailed estimates that include a summary sheet indicating the unit prices of
construction materials, labor rates, and equipment rentals used in coming up with the Bid,
and Cash Flow by Quarter, in accordance with ITB Clause 13, and all those requirements
indicated in the Bidding Documents and the format set out in this Section.

When requested in the BDS, the Bidder should provide the Bid Security, either in the form
included hereafter or in another form acceptable to the Procuring Entity, pursuant to ITB
Clause 16.

The Contract Form, when it is finalized at the time of contract award, should incorporate
any correction or modification to the accepted Bid resulting from price corrections. The
needed attachments, as aforementioned which form part of the contract should be modified
accordingly.

The Omnibus Sworn Statement must be completed by all Bidders in accordance with ITB
Clause 4.3. Failure to do so and submit it with the Bid shall result in the rejection of the Bid
and the Bidder’s disqualification.

The Performance Securing Declaration and Bank Guarantee Form for Advance
Payment shall be completed only by the successful Bidder in accordance with one of the
forms indicated herein or in another form acceptable to the Procuring Entity and pursuant
to GCC Clause 12 and its corresponding SCC provision.
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Bid Form for Procurement of Infrastructure Projects

[Note: The duly accomplished form shall be submitted with the Bid]

BID FORM
Project Identification No.: [Insert number]
To: [Name of Procuring Entity]
Having examined the Philippine Bidding Documents (PBD) including the Supplemental Bid
Bulletin Numbers [insert numbers], the receipt of which is hereby duly acknowledged, we, the

undersigned, declare that:

a) I/We have no reservation to the PBD, including the Supplemental Bid Bulletins, for the
Procurement Project [Project Title];

b) I/We offer to execute the Works for this Contract in accordance with the PBD;

C) The total price of our Bid in words and figures, excluding any discount offered below,
is [insert information]

d) The discounts offered and the methodology for their application, if any, are: [insert
information];_or indicate N/A if no discount offered]

e) The total bid price in words and figures, after applying the applicable discount, includes
the cost of all taxes, such as, but not limited to[specify the applicable taxes, e.g. (i)
value added tax (VAT), (ii) income tax, (iii) local taxes, and (iv) other fiscal levies and
duties], which are itemized in the Detailed Estimates.

f) This Bid shall remain valid within a period stated in the PBD, and it shall be binding
upon me/us at any time before the expiration of that period;

g) If our bid is accepted, I/we commit to enter to a contract and provide a performance
security in the form, amounts, and within the times prescribed in the PBD, and hereby
acknowledge the consequences under the IRR of RA No. 12009 on forfeiture of Bid
Security or enforcement of Bid Securing Declaration and on Blacklisting.

Until a formal Contract is prepared and executed, this Bid, together with your written
acceptance thereof and your Notice of Award, shall be binding upon the Bidder.

I/We understand that you are not bound to accept the Lowest Calculated Bid or any Bid you
may receive.

I/We certify/confirm that we comply with the eligibility requirements pursuant to the PBD.

The undersigned is authorized to submit the bid on behalf of [Name of the Bidder] as
evidenced by the attached [State the Written Authority].

I/We acknowledge that failure to sign each and every page of this Bid Form, including the
attached Schedule of Prices, shall be a ground for the rejection of our bid.
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Duly authorized to sign the Bid for and behalf of:

[Insert Bidder's Name]

[Signature over Printed Name]
[Position/Designation]
[Date]
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Contract Form

[Note: The duly accomplished form is not required to be submitted with the Bid but shall be
submitted within ten (10) days after receiving the Notice of Award]

CONTRACT FOR [Insert Project Title]

THIS CONTRACT executed on the day of 20 between:

[Name of Procuring Entity], a government agency of the Republic of the Philippines,
hereinafter called “the Entity”;

-and-
[Name of Contractor] Filipino of legal age or a company duly organized and existing under the
laws of [city and country], with principal office at [insert address], hereinafter called “the
Contractor”.

WHEREAS, the Entity invited Bids for certain goods and ancillary services, particularly
[Brief description of Project];
WHEREAS, the Contractor submitted a responsive bid and was awarded the contract for
the procurement in the total amount of [Contract price in words and figures, including
currency], hereinafter referred to as the “Contract Price.”

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties
hereby agree as follows:

1) Unless otherwise stated, terms and expressions used in this Contract shall have the
same meanings as those assigned to them in the Conditions of Contract, which form an
integral part of this Contract.

2) The following documents as required by the Implementing Rules and Regulations of
Republic Act No. 12009 shall be deemed to form and be read and construed as integral
part of this Contract, viz.:

a) Philippine Bidding Documents (PBD);

i. Drawings/Plans;

ii. Scope of Work;

iii. Invitation to Bid;

iv. Instructions to Bidders;

v. Bid Data Sheet;

vi. Bid Form, including all the documents/statements contained in the Bidder’s
bidding envelopes, as annexes, and all other documents submitted (e.g.,
Bidder’s response to request for clarifications on the bid), including corrections
to the bid, if any, resulting from the Procuring Entity’s bid evaluation;

vii. Bill of Quantities;

viii. General and Special Conditions of Contract;

ix. Supplemental Bid Bulletins, if any; and

X. Other contract documents that may be required by existing laws and/or the
Entity.
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3)

4)

5)

b)  Winning bidder's bid, including the Eligibility Requirements, Technical and
Financial Proposals, and all other documents or statements submitted,;

c) Performance Security;
d) Notice of Award of Contract; and the Bidder's Conforme thereto; and

e) Other contract documents that may be required by existing laws and/or the
Procuring Entity concerned in the PBD, such as but not limited to the Notice to
Proceed and Warranty Security.

In consideration of the Contract Price of [Contract Price in words and figures], or such
other sums as may be determined in accordance with the terms of the Contract, the
Supplier agrees to deliver and perform the items and related services for the [ Project
Title] described herein in accordance with the terms and conditions specified in the
Contract and its annexed documents.

The [Name of the Procuring Entity] agrees to pay the above-mentioned sum to the
Supplier in accordance with the schedule and manner provided in the Bidding
Documents and its annexes.

Any dispute, difference, or claim arising out of or relating to this Contract, including its
existence, validity, interpretation, breach, or termination thereof, may be submitted to
arbitration or other form of alternative dispute resolution in accordance with the
applicable law, such as Republic Act (RA) No. 9285 (Alternative Dispute Resolution Act
of 2004) or Executive Order No 1008, series 1985 (Construction Industry Arbitration
Law).

IN WITNESS WHEREOF, the parties hereto have caused this Contract to be executed

in accordance with the laws of the Republic of the Philippines on the day and year first above
written

For the Procuring Entity

For the Bidder

Head of the Procuring Entity or Duly Duly authorized to sign the Contract
Authorized Representative for and behalf of [Bidders Name]:
[Signature over Printed [Signature over Printed Name]
Name][Position/Designation] [Position/Designation]

[Date] [Date]

Signed in the presence of:
[Name and Signature] [Name and Signature]

Witness — Procuring Entity Witness- Supplier
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ACKNOWLEDGMENT

BEFORE ME, A Notary Public for and in the , City/Province of
, this day of , 20 , personally
appeared the above-named persons who have satisfactorily proven to me their identity,
through their identifying documents written below their names and signatures, that they are
the same persons who executed and voluntarily signed the foregoing instrument consisting of
_____ pages, including this page where this Acknowledgement is written, which they
acknowledged before me as their free and voluntary act and deed.

WITNESS MY HAND AND SEAL this ____ day of [month] [year].

NAME OF NOTARY PUBLIC

Notarial Commission No.

Notary Public for ___ until

Roll of Attorneys No.

PTR No. __, [date issued], [place issued]
IBP No. __, [date issued], [place issued]

Doc. No.
Page No.
Book No.
Series of
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Omnibus Sworn Statement Form

[Note: The duly accomplished form shall be submitted with the Bid]

REPUBLIC OF THE PHILIPPINES )
CITY/MUNICIPALITY OF ) S.S.

OMNIBUS SWORN STATEMENT

I, [Name of Affiant], of legal age, [Civil Status], [Nationality], and with residence at
[Address of Affiant], after having been duly sworn in accordance with law, do hereby depose
and state that:

1) Select one, delete the others:

If sole proprietorship: | am the sole proprietor or authorized representative of [Name
of Bidder] with office address at [Address of Bidder];

If partnership, corporation, cooperative, or joint venture: | am the duly authorized
and designated representative of [Name of Bidder] with office address at [Address
of Bidder];

If individual consultant not registered under a sole proprietorship, in case of
Consulting Services: | am the individual consultant or authorized representative of
[Name of Bidder] with office address at [Address of Bidder];

2) Select one, delete the others:

If sole proprietorship: As the owner and sole proprietor or authorized representative
of [Name of Bidder], | have full power and authority to do, execute and perform any
and all acts necessary to participate, submit the bid, and to sign and execute the
ensuing contract for [Project Title] of the [Name of the Procuring Entity][insert “as
supported by the attached duly notarized Special Power of Attorney” for authorized
representative];

If partnership, corporation, cooperative, or joint venture: | am granted full power
and authority to do, execute and perform any and all acts necessary to participate,
submit the bid, and to sign and execute the ensuing contract for [Project Title] of
the [Name of the Procuring Entity], as supported by the attached duly notarized
Special Power of Attorney, Board/Partnership Resolution, or Secretary’s
Certificate, whichever is applicable;

If individual consultant not registered under a sole proprietorship, in case of
Consulting Services: As the individual consultant or authorized representative of
[Name of Bidder], | have full power and authority to do, execute and perform any
and all acts necessary to participate, submit the bid, and to sign and execute the
ensuing contract for [Project Title] of the [Name of the Procuring Entity], as

104



3)

4)

5)

6)

supported by the attached duly notarized Special Power of Attorney for authorized
representative;

[Name of Bidder] is not “blacklisted” or barred from bidding by the Government of the
Philippines or any of its agencies, offices, corporations, or Local Government Units,
foreign government/foreign or international financing institution whose blacklisting
rules have been recognized by the Government Procurement Policy Board; by itself
or by relation, membership, association, affiliation, or controlling interest with another
blacklisted person or entity;

Each of the documents submitted in satisfaction of the bidding requirements is an
authentic copy of the original, complete, and all statements and information provided
therein are true and correct;

[Name of Bidder] is authorizing the Head of the Procuring Entity or its duly authorized
representative(s) to verify all the documents submitted;

Select one, delete the others:

e |f sole proprietorship : The [Name of Bidder] and its spouse are not related by
consanguinity or affinity up to the third civil degree to the Head of the Procuring
Entity, Procurement Agent (if engaged), End-User or Implementing Unit, project
consultants, head of the Project Management Office, or the members of the Bids
and Awards Committee (BAC), the Technical Working Group, and the BAC
Secretariat;

e |[f partnership : The partnership itself and the partners of [Name of Bidder] are not
related by consanguinity or affinity up to the third civil degree to the Head of the
Procuring Entity, Procurement Agent (if engaged), End-User or Implementing Unit,
project consultants, head of the Project Management Office, or the members of the
Bids and Awards Committee (BAC), the Technical Working Group, and the BAC
Secretariat;

e |f cooperative: The cooperative itself and members of the board of directors,
general manager, or chief executive officer of [Name of Bidder] are not related by
consanguinity or affinity up to the third civil degree to the Head of the Procuring
Entity, Procurement Agent (if engaged), End-User or Implementing Unit, project
consultants, head of the Project Management Office, or the members of the Bids
and Awards Committee (BAC), the Technical Working Group, and the BAC
Secretariat;

e |f corporation, or joint venture: The corporation or joint venture itself, and officers,
directors, and controlling stockholders of [Name of Bidder] are not related by
consanguinity or affinity up to the third civil degree to the Head of the Procuring
Entity, Procurement Agent (if engaged), End-User or Implementing Unit, project
consultants, head of the Project Management Office, or the members of the Bids
and Awards Committee (BAC), the Technical Working Group, and the BAC
Secretariat;

e |[f individual consultant not registered under a sole proprietorship, in case of
Consulting Services: The individual consultant and its spouse are not related by
consanguinity or affinity up to the third civil degree to the Head of the Procuring
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7)

8)

9)

Entity, Procurement Agent (if engaged), End-User or Implementing Unit, project
consultants, head of the Project Management Office, or the members of the Bids
and Awards Committee (BAC), the Technical Working Group, and the BAC
Secretariat;

It is understood that failure to faithfully disclose its relationship with the HoPE,
members of the BAC, the TWG, and the BAC Secretariat, the head of the PMO or the
end-user unit or implementing unit, and the project consultants of the Procuring Entity,
or of the procurement agent by consanguinity or affinity up to the third civil degree, as
well as its submission of beneficial ownership information containing false entries shall
be subject to blacklisting under Section 100 of the IRR of RA No. 12009, without
prejudice to criminal and civil liabilities under applicable laws, including their accessory
penalties, if any.

Select one, delete the rest:

e |n case of corporations: [Name of Bidder] declares its beneficial ownership
information consistent with its updated General Information Sheet or Beneficial
Ownership Declaration Form or any other document duly submitted to the SEC and
has maintained a valid and updated file therein in compliance with Sections
20.2.9.1, 81, and 82 of the IRR of Republic Act (RA) No. 12009.

e In case of Foreign Bidders: [Name of Bidder] submitted an appropriate equivalent
document in English issued by the country of the bidder concerned in accordance
with Section 20.2.9.2 of the IRR of RA No. 12009.

[Name of Bidder] complies with existing labor laws and standards; and

[Name of Bidder] is aware of and has undertaken the following responsibilities as a
Bidder:
a) Carefully examine all of the Bidding Documents;
b) Acknowledge all conditions, local or otherwise, affecting the implementation
of the Contract;
c) Made an estimate of the facilities available and needed for the contract to be
bid, if any; and
d) Inquire or secure Supplemental Bid Bulletin(s) issued for the [Project Title].

10) [Name of Bidder] did not give or pay directly or indirectly, any commission, amount,

fee, or any form of consideration, pecuniary or otherwise, to any person or official,
personnel or representative of the government in relation to any procurement project
or activity.

11) In case advance payment was made or given to [Name of Bidder], failure to perform

or deliver any of the obligations and undertakings in the contract shall be sufficient
grounds to constitute criminal liability under existing laws.

IN WITNESS WHEREOF, | have hereunto set my hand this __day of __ , 20 at
, Philippines.
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Duly authorized to sign the Bid for and behalf of:

[Insert Bidder’s Name]

[Affiant’s Signature over Printed Name]
[Position/Designation]
[Date]

JURAT

SUBSCRIBED AND SWORN to before me this day of [month] [year] at [place of
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by me
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M.
No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification card
used], with his/her photograph and signature appearing thereon, with no.

WITNESS MY HAND AND SEAL this ___ day of [month] [year].

NAME OF NOTARY PUBLIC

Notarial Commission No.

Notary Public for ___ until

Roll of Attorneys No.

PTR No. __, [date issued], [place issued]
IBP No. __, [date issued], [place issued]

Doc. No.
Page No.
Book No.

Series of
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Bid Securing Declaration Form
[The duly accomplished form shall be submitted with the Bid

if bidder opts to provide this type of bid security]

REPUBLIC OF THE PHILIPPINES
CITY/MUNICIPALITY OF

) S.S.

BID SECURING DECLARATION

Project Identification No.: [Number]

To: [Insert name of the Procuring Entity]

I/We, the undersigned, declare that:

1) I/We understand that, according to your conditions, bids must be supported by a Bid
Security, which may be in the form of a Bid Securing Declaration;

2) 1/We accept that:

a)

b)

c)

I/We shall enter into contract with the Procuring Entity and furnish the required
performance security within ten (10) calendar days as indicated in the Bidding
Documents, from receipt of the Notice of Award;

I/'we will be automatically disqualified from bidding for any procurement contract with
any Procuring Entity upon receipt of your Blacklisting Order; and

I/'We will pay the applicable fine within fifteen (15) days from receipt of the written
demand by the Procuring Entity for the commission of acts resulting to the enforcement
of the Bid Securing Declaration under Sections 52.2 (a), 63.2, 69.1 and 100, except
100.3 (c), of the IRR of RA No. 12009; without prejudice to other legal action the
government may undertake;

Applicable Fine

a) inthe case of a single bidder

two percent (2%) of the Approved
Budget for the Contract (ABC); or

the difference between the
evaluated bid price and the ABC
whichever is higher

b) in the case of multiple bidders

two percent (2%) of the ABC; or

the difference between the
evaluated bid prices with the
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bidder with Lowest
Calculated/Highest Rated Bid and
the bidder with the next Lowest
Calculated/Highest Rated Bid,
and so on whichever is higher

c) in case of violations committed
prior to the opening of the
financial envelope

a fixed amount of two percent of
the ABC,

3) I/We understand that this Bid Securing Declaration shall cease to be valid on the following

circumstances:

a) Upon expiration of the bid validity period, or any extension thereof pursuant to your

request;

b) 1 am/we are declared ineligible or post-disqualified upon receipt of your notice to such
effect, and (i) I/we failed to timely file a request for reconsideration or (ii) lI/we filed a

waiver to avail of said right;

c) | am/we are declared the bidder with the [Insert Award Criterion] and I/we have
furnished the performance security and signed the Contract.

IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this day of [month]

[year] at [place of execution].

Duly authorized to sign the Bid for and behalf of:

[Insert Bidder’'s Name]

[Signature over Printed Name]
[Position/Designation]
[Date]
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JURAT

SUBSCRIBED AND SWORN to before me this day of [month] [year] at [place of
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by me
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M.
No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification card
used], with his/her photograph and signature appearing thereon, with no.

WITNESS MY HAND AND SEAL this ___ day of [month] [year].

NAME OF NOTARY PUBLIC

Notarial Commission No.

Notary Public for ___ until

Roll of Attorneys No.

PTR No. __, [date issued], [place issued]

IBP No. __, [date issued], [place issued]

Doc. No.
Page No.
Book No.
Series of
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Republic of the Philippines

Government Procurement Policy Board
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